Contract No.
St. Mary’s College of Maryland

This Contract is entered into between __[ARTIST’S BUSINESS NAME] _(hereinafter referred
to as Contractor) and the St. Mary’s College of Maryland (hereinafter referred to as the
College or SMCM).

1. SCOPE:
The Contractor's obligations and duties under this Contract shall include, but are not limited to,
the terms, conditions and specifications contained in Solicitation No. and any

amendments or changes thereto ("Solicitation Documents"),Standard General Conditions of
Public Art Project, and SMCM General Conditions are attached as Exhibits) as well as the
Contractor’s proposal documents dated submitted in response to the
aforementioned RFQ. These obligations and duties are subject to the unilateral right of The
College to order, in writing, changes in the work within the scope of the Contract.

The Artist will create, document and install the following Artwork:

A. The Contractor shall perform all services and furnish all supplies, materials and
equipment as necessary to design, execute, and fabricate the Artwork as defined and
presented in the Contractor's proposal and transportation and installation of the
Artwork at the Work Site defined as the site on SCMC campus outside of the

Building in Solicitation # , except as otherwise agreed to
in this Contract.

B. The Contractor shall determine the artistic expression, scope, design, color, size, material,
texture of the Artwork as presented to and approved by the College. The Contractor
represents to the College that the artwork is a unique, original Artwork designed
specifically for the Work Site and has not and will not be duplicated without the prior
permission of the College.

C. If required before creation of the Artwork and Work Base defined as the base on which
the Artwork is to be installed, the Contractor will deliver to the College structural
drawings certified by a Maryland licensed professional engineer. The certified drawings
will establish the engineering soundness of the Artwork and the proposed installation of
the Artwork at the Work Site. The Collegemust approve the certified drawings before
any work begins on the fabrication of the Artwork.

D. The College shall perform and be responsible for the following services in a satisfactory
and proper manner, and is responsible and shall pay for the following:

1. Access to the Work Site, in collaboration with the Contractor necessary to
install the Artwork, for approximately weeks in the DATE, including XX
hours per day.

2. Storage: The Contractor may elect to store its materials on its Work Site, at its own
risk. If a more secure storage location is needed, storage containers will be made
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available to the Contractor in the College's Construction Manager's fenced trailer
complex.

3. The Contractor shall, in consultation with the College, take reasonable precautions to
secure the Work Site and its contents during the installation of the Artwork; the
College shall have no liability to the Contractor for damages or loss of the Artwork.

4. the College will make power and water available at the site. The College will have its
Construction Manager on the Building project bring the
circuits to the center of the site and provide controls at the electrical panel to
function with the College's lighting controls.

5. Parking and toilet facilities will be made available to the Contractor at the
College's Construction Manager's trailer site.

E. The Contractor shall present to the College for their review and written approval of any
changes (beyond minor refinements as described G. below) within the scope, design,
color, size, materials, textures, and/or location of the Artwork at the Work Site, or
change of the project intent of the Artwork that is not permitted by or in conformity
with the proposal approved by the College

F. The Contractor shall not implement or proceed with any proposed change(s) in scope,
design, color, size, material, texture, and/or location of the Artwork until written

approval by the College has been received.
G. The College agrees to provide and install an identification plaque for the Artwork.

H. Design Drawings must be approved by the College and stamped by a Maryland
licensed structural engineer before proceeding to the fabrication and installation
phase.

I. A Notice to Proceed (NTP) will be issued at the completion of each of the following phases:

a. NTP for Phase One: Design Development, as approved by the College, with this
initial contract.
b. NTP for Phase Two: Fabrication and Installation, as approved by the College

2. TERM: The term of this contract shall begin on and
terminate on

3. COMPENSATION AND METHOD OF PAYMENT: As compensation for satisfactory performance
of the work described herein, the College will pay the Contractor an amount not to exceed

s .

The Contractor’s Taxpayer Identification Number consisting of the Social Security Number for
individuals and sole proprietors or the Federal Employer Identification Number for all other
types of organization is:
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The Contractor shall be paid only for items or services that are specifically named in this
contract. No additional costs for items or services will be paid by the College without its prior
express written consent.

The schedule of payments shall be as follows: (This is an example, actual payment schedule and
% of each payment will be specific to each project)

XXX, XXX (15%) — Phase I: Upon finalization of this contract and initial Notice to Proceed as
provided in Paragraph 1.1.1 to support concept design development through shop drawings
of proposed Artwork.

SXX,XXX (35%) Payable upon completion of final design of Artwork, final budget, and project
schedule as evidenced by a Notice to Proceed to Phase Two, as provided in paragraph 1.1.2.

SXX,XXX (25%) Payable upon completion of fabrication of 50% of all Artwork components, as
approved by photos submitted to the College and/or a site visit by the College’s representative
as evidenced by a Notice to Proceed for the Final Phase as provided in paragraph 1.1.2.

Not to exceed SXX.XXX Payable within 30 days of submission of invoices for fabrication of 100%
of all Artwork components, together with confirmation of progress of work, as approved by

photos submitted to the College and/or a site visit by the College’s representative.

XX, XXX Payable upon final completion and installation of the Artwork.

1. DELIVERY AND INSTALLATION

A. The installation date of the Artwork is through
("Installation Date"). The installation date is based on (1) the Contract between
and the Contractor being fully executed by and (2)
completion of all design evolution and final design acceptance by .The

Contractor shall notify the College, in writing, in advance and as agreed by all Parties, of
the date when the Artwork is expected to be completed and when the Contractor
expects to deliver and install the Artwork at the Work Site. The Contractor shall ensure
that the Artwork is installed with appropriate permanent and anti-theft measures
and/or devices to protect the Artwork from undue wear and/or damage and/or loss.

B. Within thirty (30) days after the installation of Artwork, the Contractor shall furnish the
College and/or its agents with the following relating to the Artwork as completed and
installed:

1. High resolution JPEGs of the Artwork with a minimum dpi of 300.
2. Full written description of the artwork

3. Detailed final budget
4. Upon installation of the Artwork the Contractor shall provide to

the College:

a) Written instructions for appropriate maintenance and preservation of the

Artwork, including a proposed maintenance schedule, and;
b) A comprehensive list of all materials used the creation of the Artwork,
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including any warranties, fabricator information, and other parties involved
in the creation of the Artwork.

C. Delivery shall be made in sufficient time to complete the installation work by the date
noted above. The College reserves the right to test any materials, equipment, supplies
or services delivered to determine if the specifications have been met. The materials
listed in the specifications shall be delivered FOB the point or points specified prior to or
on the date specified in the solicitation. Any material that is defective or fails to meet
the terms of the specifications shall be rejected. Rejected materials shall be promptly
replaced by the Contractor.

5. RESPONSIBILITY OF CONTRACTOR:
A. The Contractor shall perform the services with that standard of care, skill and diligence
normally provided by a Contractor in the performance of services similar to the services
hereunder.

B. Not withstanding any review, approval, acceptance or payment for the services by the
College, the Contractor shall be responsible for professional and technical accuracy of its
work, design drawings, specifications and other materials furnished by the Contractor
under this Contract.

6. GUARANTEES:

A. The Contractor represents and warrants that the Artwork to be created: (a) is solely the
result of the Artistic effort of the Contractor;(b) is unique and original, except as
otherwise disclosed in writing to the College; (c) is not a duplicate thereof, has not been
accepted for sale elsewhere disclosed in writing; (d) does not infringe upon any
copyright; and (e) is free and clear of any liens or claims from any source whatsoever.
Notwithstanding the preceding, if the Artwork is part of a series it may be used by Artist
in the future, but not the installed piece, which is unique to the Contract.

B. The Contractor represents and warrants that: (a) the execution and fabrication of the
Artwork will be performed in a professional manner; (b) the Artwork, as fabricated and
installed will be free of defects in materials and workmanship, including any defects or
qualities which cause or accelerate deterioration of the Artwork; and (c) reasonable
maintenance of the artwork will not require procedures substantially in excess of those
described in the maintenance recommendations to be submitted by the Artist to the
College hereunder.

C. The warranties described in this Section shall survive for a period of one year after the
final acceptance of the Artwork, with periodic required maintenance, by the College,
according to the directions provided by the Contractor. The Colleges shall give written
notice to the Contractor of any breach of Contractor's warranty within ninety (90) days
of the breach during the two-year period after final acceptance of the Artwork. The
Contractor shall, at the request of the College, and at no cost to the College, cure
reasonably and promptly the breach of any such warranty, which is repairable by the
Contractor and which repair is consistent with accepted practices of professional
conservation (Including, for example, repair by means of restoration, refurbishing or
re-creation of part or all of the Artwork). The Contractor shall also make good all
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damages caused to other work or materials in the process of complying with this
Section.

7. MODIFICATION, DESTRUCTION OR REMOVAL OF ARTWORK
The College will notify Artist in writing of any proposed significant alteration of the Site
that would affect the intended character and appearance of the artwork, including
removal or relocation of the Artwork that might result in the Artwork being destroyed,
distorted or modified. The College shall make a good faith effort to consult with the
Artist in the planning and execution of any such alteration.

8. INVOICING: Invoices shall be forwarded directly to the College to the satisfaction of
the College’s designated representative and shall be payable as provided. The work shall
be delivered free from all claims, liens, and charges whatsoever.

9. PAYMENT OF COLLEGE OBLIGATIONS: Payments to the Contractor pursuant to this contract
shall be made no later than 30 days after the College’s receipt of a proper invoice from the
Contractor. Charges for late payment of invoices, other than as prescribed by Title 15, Subtitle
1, of the State Finance and Procurement Article, Annotated Code of Maryland, or by Public
Service Commission of Maryland with respect to regulated public utilities, as applicable are
prohibited.

10. LIABILITY: All persons furnished by Contractor shall be considered solely its employees or
agents and Contractor shall be responsible for payment of all unemployment, social security
and other payroll taxes, including contributions from employees when required by law.

Contractor agrees to indemnify and hold harmless the College harmless from any claims or
demands (including the costs, expenses, and reasonable attorney’s fees on account thereof)
that may be made: (1) by anyone for injuries to persons or damage to property resulting from
Contractor’s acts or omissions or those of persons furnished by Contractor or (2) by persons
furnished by Contractor or Contractors subcontractors under Workmen’s Compensation or
similar acts. Contractor also agrees to defend the College at its request, against any such claim
or demand. the College agrees to notify Contractor promptly of any known written claims or
demands against the College for which Contractor is responsible hereunder.

The College shall not assume any obligation to defend, indemnify, hold harmless, or pay
Attorney’s fees that may arise from or in any way be associated with the performance or
operation of this agreement.

Contractor shall maintain, during the term thereof, Workmen’s Compensation Insurance, Public
Liability Insurance, and if the use of automobiles is required, Automobile Public Liability
Insurance. Contractor shall also require its subcontractors, if any, who may enter upon the
College premises to maintain such insurance. Contractor and its subcontractors shall furnish
the College, when requested, with copies of policies or other satisfactory proof of insurance.

11. COMPLIANCE WITH LAWS: The Contractor hereby represents and warrants that:

A. It is qualified to do business in the State of Maryland and that it will take such action
as, from time to time hereafter, may be necessary to remain so qualified;
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B. It is not in arrears with respect to the payment of any monies due and owing the State
of Maryland, or any department or unit thereof, including but not limited to the
payment of taxes and employee benefits, and that it shall not become so in
arrears during the term of this Contract;

C. It shall comply with all Federal, State and local laws, regulations, and
ordinances applicable to its activities and obligations under this Contract; and

D. It shall obtain, at its expense, all licenses, permits, insurance, and governmental
approvals, if any, necessary to the performance of its obligations under this Contract.

12. COLLEGE WORK RULES: Employees and agents of Contractor and any subcontractors shall
while on the premises of the College, comply with all the College’s rules and regulations
including, where required by Government Regulations, submission of satisfactory clearance
from the U.S. Department of Defense or other Federal Authority concerned.

Contractor shall acquaint itself with conditions governing the delivery, receiving and storage of
materials at the work site if applicable to this work, as not to interfere with the College’s
operations. The Contractor shall not stop, delay or interfere with the College's work schedule
without the prior approval of the College’s specified representative. Contractor shall provide
and maintain sufficient covering to protect stock and equipment from the action of its work, if
applicable.

13. HARMONY: Contractor shall be entirely responsible for working in harmony with all others
on the work site when Contractor is working on the College premises.

14. MODIFICATIONS IN THE WORK: This Contract may be amended with the consent of both
parties. Amendments may not change significantly the scope of the Contract.

15. NON-HIRING OF EMPLOYEES: No official or employee of the State of Maryland, as defined
under State Government Article, SS 15-102, Annotated Code of Maryland, whose duties as such
official or employee include matter relating to or affecting the subject matter of this contract,
shall, during the pendancy or term of this contract and while serving as an official or employee
of the State become or be an employee of the contractor or any entity that is a subcontractor
on this contract.

16. DISPUTES: This contract shall be subject to the SMCM Procurement Policies and
Procedures pending resolution of a claim, the Contractor shall proceed diligently with the
performance of the contract in accordance with the procurement officer’s decision.

17. MARYLAND LAW PREVAILS: The laws of the State of Maryland shall govern the
interpretation and enforcement of this Contract.

18. NON-DISCRIMINATION IN EMPLOYMENT: the Contractor agrees: (a) not to discriminate in
any manner against an employee or applicant for employment because of race, color, religion,
creed, age, sex, marital status, national origin, ancestry, or disability of a qualified individual
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with a disability; (b) to include a provision similar to that contained in subsection (a), above, in
any subcontract except a subcontract for standard commercial supplies or raw materials; and
(c) to post and to cause subcontractors to post in conspicuous places available to employees
and applicants for employment, notices setting forth the substance of this clause.

19. SUSPENSION OF WORK: The procurement officer unilaterally may order the Contractor in
writing to suspend, delay or interrupt all or any part of the work for such period of time as he
may determine to be appropriate for the convenience of the College.

20. PRE-EXISTING REGULATIONS: In accordance with the provisions of Section 11-206 of the
State Finance and Procurement Article, Annotated Code of Maryland, the regulations set forth
in SMCM Procurement Policies and Procedures in effect on the date of execution of this
contract are applicable to this contract.

21. DELAYS AND EXTENSIONS OF TIME: The Contractor agrees to perform the work
continuously and diligently and no charges or claims for damages shall be made by it for any
delays or hindrances from any cause whatsoever, during the progress of any portion of the
work specified in this contract.

Time extensions will be granted only for excusable delays that arise from unforeseeable causes
beyond the control and without the fault or negligence of the Contractor, including but not
restricted to, acts of God, acts of the public enemy, acts of the State of Maryland in either its
sovereign or contractual capacity, acts of another contractor in the performance of a contract
with the State, fires, floods, epidemics, quarantine restrictions, strikes, freight embargoes, or
delays of subcontractors or suppliers arising from unforeseeable causes beyond the control and
without the fault or negligence of either the Contractor or the subcontractors or suppliers.

22. COST AND PRICE CERTIFICATION:

A. The Contractor by submitting cost or price information certifies that, to the best of its
knowledge, the information submitted is accurate, complete, and current as of a mutually
determined specified date prior to the conclusion of any price discussions or negotiations for:
(1) A negotiated contract, if the total contract price is expected to exceed $100,000, or a smaller
amount set by the procurement officer; or (2) a change order or contract modification expected
to exceed $100,000, or smaller amount set by the procurement officer.

B. The price under this contract and any change order or modification hereunder, including
profitor fee, shall be adjusted to exclude any significant price increases occurring because the
Contractor furnished cost or price information which, as of the date agreed upon between the
parties, was inaccurate, incomplete, or not current.

23. TERMINATION FOR DEFAULT: If the Contractor fails to fulfill its obligations under this
contract properly and on time, or otherwise violates any provision of the contract, the College
may terminate the contract by written notice to the Contractor. The notice shall specify the acts
of omissions relied on as cause for termination. All finished or unfinished supplies and services
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provided by the Contractor, shall at the College’s option, become the College’s property. the
College shall pay the Contractor fair and equitable compensation for satisfactory performance
prior to receipt of notice of termination, less the amount of damages caused by Contractor’s
breach. If the damages are more than the compensation payable to the Contractor, the
Contractor will remain liable after termination and the State can affirmatively collect damages.
Termination hereunder, including the determination of the rights and obligations of the parties,
shall be governed by the provisions of SMCM Procurement Policies and Procedures.

24. TERMINATION FOR CONVENIENCE: The performance of work under this contract may be
terminated by the College in accordance with this clause in whole, or from time to time in part,
whenever the College shall determine that such termination is in the best interest of the
College. the College will pay all reasonable costs associated with this contract that the
Contractor has incurred up to the date of termination and all reasonable costs associated with
termination of the Contract. However, the Contractor shall not be reimbursed for any
anticipatory profits which have not been earned up to the date of termination. Termination
hereunder, including the determination of the rights and obligations of the parties, shall be
governed by the provisions of the SMCM Procurement Policies and Procedures.

25. FINANCIAL DISCLOSURE: The Contractor shall comply with the provisions of Section
13-221 of the State Finance and Procurement Article of the Annotated Code of Maryland,
which requires that every business that enters into contracts, leases or other agreements with
the State of Maryland or its agencies during a calendar year under which the business is to
receive in the aggregate $100,000 or more, shall within 30 days of the time when the
aggregate value of these contracts, leases or other agreements reaches $100,000, file with the
Secretary of the State of Maryland certain specified information to include disclosure of
beneficial ownership of the businesses.

26. POLITICAL CONTRIBUTION DISCLOSURE: Contractor shall comply with, and require its
officers, directors, and partners to comply with, the provisions of Election Law Article,
Annotated Code of Maryland, Section 14-101et seq. which requires that every person doing
public business (as there defined), and every individual whose contributions are attributable to
the person entering into such an agreement, during a calendar year in which the person
receives cumulative consideration of $200,000 or more from public business, shall file with the
State Administrative Board of Election Laws a statement disclosing contributions in excess of
$500 made during the reporting period to a candidate for elective office in any primary or
general election. The statement shall be filed with the State Administrative Board of Election
Laws: (1) before a purchase or execution of a lease or contract by the State, a county, an
incorporated municipality, or their agencies, and shall cover the preceding two calendar years;
and (2) if the contribution is made after the execution of a lease or contract, then twice a year,
throughout the lease or contract term on (a) February 5, to cover the 6-month period ending
January 31; and (b) August 5, to cover the 6-month period ending July 31.

27. CONTINGENT FEE PROHIBITION: The Contractor, architect, or engineer (as applicable)
warrants that it has not employed or retained any person, partnership, corporation, or other
entity, other than a bona fide employee or agent working for the Contractor, architect or
engineer, to solicit or secure this agreement, and that it has not paid or agreed to pay any
person, partnership, corporation, or other entity, other than a bona fide employee or agent,
any fee or any other consideration contingent on the making of this agreement.
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28. RETENTION OF RECORDS: The Contractor shall retain and maintain all records and
documents relating to this Contract for three years after final payment by the College
hereunder or any applicable statute of limitations, whichever is longer, and shall make them
available for inspection and audit by authorized representatives of the College, including the
procurement officer or designee, at all reasonable times.

29. MULTI-YEAR CONTRACTS CONTINGENT UPON APPROPRIATIONS: Intentionally

omitted. 30. LIQUIDATED DAMAGES: Intentionally omitted.

31. VARIATIONS IN ESTIMATED QUANTITIES: Intentionally omitted.

32. TRUTH-IN-NEGOTIATION CERTIFICATION: (Mandatory for architectural services or
engineering services contracts over $100,000.) The Contractor by submitting cost or price
information, including wage rates or other factual unit costs, certifies to the best of its
knowledge, information and belief, that: A. The wage rates and other factual unit cost
supporting the firm’s compensation, as set forth in the proposal, are accurate, complete and
current as of the contract date;

B. If any of the items of compensation were increased due to the furnishing of inaccurate,
incomplete or non-current wages or other units of cost, the State is entitled to an adjustment
in all appropriate items of compensation, including profit or fee, to exclude any significant sum
by which the price was increased because of the defective data. the College’s right to
adjustment includes the right to a price adjustment for defects in costs or pricing data
submitted by a prospective or actual subcontractor; and

C. If additions are made to the original price of the Contract, such additions may be adjusted
to include any significant sums where it is determined the price has been increased due to
inaccurate, incomplete or non-current wage rates and other factual costs.

33. ETHICS: The vendor is responsible to assure compliance with the Maryland Public Ethics
Law, Title 5, General Provisions Article, Annotated Code of Maryland. In the event a violation
of the Ethics Law occurs in connection with the Vendor’s response of this solicitation or a
resulting contract award to the vendor, the College reserves the right to (1) reject the Vendor’s
bid or proposal or (2) declare an event of default under the contract.

34. RIGHTS IN INVENTIONS: Intentionally omitted.

35. COPYRIGHTS: The Contractor retains all rights under the Copyright Act of 1976, 17 U.S.C.
101 et seq., and other rights in and to the Artwork, except ownership and possession and except
as such rights are limited by this Contract. Because its final form is unique, The Contractor shall
not make any 3-dimensional replications of the final artwork, nor shall the Contractor grant
permission to others to do so except with the prior written permission of the College. The
Contractor grants to the College and its successors an irrevocable license to make 2-dimensional
reproductions of the Artwork for non-commercial purposes, including but not limited to
reproductions used in advertising, brochures, media publicity, and catalogues or other similar
publications.

A. Contractor Reproduction Credit: The Artist agrees to give ownership credit to the
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“Maryland Public Art Initiative and SMCM STATE AGENCY", in any public showing of any
reproductions or publications of Artwork.

B. All reproductions by the College shall credit the Contractor and include a copyright
notice substantially in the following form "© (Contractor's name), installation date,
date of publication".

C. Repairs and Restorations:

1. the College shall have the right to determine, after consultation with a
professional conservator, when and if repairs and restorations to the Artwork
will made.

2. Repairs and restoration occurring two (2) years after the acceptance by the
College of the Artwork will be the responsibility of the College.

3. The College will notify Artist in writing of any proposed significant alteration of
the Site that would affect the intended character and appearance of the
artwork, including removal or relocation of the Artwork that might result in the
Artwork being destroyed, distorted or modified. The College shall consult with
the Artist in the planning and execution of any such alteration. The Contractor
shall have first right of refusal to accept the artwork back.

4. 4. All repairs and restorations shall be made in accordance with
accepted practices of professional fine art conservation.

36. CONTRACT AFFIDAVIT: The attached Contract Affidavit must be executed by an
authorized representative of the Contractor and is incorporated by reference into this
Contract.

37. SPECIFICATIONS: All materials, equipment, supplies or services shall conform to federal
and State laws and regulations and to the specifications contained in the solicitation.

38. TAX EXEMPTION: The College is generally exempt from federal excise taxes, Maryland sales
and use taxes, District of Columbia sales taxes, and transportation taxes. Exemption certificates
shall be completed upon request. Where a contractor is required to furnish and install material
in the construction or improvement of real property in performance of a contract, the
Contractor shall pay the Maryland Sales Tax and the exemption does not apply.

39. ANTI-BRIBERY: The Contractor warrants that neither it nor any of its officers, directors or
partners, nor any employees who are directly involved in obtaining or performing contracts
with any public body has been convicted of bribery, attempted bribery, or conspiracy to bribe,
under the laws of any state or of the federal government or has engaged in conduct since July
1, 1997, which would constitute bribery,

attempted bribery or conspiracy to bribe under the laws of any state or the federal government.

40. EPA: Materials, supplies, equipment, or services shall comply in all respects with the
Federal Noise Control Act of 1972, where applicable.

41. OSHA; MSDS: All materials, supplies, equipment, or services supplied as a result of this
Contract shall comply with the applicable U.S. and Maryland Occupational Safety and Health
Act Standards. Pursuant to 29 CFR part 1910, where applicable, an MSDS for the products
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supplied or used in carrying out this Contract must be sent to:
University of Maryland, Baltimore
Assoc. Director for EHS
714 West Lombard Street
Baltimore, MD 21201-1010

42. INTELLECTUAL PROPERTY: Contractor agrees to defend upon request and indemnify and
save harmless the College, its officers, agents and employees with respect to any claim, action,
cost or judgment for patent infringement, or trademark or copyright violation arising out of
purchase or use of materials, supplies, equipment or services covered by this Contract.

43. DRUG AND ALCOHOL FREE WORKPLACE: The Contractor warrants that the Contractor shall
comply with COMAR 21.11.08 Drug and Alcohol Free Workplace, and that the Contractor shall
remain in compliance throughout the term of this Contract.

44. ST. MARY’S COLLEGE OF MARYLAN’S MANDATED CONTRACTOR REPORTING OF
SUSPECTED CHILD ABUSE & NEGLECT St. Mary’s College of Maryland is committed to
protecting the safety and welfare of children in or connected to our community. By Maryland
law, members of our community-faculty, staff and students- who suspect an individual is or has
been the victim of child abuse or neglect, must report their suspictions both internally to the
apporpriate College official as well as to certain external law enforcement and child protective
agencies. The College’s Policy on the Reporting of Suspected Child Abuse and Neglect, and
additional guidance may be found here at the link below:
https://www.smcm.edu/reporting-suspected-child-abuse-and-neglect/

45. ELIGIBILITY TO PURCHASE Intentionally omitted.

46. ENTIRE CONTRACT: This Contract represents, in its entirety, the mutual understanding of
the parties. This Contract supersedes any and all prior understandings and agreements, either
written or oral, between the Agency and Contractor. No subsequent agreements or
modifications hereof, whether expressed or implied, shall bind the parties unless the same be in
writing and signed by the parties.
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Contract No.

AGREED TO: AGREED TO:

St.Mary’s College of Maryland (Company)
Signature Signature

Title Title

Date Date
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CLAUSE
NUMBER

1.

2.

10.
11.
12.
13.
14.
15.
16.
17.
18.
19.

20.

RFP: NABA Artwork

SUPPLEMENTARY
CONDITIONS

CONSTRUCTION

CLAUSE NAME

PROCUREMENT OFFICER

TAX EXEMPTION

COLLEGE SECURITY PROVISIONS

COLLEGE POLICIES, RULES AND REGULATIONS
PRE-EXISTING REGULATIONS

MARYLAND LAW PREVAILS

QUALIFICATIONS

QUALIFICATION TO DO BUSINESS IN THE
STATE OF MARYLAND

REGISTRATION

LICENSES, REGISTRATION AND QUALIFICATIONS
COMPLIANCE WITH LAWS

ETHICS

EMPLOYEE CONDUCT

RETENTION OF RECORDS

DISSEMINATION OF INFORMATION
IDENTIFICATION OF CONTRACT DELIVERABLES
CONTINGENT FEE PROHIBITION

DURG FREE AND ALCOHOL-FREE WORKPLACE
SUBCONTRACTIN, ASSIGNMENT

COMPLIANCE WITH ADA

SUPPLEMENTARY CONDITIONS

PAGE
NO.

Page - 1



21. EPA COMPLIANCE 7

22. OCCUPATIONAL SAFETY AND HEALTH

ACT (O.S.HA) 7
23. FEDERAL LOBBYING PROHIBITION 7
24. FINANCIAL DISCLOSURE 7
25. POLITICAL CONTRIBUTION DISCLOSURE 7
26. NON-DISCRIMINATION IN EMPLOYMENT 8
27. COMMERCIAL NON-DISCRIMINATION CLAUSE 8
28. AFFIRMATIVE ACTION NOTICE 9
29. NON-HIRING OF OFFICIALS AND EMPLOYEES 9
30. ARREARAGES 9
31. PAYMENT OF STATE OBLIGATIONS 10
32. SET-OFF 10
33. BANKRUPTCY 11
34. ANTI-BRIBERY 11
35. COST AND PRICE CERTIFICATION 11
36. OWNERSHIP OF DOCUMENTS, EQUIPMENT AND

MATERIALS 11
37. RESPONSIBILITY OF CONTRACTOR 12
38. DISPUTES 12
39. BID, PERFORMANCE AND PAYMENT BONDS 13
40. CONTRACTOR’S REQUIRED INSURANCE 13
41. INDEMNIFICATION 14
42. NON-EXCLUSIVE CONTRACT AND NO
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1. PROCUREMENT OFFICER

Upon award of contract the College shall designate someone to serve as Procurement Officer for this
Agreement. All contact between the College and Contractor regarding all matters relative to this
Agreement after award shall be coordinated through the Procurement Officer.

2. TAX EXEMPTION

The College is generally exempt from federal Excise Taxes, Maryland Sales and Use Taxes, District of
Columbia Sales Taxes and Transportation Taxes. Exemption certificates shall be completed upon
request. Where a Contractor is required to furnish and install materials in the construction or
improvement of real property in performance of a contract, the Contractor shall pay the Maryland Sales
Tax and the exemption does not apply. Tax exemption number for St. Mary’s College of Maryland are:

Maryland State Tax Exempt No. 3000126-8
District of Columbia Tax Exempt No. 9199-79411-01

3. COLLEGE SECURITY PROVISIONS

All security requirements established by the College for its facilities shall become a part of these
specifications, and it shall be the vendor’s responsibility to comply with these security provisions. All
crimes and emergencies that occur on the campus are to be reported to the Office of Public Safety at
(240) 895-4911.

4. COLLEGE POLICIES, RULES AND REGULATIONS

The Contractor agrees to abide by all college policies, rules and regulations in effect for all College
policies, rules and regulations in effect for all St. Mary's College of Maryland employees while working
on the campus and/or dealing with any students off the campus in furtherance of the contractor’s
obligations under this contract.

5. PRE-EXISTING REGUALTIONS

The regulations set forth in SMCM Procurement Policies and Procedures in effect on the date of
execution of this Contract are applicable to this Contract.

6. MARYLAND LAW PREVAILS

The provisions of this contract shall be governed by the laws of Maryland.

7. QUALIFICATIONS

By submitting a bid, the vendor certifies and affirms that it has the knowledge, experience, skills,

equipment and other resources to satisfactorily perform the nature and magnitude of work necessary to
complete the project.
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8. QUALIFICATION TO DO BUSINESS IN THE STATE OF MARYLAND

Any out of state entity not already registered with the Maryland State Department of Assessments and
Taxation to do business in Maryland shall be required to do so prior to entering into a contract with the
College.

9. REGISTRATION

Pursuant to 7-201 et seq. of the Corporations and Associations Article of the Annotated Code of
Maryland, corporations not incorporated in the State of Maryland shall be registered with the State
Department of Assessments and Taxation, 301 West Preston Street, Baltimore, MD 21201, before doing
any interstate or foreign business in this State. Before doing any intrastate business in this State, a
foreign corporation shall qualify with the Department of Assessments and Taxation.

10. LICIENSES, REGISTRATION AND QUALIFICATIONS

The Contractor must be licensed as required by the laws of the State of Maryland as applicable to the
performance of work under this Contract. See, e.g., Md. Bus. Reg. code Ann., title 8 and Title 17,
subtitle 6. All work performed by the Contractor shall conform to all State and local codes and
ordinances and such other statutory provisions that pertain to this class of work. Such codes, rules,
regulations and local ordinances are to be considered part of these specifications. The College reserves
the right to require that the Contractor demonstrate that it has the skills, equipment and other resources
to satisfactorily perform the nature and magnitude of work necessary to complete the project. The
College has the option of requiring all personnel working on this contract to have copies of their
license/registration forms on file with the Purchasing Agent at the college.

11. COMPLIANCE WITH LAWS
The Contractor hereby represents and warrants that:

1 It is qualified to do business in the State of Maryland and that it will take such action as,
from time to time hereafter, may be necessary to remain so qualified;

2 It is not in arrears with respect to the payment of any moneys due and owing the State of
Maryland, or any department or unit thereof, including but not limited to the payment of taxes and

employee benefits, and that it shall not become so in arrears during the term of this Contract;

3 It shall comply with all federal, State, and local laws, regulations, and ordinances
applicable to its activities and obligations under this Contract; and

4 IT shall obtain, at its expense, all licenses, permits, insurance, and governmental
approvals, if any, necessary to the performance of its obligations under this Contract.

12. ETHICS

This Contract is cancellable in the event of a violation of the Maryland Public Ethics Law by the
Contractor or any College employee or official in connection with this procurement.
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13. EMPLOYEE CONDUCT

The Contractor is responsible for all of its employees and their actions while on the campus and the
college reserves the right to remove from the premises any employee of the Contractor who in any way
acts in a manner which is considered unacceptable by the College.

14. RETENTION OF RECORDS

The Contractor shall retain and maintain all records and documents relating to this Contract for three (3)
years after final payment by the college hereunder or any applicable statute of limitation, whichever is
longer, and shall make them available for inspection and audit by authorized representatives of the State
of Maryland, including the procurement officer or designee, at all reasonable times.

15. DISSEMINATION OF INFORMATION

Contractor may not release any information related to the services or performance of the services under
this Contract nor publish any final reports or documents without the prior written approval of the
College. Contractor shall indemnify the State and The College, their officials, agents, and employees,
from any liability that may be incurred by reason of dissemination, publication, distribution, or
circulation, of any information, or materials pertaining to this Contract by Contractor, its agents, or
employees.

16. IDENTIFICATION OF CONTRACT DELIVERABLES

Unless otherwise specified, all documents prepared and submitted by the Contractor for the College
under this contract shall include the following information on the cover page of each document:

(a) Name and business address of the contractor;

(b) Contract Number

(¢) Point of Contact

(d) Date of transmittal
17. CONTINGENT FEE PROHIBITION
The Contractor, architect, or engineer (as applicable), warrants that it has not employed or retained any
person, partnership, corporation, or other entity, other than a bona fide employee or agent working for
the contractor, architect, or engineer, to solicit or secure this agreement, and that it has not paid or
agreed to pay any person, partnership, corporation, or other entity, other than a bona fide employee or
agent, any fee or any other consideration contingent on the making of this agreement.

18. DRUG FREE AND ALCOHOL-FREE WORKPLACE

The contractor warrants that the Contractor shall comply with COMAR 21.11.08 Drug and Alcohol-Free
Workplace and that the Contractor shall remain in compliance throughout the term of the Contract.
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19. SUBCONTRACTNG, ASSIGNMENT

Contractor may not, during the term of this Agreement or any renewals or extensions of the Agreement,
assign or subcontract all or any part of the Agreement without the prior written approval of the
Procurement Officer. Any approved subcontract or assignment is subject to all terms and conditions that
the State deems necessary. The College is not responsible for Contractor’s obligations to its
subcontractors.

20. COMPLIANCE WITH ADA

Contractor shall comply with the Americans with Disabilities Act (ADA), 42, U.S.C. § § 12101 et seq.
and applicable regulations. To the extent required by the ADA, Contractor’s facilities, services, and
programs shall be accessible to persons with disabilities. Contractor shall bear sole responsibility for
assuring that its activities under this Agreement conform to the ADA. Contractor shall indemnify the
State in any action brought pursuant to the ADA for all damages, attorney fees, litigation expenses, and
costs, if such action or proceeding arises from the acts of Contractor, or of Contractor’s employees,
agents, or subcontractors.

21. EPA COMPLIANCE

Materials, supplies, equipment or services shall comply in all respects with the Federal Noise Act of
1972, where applicable.

22, OCCUPATIONAL SAFETY AND HEALTH ACT (O.S.H.A\)

All materials, supplies, equipment or services supplied as a result of this contract shall comply with the
applicable U.S. and Maryland Occupational Safety and Health Act standards.

23. FEDERAL LOBBYING PROHIBITION

In accordance with 31 U.S. C. § 1352, The College and Contractor, and any subcontractors are
prohibited from using any federal funds for the purpose of lobbing Congress or any federal agency in
connection with the awarding of a particular contract, grant, cooperative agreement, or loan. Any
recipient of federal funds that received over $100,000 in federal monies must also file a “Disclosure of
Lobby Activities” from (Federal Form SF LLL). Contractor hereby specifically agrees to abide by all
applicable requirements of 31 U.S.C. § 1352.

24, FINANCIAL DISCLOSURE

Contractor shall comply with the State Finance and Procurement Article, § 13-221, Annotated Code of
Maryland, which requires that every business that enters into contracts, leases, or other agreements with
the State and receive in the aggregate $200,000 or more during the calendar year, shall within 30 days of
the time when the $200,000 is reached, file with the Secretary of State certain specified information to
include disclosure of beneficial ownership of the business.

25. POLITICAL CONTRIBUTION DISCLOSURE

The Contractor shall comply with Election Law Article, Title 14, Annotated Code of Maryland, which
requires that every person that enters into a procurement contract with the State, a county, or a municipal
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corporation, or other political subdivision of the State, during a calendar year in which the person
receives a contract with a governmental entity in the amount of $200,000 or more, shall file with the
State Board of Elections statements disclosing: (a) any contributions made during the reporting period to
a candidate for elective office in any primary or general election; and (b) the name of each candidate to
whom one or more contributions in a cumulative amount of $500 or more were made during the
reporting period. The statement shall be filed with the State Board of Elections: (a) before execution of
a contract by the State, a county, a municipal corporation, or other political subdivision of the State, and
shall cover the 24 months prior to when a contractor was awarded; and (b) if the contribution is made
after the execution of a contract, then twice a year, throughout the contract term, on or before: (i) May
31, to cover the six (6) month period ending April 30; and (ii) November 30, to cover the six (6) month
period ending October 31. Additional information is available on the State Board of Election website:
http://www.elections.state.md.us/campaign_finance/index.html.

26. NON-DISCRIMINATION IN EMPLOYMENT

The Contractor agrees: (a) not to discriminate in any manner against an employee or applicant for
employment because of race, color, religion, creed, age, sex, sexual orientation, gender identification,
marital status, national origin, ancestry, genetic information or any other unlawful use of characteristics,
physical or mental disability of a qualified individual with a disability, protected veteran status or other
characteristic protected by law, or the individual’s refusal to submit to a genetic test or make available
the results of a genetic test; (b) to include a provision simi9lar to that contained in subsection (a) above,
in any underlying subcontract except a subcontract for standard commercial supplies or raw materials;
and (c) to post and to cause subcontractors to post in conspicuous places available to employees and
applicants for employment, notices setting forth the substances of this clause.

27. COMMERCIAL NON-DISCRIMINATION CLAUSE

A. As a condition of entering into this Agreement, Contractor represents and warrants that it will
comply with the State’s Commercial Nondiscrimination Policy, as described under Title 19 of the State
Finance and Procurement Article of the Annotated Code of Maryland. As part of such compliance,
Contractor may not discriminate on the basis of race, color, religion, ancestry, national origin, sex, age,
marital status, sexual orientation, sexual identity, genetic information or an individual’s refusal to submit
to a genetic test or make available the results of a genetic test or on the basis of disability, or other
unlawful forms of discrimination in the solicitation, selection, hiring or commercial treatment of
subcontractors, vendors, suppliers, or commercial customer, nor shall Contractor retaliate against any
person for reporting instances of such discrimination.

Contractor shall provide equal opportunity for subcontractors, vendors and suppliers to participate in all
of its public sector and private sector subcontracting and supply opportunities, provided that this clause
does not prohibit or limit lawful efforts to remedy the effects of marketplace discrimination that have
occurred or are occurring in the marketplace. Contractor understands that a material violation of this
clause shall be considered a material breach of this Agreement and may result in termination of this
Agreement, disqualification of Contractor from participating in State contracts, or other sanctions. This
clause is not enforceable by or for the benefit of, and creates no obligation to any third party.

B. As a condition of entering into this Agreement, upon the request of the Commission on Civil
Rights, and only after the filing of a complaint against Contractor under Title 19 of the State Finance
and Procurement Article of the Annotated Code of Maryland, as amended from time to time, Contractor
agrees to provide within 60 days after the request a complete list of the names of all subcontractors,
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vendors and suppliers that Contractor has used in the past 4 years on any of its contracts that were
undertaken within the State of Maryland, including the total dollar amount paid by Contractor to each
subcontract or supply contract. Contractor further agrees to cooperate in any investigation conducted by
the State pursuant to the Stat’s Commercial Nondiscrimination Policy as set forth under Title 19 of the
State Finance and Procurement Article of the Annotated Code of Maryland, and to provide any
documents relevant to any investigation that are requested by the State. Contractor understands that
violation of this clause is a material breach of this Agreement and may result in contract termination,
disqualification by the State from participating in State contracts, and other sanctions.

28. AFFIRMATIVE ACTION NOTICE

The College is committed to the principles of equal employment opportunity. As a covered educational
institution bound by Executive Order 11246; the Vietnam Era Veterans Readjustment Assistance Act of
1974; and Section 503 of the Rehabilitation Act of 1973, as amended, the College maintains an
affirmative action plan and hereby states as its Policy of Affirmative Action the following:

e It will be the policy of the college to recruit, hire, train and promote persons in all job
titles without regard to sex, gender identity, sexual orientation, race, color, religious
creed, national origin, ethnicity, physical or mental disability, protected veteran status,
or any other characteristic protected by law.

e All employment decisions shall be consistent with the principle of equal employment
opportunity, and only job-related qualifications will be required.

e All terms and conditions of employment will be administered without regard to an
individual’s sex, gender identity, sexual orientation, race, color, religious creed, national
origin, ethnicity, physical or mental disability, protected veteran status, or any other
characteristic protected by applicable law.

For employee placement firms: We request that you refer to the College all qualified candidates,
including women, individuals of color, protected veterans, and individuals with disabilities.

29. NON-HIRING OF OFFICIALS AND EMPLOYEES

No official or employee of the State of Maryland as defined under Maryland General Provisions Article,
§5-101, Annotated Code of Maryland, whose duties as such official or employee include matters relating
to or affecting the subject matter of this contract, shall, during the pendency and/or term of this contract
and while serving as an official or employee of the State, become or be an employee of contractor or any
entity that is a subcontractor on this contract.

30. ARREARAGES

By submitting a response to this solicitation, a vendor shall be deemed to represent that it is not in
arrears in the payment of any obligation due and owing the State of Maryland, including the payment of
taxes and employee benefits, and that it shall not become so in arrears during the term of the contract if
selected for contract award.
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31. PAYMENT OF STATE OBLIGATIONS

Unless a payment is unauthorized, deferred, delayed, or set-off under COMAR 21.02.07, Payments to
the Contractor pursuant to this Contract shall be made no later than 30 days after the State’s receipt of a
proper invoice from the Contractor.

The Contractor may be eligible to receive late payment interest at the rate of 9% per annum if:

) The Contractor submits an invoice for the late payment interest within thirty days after
the date of the State’s payment of the amount on which the interest accrued: and

2) A contract claim has not been filed under State Finance and Procurement Article, Title
15, Subtitle 2, Annotated Code of Maryland.

The State is not liable for interest:

) Accruing more than one year after the 31%. day after the agency receives the proper
invoice; or
2) On any amount representing unpaid interest.

Charges for late payment of invoices are authorized only as prescribed by Title 15, Subtitle 1, of the
State Finance and Procurement Article, Annotated Code of Maryland, or by the Public Service
Commission of Maryland with respect to regulated public utilities, as applicable.

All payment under this contract shall be made via Electronic Fund Transfers (EFT).

Invoices shall contain the following information: Contract Number, Purchase Order Number and
Contractor’s Federal ID number or Social Security Number, and other information as specified by the
Procurement Officer. Each contract line item number (CLIN) will have assigned to it a Purchase Order
Number. Invoices MUST show the correct Purchase Order number for the items being billed. Failure
to provide proper Purchase Order number will cause delays in the payment process and is cause for
rejection of invoice. Invoices shall be mailed to:

Accounts Payable

St. Mary's College of Maryland
47645 College Drive

St. Mary’s City, MD 20686-3001

For information regarding billing please call (240) 895-4238 or 4308
Accounts Payable Fax Number: (240) 895-4916

32. SET-OFF
The State may deduct from and set off against any amounts due and payable to Contractor any back-
charges, penalties, or damages sustained by the State, by virtue of any breach of this Contract by

Contractor or as otherwise permitted by law. Nothing herein shall be construed to relieve Contractor of
liability for additional costs resulting from a failure to satisfactorily perform the services.
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33. BANKRUPTCY

Upon the filing of any bankruptcy proceeding by or against Contractor, whether voluntary or
involuntary, or upon the appointment of a receiver, trustee, or assignee for the benefit of creditors,
Contractor must notify the College immediately. Upon learning of the actions herein identified, the
College reserves the right at its sole discretion either to cancel the contract or to affirm the Contract, and
to hold contractor responsible for damages.

34. ANTI-BRIBERY

The Contractor warrants that neither it nor any of its officers, directors or partners, nor any employees
who are directly involved in obtaining or performing contracts with any public body has been convicted
of bribery, attempted bribery or conspiracy to bribe under the laws of any state or the federal
government.

3s. COST AND PRICE CERTIFICATION

The Contractor by submitting cost or price information certifies that, to the best of its knowledge, the
information submitted is accurate, complete, and current as of a mutually determined specified date prior
to the conclusion of any price discussions or negotiations for:

1 A negotiated contract, if the total contract price is expected to exceed $100,000 or a
smaller amount set by the procurement officer; or

2 A change order or contract modification, expected to exceed $100,000 or a smaller
amount set by the procurement officer.

3 The price under this Contract and any change order or modification hereunder,
including profit or, fee shall be adjusted to exclude any significant price increases occurring because the
Contractor furnished cost or price information which, as of the date agreed upon between the parties,
was inaccurate, incomplete, or not current.

36. OWNERSHIP OF DOCUMENTS, EQUIPMENT AND MATERIALS

1 Ownership, Contractor agrees that all documents, equipment, and materials including
but not limited to reports, drawings, studies, specifications, estimates, maps, software, photographs,
designs, graphics, mechanical, artwork, and computations prepared by or for, or purchased by or for,
Contractor because of this Contract shall at any time during the term of the contract be available to The
College and shall become and remain the exclusive property of The College upon termination or
completion of the services. The college shall have the right to use same without restriction and without
compensation to Contractor other than that provided in this Contract. The College shall be the owner for
purposes of copyright, patent, or trademark registration, and Contractor hereby transfers to the College
any rights it may have in the work produced pursuant to this contract. Contractor agrees that at all times
during the term of this Contract and thereafter, the works created and services performed shall be
“works made for hire” as that terms is interpreted under copyright law. To the extent that any products
created under this Contract are not works made for hire, Contractor hereby transfers and assigns to the
College all if its rights, title and interest (including all intellectual property rights) to all such products
created under this Contract, and will cooperate reasonably with The college in effectuating and
registering any necessary assignment.
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2 Third party: Indemnification. If Contractor obtains or uses for purposes of this
Contract or any subcontracts any design, device, material, process, or work covered by patent, copyright,
or trademark, Contractor shall ensure The college is licensed to possess and to use such design, device,
material, process, or work. Contractor shall indemnify the State, The College, their officials, agents, and
employees with respect to any claim, action, cost, or judgment for patent, trademark, or copyright
infringement, arising out of the possession or use of any design, device, material, process, supplies,
equipment, services or other work covered by this Contract.

37. RESPONSIBILITY OF CONTRACTOR

Contractor shall perform the services with that standard of care, skill, and diligence normally provide by
a contractor in the performance of similar services. If contractor fails to perform the services, and such
Failure is made known to Contractor within two years after expiration of this Agreement, it shall, if
required by The College, perform at its own expense and without additional cost to the College, those
services necessary for the Correction of any deficiencies or damage resulting from Contractor’s failure.
This obligation is in addition to and not in substitution for any other remedy available to the College.

38. DISPUTES

1 Except as otherwise may be provided by law, all disputes arising under or as a result of
a breach of this contract that are not disposed of by mutual agreement shall be resolved in accordance
with this Disputes clause and in accordance with SMCM Procurement Policies and Procedures, Section
8, “Protest and Appeals.”

2 As used herein, “claim” means a written demand or assertion by one of the parties
seeking, as a legal right, the payment of money, adjustment or interpretation of contract terms, or other
relief, arising under or relating to this interpretation of contract terms, or other relief, arising under or
relating to this contract. A voucher, invoice, or request for payment that is not in dispute when
submitted is not a claim under this clause. However, if the submission subsequently is not acted upon in
a reasonable time, or is disputed as to liability or amount, it may be converted to a claim for the purpose
of this clause.

3 Prior to filing a contract claim, the contractor shall contact the Procurement Officer and
attempt, in good faith, to resolve by mutual agreement any disputes or disagreements that arise in
connection with the Contract. When a dispute cannot be resolved by mutual agreement, the contractor
shall submit a written contract claim to the Procurement Officer for a decision, made in consultation
with the Office of the Attorney General. The claim shall be filed with the Procurement Officer within
thirty (30) days of when the basis of the claim was known or should have been known, whichever is
earlier.

4 The Procurement Officer’s decision shall be final and conclusive unless the unless the
contractor mails or otherwise files a written appeal as provided by SMCM Procurement Policies and

Procedures, Section 8, “Protest and Claims” within 30 days of receipt of the decision.

S Pending resolution of a claim, the contractor shall proceed diligently with the
performance of the contract in accordance with the Procurement Officer’s decision.
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39. BID, PERFORMANCE AND PAYMENT BONDS

1 Bid, Performance and Payment bonds are required when the amount of the bid,
including base bid and any alternates, is in excess of $100,000. (Attachment No. 1

2 Bid bonds shall be in an amount equal to twenty percent (20%) of the total bid amount
including base bid and any alternates and must be included with the bid package.

3 Performance and Payment bonds shall be in the full amount of the contract price. The
College will provide the contractor with copies of the Performance and Payment Bonds forms which
must be executed and returned to the College within ten (10) days from date of award of contract.

4 The premiums for the bonds shall be paid by the Contractor.

S At the direction of the College, the Contractor may be required to increase the amount
of the bonds; for such additions the Contractor will be reimbursed by the College for the actual cost of
the increased bond premium. Whenever the amount of the contractor’s bonds is increased at the
College’s request, the college must receive proof of the increase in satisfactory form from the surety.
The College will not be liable to the Contractor for any increase in bonds not requested by the College.

.6 The College may reject a bidder as being not responsible if the bidder fails to furnish
performance and payment bonds from a surety which the College determines has not, in the past,
responded diligently and in good faith to bond claims, if any, of the State or of subcontractors and
suppliers.

7 Should the College declare the Contractor to be in default, the Surety will be obligated
to perform in accordance with the executed performance bond.

8 If the College declares the Contractor to be in default, the surety has no right to require
the College to contract with a Contractor of the surety’s choosing. The surety must either (1), complete
the project or cure the default or (2), allow the College to complete the project or cure or remedy the
default, with the surety to remain liable to the College for excess completion costs and other damages.

9 Performance Bonds secure, for the benefit of the College, proper performance of all
obligations of the contractor to the College under the contract. Performance Bonds do not secure
subcontractors or suppliers at any tier against nonpayment by the Contractor or others.

40. CONTRACTOR’S REQUIRED INSURANCE

1 The Contractor shall secure, pay the premiums for, and keep in force until the
expirations of this Contract, and any renewal thereof, adequate insurance as provided below, such
insurance to specifically include liability assumed by the Contractor under this Contract.

d Commercial General Liability Insurance including all extensions:
$1,000.000 each occurrence;
$2,000,000 personal injury;
$2,000,000 products/completed operations; and
$2,000.000 general aggregated.
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2 Workmen’s Compensation Insurance and Unemployment Insurance as required
by the Laws of the State of Maryland.

3 Owner’s Landlord’s and Tenant’s and contractor’s bodily injury liability
insurance, with limits of not less than $500,000 for each person and $2,000,000 for each accident.

4 Property damage liability insurance with a limit of not less than $2,000,000 for
each accident.

S If automotive equipment is used in the operation, automobile bodily injury
liability insurance with limits of not less than $1,000,000 for each person and $2,000,000 for each
accident, and property damage liability insurance, with a limit of not less than $2,000,000 for each
accident.

.6 Food projects liability insurance, if not included in the Comprehensive, with
limits of not less than $1,000,00 for each person and $2,000,000 for each accident.

2 All policies for liability protection, bodily injury or property damage must specifically
name on its face, St. Mary’s College of Maryland AND the State of Maryland as additionally named
insured as respects to operations under the contract and premises occupied by the Contractor provided,
however, with respect to the Contractor’s liability for bodily injury or property damage under items 1.1
through 1.6 above, such insurance shall cover and not exclude Contractor’s liability for injury to the
property of the College and to the persons or property of employees, students, faculty members, agents,
officers, trustees, invitees or guests of the College.

3 Each insurance policy shall contain the following endorsements: “It is understood and
agreed that the Insurance Company shall notify in writing the Procurement Officer forty-five (45)
days in advance of the effective date of any reduction in or cancellation of this policy.” A certificate
of each policy of insurance shall be furnished to the Procurement Officer. With the exception of
Workmen’s Compensation, upon the request of the Procurement Officer a certified true copy of each
policy of insurance, including the above endorsement manually countersigned by an authorized
representative of the insurance company, shall be furnished to the Procurement Officer. A certificated
of insurance for Workmen’s Compensation together with a properly executed endorsement for
cancellation notice shall also be furnished. Following the notice of Contract award, the requested
Certificates and Policies shall be delivered to the Procurement Officer within ten (10) days of award of
contract. Notices of policy changes shall be furnished to the Procurement Officer.

41. INDEMNIFICATION

1 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless
the College and the Architect and their agents, employees, officers and their agents, employees, officers,
and trustees from and against all claims, damages, losses and expenses, including but not limited to
attorney’s fees, arising out of or resulting from the performance of the work, provided that any such
claim, damage or loss or expense (1) is attributable to actual or threatened bodily injury, sickness,
disease or death, or to actual or threatened injury to or destruction of tangible property including the loss
of use resulting therefrom, and including but not limited to purely economic loss, and (2) is caused in
whole or in part by any failure by the Contractor or its Subcontractors or Suppliers at any tier to perform
any requirement of the Contractor by any negligent act or omission on the part of the Contractor, its
Subcontractors or Suppliers at any tier, or anyone directly or indirectly employed by any of them or
anyone for whose acts any of them may be liable, regardless of whether or not it is caused in part by a
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party indemnified hereunder. Such obligation shall not be construed to negate, abridge, or otherwise
reduce any other right or obligation of indemnity which would otherwise exist as to any party or person
described in this Clause.

2 In any and all claims against the college or the Architect or any of their agents,
employees, officers, or trustees by any employee of the Contractor, any Subcontractor or supplier at any
tier, anyone directly or indirectly employed by any of them, or anyone for whose acts any of them are
liable, the indemnification obligation under this Clause shall not be limited in any way by any limitation
on the amount or type of damages, compensation or benefits payable by or for the Contractor or any
Subcontractor or supplier under workers’ or workmen’s compensation acts, disability benefit acts or
other employee benefit acts.

3 The college has no obligation to provide legal counsel or defense to the Contractor or its
Subcontractors in the event that a suit, claim or action of any character is brought by any person not
party to this Contract against the Contractor or its Subcontractors as a result of or relating to the
contractor’s obligations under this Contract. The College has no obligation for the payment of any
judgments or the settlement of any claims against the contractor or its Subcontractors as a result of or
relating to the Contractor’s obligations under this contract. The Contractor shall immediately notify the
Purchasing Agent by phone with a follow-up in writing within two days of any claim or suit made or
filed against the Contractor or its Subcontractors regarding any matter resulting from or relating to the
contractor’s obligations under the Contract. The contractor will cooperate, assist, and consult with the
College in the defense or investigation of any claim, suit, or action made or filed against the College as a
result of or relating to the Contractor’s performance under this Contract.

42. NON-EXCLUSIVE CONTRACT AND NO ASSURANCES OF WORK

The parties acknowledge and agree that this Contract is not exclusive and that the College may purchase
the same or similar goods and services from other vendors. Further, the Contractor acknowledges that it
has received no assurances of any minimum amount or type of work or any minimum amount of
compensation under this contract.

43. REPRESENTATION

Each party to this agreement represents and warrants to the other that it has full right, power, and
authority to execute this Contract.

44. ELECTRONIC TRANSACTIONS

Electronic transactions are not permitted in connection with this Agreement unless authorized by the
Contracting Officer.

45. NOTICES

All notices to the College shall be sent by first class mail to:
Mr. Patrick G. Hunt

Procurement Officer

St. Mary's College of Maryland
18952 E. Fisher Road
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St. Mary’s City, MD 20686

All notices for the Contractor will be sent to:

Notice as required under this Agreement shall be sent via first class mail.
46. BID/PROPOSAL AFFIDAVIT BY CONTRACTOR

All terms and conditions of the Bid/Proposal Affidavit, attached as Attachment No.2, are made a part of
this contract.

49. INCORPORATION BY REFERENCE

The General Conditions of the Contract between St. Mary's College of Maryland and the Contractor
(Attachment No.3) , all terms and conditions of this solicitation, any appendices and amendments
thereto, and the Contract/Bid Affidavits signed by the Vendor and returned with the bid are all
incorporated by reference into any contract, and subsequent purchase orders resulting from this IFB.

51. FIXED OR UNIFORM PRICE

The Contractor/Bidder affirms that it has not been a party to any agreement to bid a fixed or uniform
price.

52. ENTIRE AGREEMENT

This Agreement, together with the Exhibits and other documents incorporated by reference, represents
the complete and final understanding of the parties. No other understanding, oral or written, regarding
the subject matter of this Agreement, may be deemed to exist or to bind the parties at the time of
execution.

(End of Supplementary Conditions)
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STATE OF MARYLAND
ST. MARY’S COLLEGE OF MARYLAND

BID BOND

Bid No.

Bond No.
KNOW ALL MEN BY THESE PRESENTS:
that we, as Principal, hereinafter called the
Principal, and a corporation duly organized
under the laws of the State of , as Surety,

hereinafter called the Surety, are held and firmly bound unto the State of Maryland, hereinafter

called “State”, for the sum of , for the payment of which sum, the said
Principal and the said Surety bind ourselves, our heirs, executors, administrators, successors and
assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has submitted a bid for:

NOW, THEREFORE, if the Principal, upon acceptance by the State of its bid identified above,
within the period specified herein for acceptance one hundred and twenty (120) days, if no
period is specified, shall execute such further contractual documents, if any, and give such
bond(s) as may be required by the terms of the bid as accepted within the time specified ten (10)
days if no period is specified after receipt of the forms, or in the event of failure so to execute
such further contractual documents and give such bonds, if the Principal shall pay the State for
any cost of procuring the work which exceeds the amount of its bid, then the above obligation
shall be void and of no effect.

The Surety executing this instrument hereby agrees that its obligation shall not be impaired by
any extension(s) of the time for acceptance of the bid that the Principal may grant to the State,
notice of which extension(s) to the Surety being hereby waived; provided that such waiver of
notice shall apply only with respect to extensions aggregating not more than one hundred and
twenty (120) calendar days in addition to the period originally allowed for acceptance of the bid.



In Presence of:
Witness

asto
In Presence of:
Witness

asto

as to

as to
Attest:

as to

Altest: (Seal)

(Signature)

(Printed or Typed Name)

Bonding Agent’s Name;

Individual Principal

(SEAL)

Co-Parmership Principal

(Name of Co-Parmership)

BY:

BY:

BY:

Corporate Principal

(SEAL)

(SEAL)

(SEAL)

(SEAL)

{Name of Corporation)

{Affix Corporate Seal)

BY:
(Surety)

(Affix Corporate Seal)
By:
Title:

(Printed or Typed Name)

Agent’s Address:

Telephone Number:

(Business Address of Surety)




CLAUSE
NUMBER

1.

2.
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11.

12.
13.

14.

15.

16.
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1. AUTHORIZED REPRESENTATIVE
I HEREBY AFFIRM THAT:

I am the (title) and the duly authorized representative of (business) and that I possess
the legal authority to make this Affidavit on behalf of myself and the business for which I am acting.

2. AFFIRMATION REGARDING BRIBERY CONVICTIONS
I FURTHER AFFIRM THAT:

Neither I, nor to the best of my knowledge, information, and belief, the above business (as is defined in
Section 16-101(b) of the State Finance and Procurement Article of the Annotated Code of Maryland), or
any of its officers, directors, partners, controlling stockholders, or any of its employees directly involved
in the business's contracting activities including obtaining or performing contracts with public bodies has
been convicted of, or has had probation before judgment imposed pursuant to Criminal Procedure Article,
§ 6-220, Annotated Code of Maryland, or has pleaded nolo contendere to a charge of, bribery, attempted
bribery, or conspiracy to bribe in violation of Maryland law, or of the law of any other state or federal
law, except as follows (indicate the reasons why the affirmation cannot be given and list any conviction,
plea, or imposition of probation before judgment with the date, court, official or administrative body, the
sentence or disposition, the name(s) of person(s) involved, and their current positions and responsibilities
with the business):

3. AFFIRMATION REGARDING OTHER CONVICTIONS
I FURTHER AFFIRM THAT:

Neither I, nor to the best of my knowledge, information, and belief, the above business, or any of its
officers, directors, partners, controlling stockholders, or any of its employees directly involved in the
business's contracting activities including obtaining or performing contracts with public bodies, has:

(1) Been convicted under state or federal statute of:

(a) A criminal offense incident to obtaining, attempting to obtain, or performing a public or
private contract; or

(b) Fraud, embezzlement, theft, forgery, falsification or destruction of records or receiving
stolen property;

(2) Been convicted of any criminal violation of a state or federal antitrust statute;
(3) Been convicted under the provisions of Title 18 of the United States Code for violation of the

Racketeer Influenced and Corrupt Organization Act, 18 U.S.C. § 1961 et seq., or the Mail Fraud
Act, 18 U.S.C. § 1341 et seq., for acts in connection with the submission of bids or proposals for
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a public or private contract;
(4) Been convicted of a violation of the State Minority Business Enterprise Law, § 14-308 of the
State Finance and Procurement Article of the Annotated Code of Maryland;

(5) Been convicted of conspiracy to commit any act or omission that would constitute grounds for
conviction under any of the laws or statutes described in (1)-(4) above;

(6) Been convicted of a violation of § 11-205.1 of the State Finance and Procurement Article of
the Annotated Code of Maryland, for acts in connection with the procurement of a contract, of
willfully:

(a) Falsifying, concealing, or suppressing a material fact by any scheme or device;

(b) Making a false or fraudulent statement or representation of a material fact;

(c) Using a false writing or document that contains a false or fraudulent statement of a
material fact; and/or

(d) Aiding or conspiring with another person to commit an act under (a)-(c) above.

(7) Been found civilly liable under a state or federal antitrust statute for acts or omissions in
connection with the submission of bids or proposals for a public or private contract; or

(8) Been found in a final adjudicated decision to have violated the Commercial nondiscrimination
Policy under Title 19 of the state Finance and Procurement Article of the Annotated Code of
Maryland with regard to a public or private contract;

(9) Been convicted of a violation of one or more of the following provisions of the Internal
Revenue Code:

(a) §7201, Attempt to Evade or Defeat Tax;

(b) §7203, Willful Failure to File Return, Supply Information, or Pay Tax,

(c) §7205, Fraudulent Withholding Exemption Certificate or Failure to Supply
Information,

(d) §7206, Fraud and False Statements, or

(e) §7207, Fraudulent Returns, Statements or Other documents;

(10) Been convicted of a violation of 18 U.S.C. §286 conspiracy to Defraud the Government
with Respect to Claims, 18 U.S. C. §287, False, Fictitious or Fraudulent Claims, or 18 U.S.C.
§371, Conspiracy to Defraud the United States;

(11) Been convicted of a violation of the Tax-General Article, Title 13, Subtitle 7 or Subtitle 10,
Annotated Code of Maryland,

(12) Been found to have willfully or knowingly violated State Prevailing Wage Laws as provided
in the State Finance and Procurement Article, Title 17, Subtitle 2, Annotated Code of Maryland,
if:

(a) A court:
(1) Made the finding; and

(i1) Decision became final; or
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(b) The finding was:
(i) Made in a contested case under the Maryland Administrative Procedure Act;
and
(i1) Not overturned on judicial review;
(13) Been found to have willfully or knowingly violated State Living Wage Laws as provided in
the State Finance and Procurement Article, Title 18, Annotated Code of Maryland, if:

(a) A Court:

(i) Made the finding; and
(i1) Decision became final; or

(b) The finding was:

(i) Made in a contested case under the Maryland Administrative Procedure Act;
and
(il)) Not overturned on judicial review;

(14) Been found to have willfully or knowingly violated the Labor and Employment Article,
Title 3, Subtitles 3, 4 or 5, or Title 5, Annotated Code of Maryland, if:

(a) A court:

(i) Made the finding; and
(i1) Decision became final; or

(b) The finding was:

(i) Made in a contested case under the Maryland Administrative Procedure Act;
and
(i) Not overturned on judicial review; and

(15) Admitted in writing or under oath, during the course of an official investigation or other
proceedings, acts or omissions that would constitute grounds for conviction or liability under any
law or statute described in (1) above, except as following (indicate reasons why the affirmations
cannot be given, and list any conviction, plea, or imposition of probation before judgment with
the date, court, official or administrative body, the sentence or disposition, the name(s) of the
person(s) involved and their current positions and responsibilities with the business, and the status
of any debarment):
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4. AFFIRMATION REGARDING DEBARMENT
I FURTHER AFFIRM THAT:

Neither I, nor to the best of my knowledge, information, and belief, the above business, or any of its
officers, directors, partners, controlling stockholders, or any of its employees directly involved in the
business's contracting activities, including obtaining or performing contracts with public bodies, has ever
been suspended or debarred (including being issued a limited denial of participation) by any public entity,
except as follows (list each debarment or suspension providing the dates of the suspension or debarment,
the name of the public entity and the status of the proceedings, the name(s) of the person(s) involved and
their current positions and responsibilities with the business, the grounds of the debarment or suspension,
and the details of each person's involvement in any activity that formed the grounds of the debarment or
suspension).

5. AFFIRMATION REGARDING DEBARMENT OF RELATED ENTITIES
I FURTHER AFFIRM THAT:

(1) The business was not established and it does not operate in a manner designed to evade the application
of or defeat the purpose of debarment pursuant to Sections 16-101, et seq., of the State Finance and
Procurement Article of the Annotated Code of Maryland; and

(2) The business is not a successor, assignee, subsidiary, or affiliate of a suspended or debarred business,
except as follows (you must indicate the reasons why the affirmations cannot be given without
qualification):

6. SUB-CONTRACT AFFIRMATION
I FURTHER AFFIRM THAT:

Neither I, nor to the best of my knowledge, information, and belief, the above business, has knowingly
entered into a contract with a public body under which a person debarred or suspended under Title 16 of
the State Finance and Procurement Article of the Annotated Code of Maryland will provide, directly or
indirectly, supplies, services, architectural services, construction related services, leases of real property,
or construction.
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7. AFFIRMATION REGARDING COLLUSION
I FURTHER AFFIRM THAT:
Neither I, nor to the best of my knowledge, information, and belief, the above business has:

(1) Agreed, conspired, connived, or colluded to produce a deceptive show of competition in the
compilation of the accompanying bid or offer that is being submitted;

(2) In any manner, directly or indirectly, entered into any agreement of any kind to fix the bid price or
price proposal of the bidder or offeror or of any competitor, or otherwise taken any action in restraint of
free competitive bidding in connection with the contract for which the accompanying bid or offer is
submitted.

8. FINANCIAL DISCLOSURE AFFIRMATION
I FURTHER AFFIRM THAT:

I am aware of, and the above business will comply with, the provisions of Section 13-221 of the State
Finance and Procurement Article of the Annotated Code of Maryland, which require that every business
that enters into contracts, leases, or other agreements with the State of Maryland or its agencies during a
calendar year under which the business is to receive in the aggregate $200,000 or more shall, within 30
days of the time when the aggregate value of the contracts, leases, or other agreements reaches $200,000,
file with the Secretary of State of Maryland certain specified information to include disclosure of
beneficial ownership of the business.

9. POLITICAL CONTRIBUTION DISCLOSURE AFFIRMATION
I FURTHER AFFIRM THAT:

I am aware of, and the above business will comply with, Election Law Article, Title 14, Annotated Code
of Maryland, which requires that every person that enters into a procurement contract with the State, a
county, a municipal corporation, or other political subdivision of the State, during a calendar year in
which the person receives a contract with a governmental entity, in the amount of $200,000 or more shall
file with the State Board of Elections statements disclosing: (a) any contributions made during the
reporting period to a candidate for elective office in any primary or general election; and (b) the name of
each candidate to whom one or more contributions in a cumulative amount of $500 or more were made
during the reporting period. The statement shall be filed with the State Board of Elections: (a) before
execution of a contract by the State, a county, a municipal corporation, or other political subdivision of
the State, and shall cover the 24 months prior to when a contract was awarded; and (b) if the contribution
is made after the execution of a contract, then twice a year, throughout the contract term, on: (i) May 31,
to, cover the six (6) month period ending April 30: and (ii) November 30, to cover the six (6) month
period ending October 31.

10. DRUG AND ALCOHOL-FREE WORKPLACE
(Applicable to all contracts unless the contract is for a law enforcement agency and the agency head or the

agency head's designee has determined that application of COMAR 21.11.08 and this certification would
be inappropriate in connection with the law enforcement agency's undercover operations.)
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I CERTIFY THAT:

(1) Terms defined in COMAR 21.11.08 shall have the same meanings when used in this
certification.

(2) By submission of its bid or offer, the business, if other than an individual, certifies and agrees
that, with respect to its employees to be employed under a contract resulting from this
solicitation, the business shall:
(a) Maintain a workplace free of drug and alcohol abuse during the term of the contract;
(b) Publish a statement notifying its employees that the unlawful manufacture, distribution,
dispensing, possession, or use of drugs, and the abuse of drugs or alcohol is prohibited in the
business' workplace and specifying the actions that will be taken against employees for
violation of these prohibitions;
(c) Prohibit its employees from working under the influence of drugs or alcohol;
(d) Not hire or assign to work on the contract anyone whom the business knows, or in the
exercise of due diligence should know, currently abuses drugs or alcohol and is not actively
engaged in a bona fide drug or alcohol abuse assistance or rehabilitation program;
(e) Promptly inform the appropriate law enforcement agency of every drug-related crime that
occurs in its workplace if the business has observed the violation or otherwise has reliable
information that a violation has occurred;
(f) Establish drug and alcohol abuse awareness programs to inform its employees about:
(1) The dangers of drug and alcohol abuse in the workplace;

(i1) The business' policy of maintaining a drug and alcohol-free workplace;

(iii) Any available drug and alcohol counseling, rehabilitation, and employee assistance
programs; and

(iv) The penalties that may be imposed upon employees who abuse drugs and alcohol in
the workplace;

(g) Provide all employees engaged in the performance of the contract with a copy of the
statement required by § J (2) (b), above;

(h) Notify its employees in the statement required by § J (2) (b), above, that as a condition of
continued employment on the contract, the employee shall:

(1) Abide by the terms of the statement; and

(i1) Notify the employer of any criminal drug or alcohol abuse conviction for an offense
occurring in the workplace not later than 5 days after a conviction;

(i) Notify the procurement officer within 10 days after receiving notice under § J (2) (h) (ii),
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above, or otherwise receiving actual notice of a conviction;

(j) Within 30 days after receiving notice under § J (2) (h) (ii), above, or otherwise receiving
actual notice of a conviction, impose either of the following sanctions or remedial measures
on any employee who is convicted of a drug or alcohol abuse offense occurring in the
workplace:
(i) Take appropriate personnel action against an employee, up to and including
termination; or

(i1) Require an employee to satisfactorily participate in a bona fide drug or alcohol abuse
assistance or rehabilitation program; and

(k) Make a good faith effort to maintain a drug and alcohol-free workplace through
implementation of § J (2) (a)-(j), above.

(3) If the business is an individual, the individual shall certify and agree as set forth in § J (4),
below, that the individual shall not engage in the unlawful manufacture, distribution, dispensing,
possession, or use of drugs or the abuse of drugs or alcohol in the performance of the contract.

(4) I acknowledge and agree that:

(a) The award of the contract is conditional upon compliance with COMAR 21.11.08 and this
certification;

(b) The violation of the provisions of COMAR 21.11.08 or this certification shall be cause to
suspend payments under, or terminate the contract for default under COMAR 21.07.01.11 or
21.07.03.15, as applicable; and

(c) The violation of the provisions of COMAR 21.11.08 or this certification in connection
with the contract may, in the exercise of the discretion of the Board of Public Works, result in
suspension and debarment of the business under COMAR 21.08.03.

11. CERTIFICATION OF CORPORATION REGISTRATION AND TAX PAYMENT

I FURTHER AFFIRM THAT:
(1) The business named above is a (domestic (__ ) (foreign (__ ) corporation registered in
accordance with the Corporations and Associations Article, Annotated Code of Maryland, and
that it is in good standing and has filed all of its annual reports, together with filing fees, with the
Maryland State Department of Assessments and Taxation, and that the name and address of its

resident agent filed with the State Department of Assessments and Taxation is:

Name:
Address:

(If not applicable, so state).

(2) Except as validly contested, the business has paid, or has arranged for payment of, all taxes
due the State of Maryland and has filed all required returns and reports with the Comptroller of
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the Treasury, the State Department of Assessments and Taxation, and the Department of Labor,
Licensing, and Regulation, as applicable, and will have paid all withholding taxes due the State of
Maryland prior to final settlement.

12. CONTINGENT FEES
I FURTHER AFFIRM THAT:

The business has not employed or retained any person, partnership, corporation, or other entity, other than
a bona fide employee, bona fide agent, bona fide salesperson, or commercial selling agency working for
the business, to solicit or secure the Contract, and that the business has not paid or agreed to pay any
person, partnership, corporation, or other entity, other than a bona fide employee, bona fide agent, bona
fide salesperson, or commercial selling agency, any fee or any other consideration contingent on the
making of the Contract.

13. CERTIFICATION REGARDING INVESTMENTS IN IRAN

1 The undersigned certifies that, in accordance with State Finance & Procurement
Article, §17-705, Annotated Code of Maryland:

(a) It is not identified on the list created by the Board of Public Works as a person
engaging investment activities in Iran as described in State Finance and Procurement Article,
§17-702, Annotated Code of Maryland; and

(b) It is not engaging in investment activities in Iran as described in State Finance
& Procurement Article, §17-702, Annotated Code of Maryland.

2. The undersigned is unable to make the above -certification regarding its
investment activities in Iran due to the following activities:

14. CONFLICT MINERALS ORIGINATED IN THE DEMOCRATIC REPUBLIC OF
CONGO (FOR SUPPLIES AND SERVICES CONTRACTS)

The undersigned certifies that, it has complied with the provisions of State Finance and Procurement
Article, § 14-413, Annotated Code of Maryland governing proper disclosure of certain information
regarding conflict minerals originating in the Democratic Republic of Congo or its neighboring countries
as required by federal law.

15. ENVIRONMENTAL ATTRIBUTES

The undersigned certifies that any claims of environmental attributes made relating to a product or service
included in the bid or proposal are consistent with the Federal Trade Commission’s Guides for the Use of
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Environmental Marketing Claims as provided in 16 CFR §260, that apply to claims about the
environmental attributes of a product, package or service in connection with the marketing, offering for
sale, or sale of such item or service.

16. ACKNOWLEDGEMENT

I ACKNOWLEDGE THAT this Affidavit is to be furnished to the Procurement Officer and may be
distributed to units of: (1) the State of Maryland; (2) counties or other subdivisions of the State of
Maryland; (3) other states; and (4) the federal government. I further acknowledge that this Affidavit is
subject to applicable laws of the United States and the State of Maryland, both criminal and civil, and that
nothing in this Affidavit or any contract resulting from the submission of this bid or proposal shall be
construed to supersede, amend, modify or waive, on behalf of the State of Maryland, or any unit of the
State of Maryland having jurisdiction, the exercise of any statutory right or remedy conferred by the
Constitution and the laws of Maryland with respect to any misrepresentation made or any violation of the
obligations, terms and covenants undertaken by the above business with respect to (1) this Affidavit, (2)
the contract, and (3) other Affidavits comprising part of the contract.

I DO SOLEMNLY DECLARE AND AFFIRM UNDER THE PENALTIES OF PERJURY THAT THE

CONTENTS OF THIS AFFIDAVIT ARE TRUE AND CORRECT TO THE BEST OF MY
KNOWLEDGE, INFORMATION, AND BELIEF.

Date: By:

(Authorized Representative and Affiant)
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GENERAL CONDITIONS OF THE CONTRACT
BETWEEN THE CONTRACTOR AND ST. MARY'S COLLEGE OF MARYLAND

SECTION 1 - DEFINITIONS AND RESPONSIBILITIES
1.01  Definitions - Definitions as used in this document, have the meaning indicated herein.

A. Approved Equal - Those supplies or services, or compatible items of construction whose
quality, design or performance characteristics are functionally equal or superior to an item specified and meet

all salient characteristics and other requirements of the Contract as determined by the Associate Vice
President of Facilities.

B. Architect - A person, partnership or corporation, registered in the State of Maryland to
practice architecture and commissioned by the College to prepare various documents including, but not
limited to the plans and specifications (“the documents”), for the designated project. Whenever the
documents are prepared by an individual, corporation or partnership (“the entity”) other than a College
employee or an architect commissioned by the College, all reference to the Architect shall be construed to
refer to the entity. Should no architect have been commissioned by the College to prepare the documents
and/or provide construction phase architectural or engineering services, then St. Mary's College of Maryland
is the agency referred to as the Architect and the Associate Vice President of Facilities will be designated as
the Architect for the College when no Architect has been appointed.

C. As-Builts - A set of drawings annotated by the Contractor to record all changes in the work as
they occur, and the specific location of all elements of the work as installed.

D. Change Order - A duly authorized written order issued by the College’s Purchasing Agent
modifying the Contract in accordance with the Change Clause in Section 3.04 herein.

E. Claim - A complaint by the Contractor or by the College relating to the Contract.
F. College - The Board of Trustees of St. Mary’s College of Maryland or its authorized

representative(s) as defined in Trustee established policy(s).

G. College Inspector - An authorized individual representing the College to observe the
performance of the Contractor.

H. Contract - The written Agreement executed by the College Procurement Authority and the
Contractor, which describes the services to be provided by the Contractor, compensation to be paid by the
College, and the time provided for its completion. The Contract includes the written agreement executed by
the College Procurement Authority and the Contractor, any documents specifically incorporated in the
document, including but not limited to the construction bid form, contract forms and bonds, Instructions to
Bidders, any addenda, the executed Bid/Proposal Affidavit and Contract Affidavit, General Conditions,
specifications, supplemental conditions and specifications, all special conditions and provisions, all technical
provisions, and all drawings . The Contract shall include, when issued by a duly authorized representative of
the College, all approved submittals and additional documents such as the Notice to Proceed, any executed
Change Orders, supplemental written agreements, and written directives.



L. The Contractor - The person or organization having direct contractual relation with the
College for the execution of the work.

J. Contract Time and Completion Date - The number of calendar days (including weekends and
holidays) designated in the Contract as the time allowed for the completion of the work. The contract time
shall begin to run from the starting date established in the Notice to Proceed. In case a calendar date of
completion is shown in the Contract in lieu of the number of calendar days, the work shall be completed on or
before that date.

K. Critical Path Method (CPM) - A scheduling/management tool showing a network of work
elements or activities for a construction project as commonly used in the construction industry.

L. Day - A calendar day unless otherwise designated.

M. Associate Vice President of Facilities - The individual defined by the College to be the
Associate Vice President of Facilities. The Associate Vice President of Facilities is responsible for providing
certain direction and communication with the Contractor as provided in the Contract. Except as otherwise
stated in the Contract, all matters relating to the performance of this Contract shall be referred to the Associate
Vice President of Facilities for action. When required by the College’s Procurement Policy, the Associate
Vice President of Facilities shall seek approval of the appropriate Procurement Authority. At the discretion
of the College, his designation can be changed by written notice to the Contractor provided by the Vice
President of Business and Finance, the President of the College or their designee.

N. Dispute - A disagreement between the parties which has not been resolved by mutual
agreement.
0. Notice to Proceed - A written notice issued by the Associate Vice President of Facilities to

the Contractor after the execution of the Contract which establishes the date on which the work shall
commence under the Contract.

P. Payment Bond - Security in a form approved by the Purchasing Agent and executed by the
Contractor and his surety, and paid for by the Contractor, to assure payment(s) as required by law to all
person(s) supplying labor or material(s) for the completion of the work under the Contract.

Q. Performance Bond - Security in a form approved by the Purchasing Agent, executed by the
Contractor and his surety, and paid for by the Contractor to protect the College from loss due to the
Contractor’s failure to complete the Contract as agreed.

R. Plans and Specifications - The documents and any addendum, if any, provided by the College
for the purpose of establishing a contract price with the Contractor which describe in detail the scope of
services to be provided under the Contract and the materials to be utilized.

S. Procurement Authority - The entities and/or individual(s) authorized to enter into the Contract
and execute Change Orders as provided by College Procurement Policy.

T. Procurement Policy - That policy established by the St. Mary’s College of Maryland Board of
Trustees regarding procurement policy as modified from time to time.




U. Procurement Review Committee (PRC) - The Committee authorized by the College as
provided by the College Procurement Policy, as may be amended from time to time, and also with authority
as set forth in these General Conditions.

V. Project Manager - The individual assigned by the Associate Vice President of Facilities to
coordinate routine matters with the Contractor on behalf of the College. At the discretion of the College, the
Project Manager may be changed by written notice to the Contractor by the Associate Vice President of
Facilities.

W. Purchasing Agent - The individual in the College responsible for issuing Change Orders to
the Contract, receiving Notices of Dispute(s), and providing administrative support to the Procurement
Authority and Procurement Review Committee. At the College’s sole discretion, the Purchasing Agent may
be changed by written notice to the Contractor by the Vice President of Business and Finance or the President
of the College, or designee.

X. Section - As used in this document, any reference to any section means the specific portion of
these General Conditions referenced unless the sentence refers to a section of another document. If a
reference to a Section does not include a specific numerical or caption heading, the reference is understood to
relate to the Section of these General Conditions in which the reference is placed.

Y. Subcontractor - Individuals and entities other than St. Mary’s College of Maryland that have
a contractual relationship with the Contractor for the project.

Z. The Owner - St. Mary's College of Maryland, a unit of the State of Maryland.

AA.  Work - The furnishing of any and all labor, materials, equipment, services, utilities and other
incidentals and the manufacture or fabrication of materials or equipment necessary to the successful
completion of the project and the carrying out of all the duties and obligations imposed upon the Contractor
by the Contract.

BB.  Written Notice - Written notice shall be deemed to have been duly served on the Contractor if
delivered in person to the individual or to the member of the firm or to an office of the corporation to whom it
is directed, or if delivered or sent by regular mail, certified mail, overnight mail, or by facsimile transmission
to the last business address known to the College. Written notice shall be deemed to have been given to the
College upon actual receipt of written notice to the authorized representative as defined herein.

1.02  College's Responsibilities
A. If appropriate, the College may furnish the most recent survey it may have describing
physical characteristics, legal boundaries, other known restrictions, and a legal description of the site. The

College does not warrant the accuracy of the survey information.

B. The College will, with reasonable promptness, respond to the Contractor’s request for
information and approval.

1.03  Contractor's Responsibilities



A. The Contractor shall supervise and direct the work. He shall be solely responsible for all
construction means, methods, techniques, sequences and procedures and for coordinating all portions of the
work under the Contract. The Contractor must aggressively and diligently pursue completion of the Contract
within the contract time.

B. The Contractor shall be responsible to the College for the acts and omissions of his
employees, subcontractors and their agents and employees, and other persons performing any of the work
under a contract with the Contractor.

C. The Contractor shall be responsible for the performance of the work in accordance with the
Contract and may not be relieved of such responsibilities by the activities or duties of the Architect, or by
inspections, tests or approvals required or performed by persons other than the Contractor.

D. The Contractor shall perform all work in accordance with the lines, grades, typical cross
sections, dimensions, and other data required by the Contract or as modified by written orders, including the
furnishing of all materials, services, implements, machinery, equipment, tools, supplies, transportation, labor,
and all other items necessary for the satisfactory prosecution and completion of the project in full compliance
with the requirements of the Contract.

E. The Contractor is required to maintain on site at all times when work is in progress a
qualified individual who is authorized to represent the Contractor. This individual must be responsible for the
entire project, and must be able to communicate with the College’s representatives.

F. The Contractor shall confine operations at the site to areas permitted by law, ordinances,
permits and the Contract and shall not unreasonably encumber the site with any materials or equipment.

G. If at any time the Contractor, during the performance of work on this Contract, finds or has
reason to suspect the presence of asbestos in any areas, he shall immediately notify the Associate Vice
President of Facilities in writing setting forth his observations or suspicions and requesting instructions. At
the same time the Contractor shall withdraw all his personnel from the potentially contaminated area.

H. Cutting and Patching of Work:

(1) The Contractor shall be responsible for all cutting, fitting or patching that may be
required to complete the work or to make its several parts fit together properly.

2) The Contractor shall not damage or endanger any portion of the work or the work of
the owner or any separate contractors by cutting, patching or otherwise altering any
work, or by excavation. The Contractor shall not cut or otherwise alter the work of
the owner or any separate contractor except with the written consent of the owner.
The Contractor shall not unreasonably withhold from the owner or any separate
contractor his consent of cutting or otherwise altering the work.

1.04 Performance Evaluations

A. The College may perform for the benefit of itself evaluations of the performance of the
Contractor and Subcontractors and Suppliers.



B. Unsatisfactory performance of this Contract (or any part of it), whether or not the Contract is
terminated for default may result in a determination that the Contractor is not a responsible bidder or offeror
on future projects and/or revoke pre-qualification status if previously established.

SECTION 2 - CONTRACT, SHOP DRAWINGS AND SUBMITTALS
2.01 Contract

A. The Contract documents are complementary. That which is called for by any one shall be as
binding as if called for by all. Technical or trade jargon or terms may be used in the Contract and shall be
construed, unless defined herein, to have the standard meaning recognized by the industry. The intent of the
documents is to include all work necessary for proper, efficient and timely completion of the project. Itisnot
intended, however, to include any work not properly inferable.

B. Clarification: Prior to bidding, the Contractor shall obtain clarification of all questions which
may have arisen as to intent of the Contract, or any actual conflict between two or more items in the Contract.
Should the Contractor have failed to obtain such clarification, then the Associate Vice President of Facilities
may direct that the work proceed by any method indicated, specified or required or reasonably inferable by
the Contract. Such direction shall not constitute the basis for a claim for extra time or costs by the Contractor.
The Contractor acknowledges that he had the opportunity to request clarification prior to submitting his bid to
the College and therefore agrees that he is not entitled to claim extra costs as a result of such clarification.

C. Drawings: The Contractor shall not do any work without proper drawings and/or instructions.
Drawings are in general drawn to scale, and symbols are used to indicate materials and structural and
mechanical requirements. When symbols are used those parts of the drawings are of necessity diagrammatic
and it is not possible to indicate all connections, fittings, fastenings, etc. which are required to be furnished for
the proper execution of the work. Diagrammatic indications of piping, duct work and conduit and similar
items in the work are subject to field adjustment in order to obtain proper grading, fitting, passage over,
under, or past obstructions, to avoid exposure in finished rooms and unsightly and obstructing conditions. The
Contractor shall make these adjustments provided that such adjustments do not alter the design performance
of the work, at no increased cost to the College.

(1) Copies Furnished: Copies of the drawings and specifications may be obtained by the
Contractor by requesting copies from the reproduction company at the Contractor’s
expense unless otherwise provided in the bid documents.

2) Copies At the Site: The Contractor shall keep in the job site office a complete set of
all drawings, specifications, shop drawings, schedules, etc., in good order and
available to the Architect and the College. Additionally, one set of all contract
drawings should be maintained as record (As-Built) drawings. As-Built drawings
shall be marked up by the Contractor in the field on an ongoing basis to record all
changes in the work as they occur, and the exact location of all exposed and
concealed pipe runs, valves, plugged outlets cleanouts and other control points
including electrical conduits and ducts, in such manner as will provide a complete,
accurate As-Built record. The location of pipes or control points concealed
underground, under concrete, in chases or above hung ceiling shall be dimensioned.
As-Built drawings shall be delivered to the College with a copy to the Architect, in a
condition satisfactory to the College, as a condition precedent to final acceptance of




work. Release of final retainage will be subject to receipt of the as-built drawings by
the College.

3) Ownership: All documents remain the property of the College. They must not be
used on other work and they shall be returned to the College upon completion of the
work.

D. Large Scale Detail Drawings: The Architect shall furnish, when the College directs,
additional instructions, in the form of large scale developments of the drawings used for bidding, or to
amplify the specifications for the proper execution of the work. These shall be true developments of the
bidding documents and reasonably inferable therefrom. The work shall be executed in conformity therewith.

E. Dimensions: The Contractor shall carefully check all dimensions prior to execution of the
particular work. Whenever inaccuracies or discrepancies are found, the Contractor shall immediately consult
the Associate Vice President of Facilities prior to any construction or demolition. Should any dimensions be
missing, the Associate Vice President of Facilities will be consulted and supply them prior to execution of the
work. Dimensions for items to be fitted into constructed conditions at the job will be taken at the job and will
be the responsibility of the Contractor. The obvious intent of the documents or obvious requirement dictated
by conditions existing or being constructed supersedes dimensions or notes which may be in conflict
therewith. Whenever a stock size manufactured item or piece of equipment is specified by its normal size, it
is the responsibility of the Contractor to determine the actual space requirements for setting or entrance to the
setting space. No extra costs or time extensions will be allowed by reason of work requiring adjustments in
order to accommodate the particular item of equipment.

F. Whenever new work, building, addition or portions thereof is not accurately located by plan
dimensions, the Associate Vice President of Facilities will supply exact position prior to execution of the
work upon the request of the Contractor.

2.02  Submittals: Shop Drawings, Product Data Documents and Samples
A. Submittals: Shop drawings, product data documents, samples and any other information

required by the Contract to be submitted by the Contractor for review and approval by the Architect and/or
the College are commonly referred herein as submittals.

B. Submission Requirements: After checking and verifying all field measurements and after
complying with applicable procedures specified in the Contract, the Contractor shall submit to Architect for
review and approval, with a copy to the Project Manager, in accordance with the Contractor's schedule,
submittals which will bear a stamp or specific written indication that the Contractor has satisfied its
responsibility under the Contract with respect to the review of such submittals. The data on the documents
submitted by the Contractor shall be complete with respect to quantities, dimensions, specified performance
and design criteria, materials and similar data to enable the Architect and the College to review the
information. These documents shall be prepared in conformity with the best practice and highest standards
for the trade concerned. Due regard shall be given to speed and economy of fabrication and erection.

C. Size of Shop Drawings: All shop drawings and details submitted to the Architect for approval
shall be printed on sheets of the same size as the contract plans or drawings. When a standard of a fabricator
is of such size to print more than one drawing on a sheet of the size of the Architect's drawings, this is
acceptable. Sheets larger than the Architect's drawings will not be accepted except when specifically




permitted by the College. Shop details supplied on a sheet of letter size 8-1/2" x 11" is acceptable for product
schedules and small details.

D. Items for which shop drawings will be required: Shop drawings shall be required for all items
which are specifically fabricated for the work or when the assembly of several items is required for a working
unit. Shop drawings are required for all reinforcing and structural steel, specially made or cut masonry units,
miscellaneous metal work, specially made millwork, plaster molds, or moldings, marble and slate, special
rough hardware and all heating, ventilating, plumbing and electrical items requiring fabrication or detailed
connections including refrigeration, elevators, dumb waiters, laboratory equipment, ducts, etc.

E. Copies Required: The Contractor shall supply two copies of submittals for the Architect's file
and two copies for the College (send to the Project Manager), in addition to such copies as the Contractor may
desire to be returned for his own use.

F. Samples: Samples should be provided as required by the Contract. Samples must remain on
the project site until final closeout unless the Contractor obtains written permission by the Project Manager
for removal.

G. Examination and Approval: The Architect will examine all submittals with reasonable
promptness, noting required corrections, or accepting or rejecting them. Review of Contractor proposed
“Substitutions” and “Equals” will require sufficient time for the Architect and College to fully evaluate the
characteristics of the proposed “substitution” or “equal” product.

H. Field Dimensions and Conditions: The Architect is not responsible for the check of
dimensions or existing conditions in the field. This is the sole responsibility of the Contractor.

L Resubmission: When the Architect notes required corrections, or rejects submittals, the
Contractor shall timely resubmit with corrective changes. Any delays to the project, in whole or in part,
caused as a result of the Contractor needing to resubmit submittals in order to obtain approval of the Architect
or College are the responsibility of the Contractor.

J. Contractor's Responsibility: Unless the Contractor has, in writing, explicitly notified the
Architect and the Associate Vice President of Facilities to the contrary, at the time of the submission, the
College and the Architect assume that the submittals are in conformity with the Contract and do not involve
any change in the contract price or time or any change which will alter the space within the structure or alter
the nature of the work from that required by the Contract, or constitute a substitution of materials or
equipment. Failure of the Contractor to serve written notice as above required shall constitute a waiver by the
Contractor of any claim in relation thereto.

K. Architect's Notations: Should the Contractor consider any rejection or Architect's notation on
the submittals to cause an increase in the cost of the work from that required by the Contract, then the Con-
tractor shall desist from further action relative to the item he questions and shall notify both the Architect and
the Associate Vice President of Facilities, in writing, within three days of determination there is additional or
less cost involved. No work on this matter shall be executed until the Contractor is ordered by the Associate
Vice President of Facilities to proceed. Failure of the Contractor to serve written notice as required above
shall constitute a waiver by the Contractor of any claim in relation thereto. Similarly, should the Architect's
notation or change involve less work than is covered by the Contract, the Contractor shall allow the College
an equitable credit resulting from the change in the work.
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L. Approval: Approval of the submittals by the Architect will not relieve the Contractor from
conforming to the requirements of the Contract.

SECTION 3 - SCOPE OF THE WORK
3.01 Differing Site Conditions

A. The Contractor shall immediately, and before such conditions are further disturbed, notify the
Associate Vice President of Facilities orally, and followed within 3 days in writing, of: (1) subsurface or
latent physical conditions at the site differing materially from those indicated in the Contract, or (2) unknown
physical conditions at the site, of an unusual nature, differing materially from those ordinarily encountered
and generally recognized as inherent in work of the character provided for in this Contract. The Associate
Vice President of Facilities, or designee, shall promptly investigate the conditions, and if he finds that such
conditions do materially so differ and cause an increase or decrease in the Contractor's cost of, or the time
required for, performance of any part of the work under the Contract, whether or not changed as a result of
such conditions, an equitable adjustment shall be made and the Contract modified in writing accordingly.

B. No claim of the Contractor under this clause shall be allowed unless the Contractor has given
the notice required in 3.01A above provided, however, the time for notice prescribed therefore may be
extended by the Associate Vice President of Facilities in writing.

C. No claim by the Contractor for an equitable adjustment hereunder shall be allowed if asserted
after final payment under the Contract.

3.02  Site Investigation

The Contractor acknowledges that he has investigated and satisfied himself as to the conditions
affecting the work, including but not limited to those bearing upon transportation, disposal, handling and
storage of materials, availability of labor, water, electric power, roads and uncertainties of weather, river
stages, tides or similar physical conditions at the site, the conformation and conditions of the ground, the
character of materials, equipment and facilities needed preliminary to and during prosecution of the work. The
Contractor further acknowledges that he has satisfied himself as to the character, quality and quantity of
surface and subsurface materials, which shall include the presence of lead or other substances classified by
EPA as hazardous materials or controlled substances and the requirements for their removal and disposal, or
obstacles to be encountered insofar as this information is reasonably ascertainable from an inspection of the
site, including all exploratory work done by the College, as well as from information presented by the
drawings and specifications made a part of this Contract. Any failure by the Contractor to acquaint himself
with the available information will not relieve him from responsibility for estimating properly the difficulty or
cost or time of successfully performing the work. The College assumes no responsibility for any conclusions
or interpretations made by the Contractor on the basis of the information made available by the College.

3.03 Conditions Affecting the Work

The Contractor shall be responsible for taking steps reasonably necessary to ascertain the nature and
location of the work and the general and local conditions which can affect the work or the cost thereof. Any
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failure by the Contractor to do so will not relieve him from responsibility for successfully performing the
work without additional Contract Time or expense to the College. The Contractor agrees not to rely on any
understanding or representation concerning conditions made by any College employee or agents prior to the
execution of this Contract, unless such understanding or representation are expressly stated in the Contract.

3.04 Changes in the Work

A. Except as herein provided, no order, statement, action, inaction, or conduct of any College
representative or agent, shall be treated as a contract modification or entitle the Contractor to an adjustment in
the contract price, time or quality.

B. The Procurement Authority or its authorized representative may, at any time, without notice
to the sureties, if any, by written order designated or indicated to be a change order, make any change in the
work within the general scope of the Contract, including but not limited to changes:

(1) In the specifications (including drawings and designs);
2) In the method or manner of performance of the work;
3) In the College-furnished facilities, equipment, materials, services or site;
4) Or, directing acceleration or suspension in the performance of the work.
C. Change Directives:
(1) The Procurement Authority or its designee, as per the chart below, may direct the

Contractor to add or reduce services prior to issuance of a formal Change Order,
through the issuance of a written Change Directive signed by the designees below.
A Change Directive is used when time is of the essence. A Change Directive does
not modify the Contract. The Procurement Authority makes the following
designations for purposes of signing Change Directives:

Amount Designated Signature Authority
$0 - $10,000 Associate Vice President of Facilities AND
Project Manger

Between $10,000 & $100,000 Vice President of Business and Finance AND
Associate Vice President of Facilities

Greater than $100,000 Not Applicable-can only be modified via
Change Order

2) When all necessary approvals are obtained, the College will issue a Change Order to
the Contract associated with a duly authorized Change Directive within a reasonable
time period, provided the Contractor fulfills all its obligations in providing complete
information as may be required per Section 3.04. Under certain conditions, the
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College must obtain approval from the Maryland State Board of Public Works prior
to issuance of a Change Order. Authorized Change Orders to this Contract will be
conveyed to the Contractor by the Purchasing Agent of the College. Services
completed under a Change Directive to this Contract may not be invoiced by the
Contractor until issuance of the actual Change Order and shall not be payable before
that time.

D. When changes in the work require modification of the contract price and/or time, such
modification shall be accomplished using the following procedures:

(1

2

When unit prices are stated in the Contract or have been subsequently agreed upon,
the change in contract price shall be based on the unit prices as applied to the
quantity of work approved by the Project Manager.

When unit prices are not applicable, then the modification of the contract price shall
be a lump sum price agreed upon by both the Associate Vice President of Facilities
and Contractor.

The Contractor shall promptly submit to the Associate Vice President of Facilities
with a copy to the Project Manager and Architect a Change Proposal which includes
a fully itemized breakdown of the quantities and prices used in computing the value
of the requested change along with a detailed explanation and justification for the
proposed change regardless of the nature of the change.

For all changes in the work to be performed by a Subcontractor, the Contractor shall
furnish the Subcontractor's fully itemized breakdown of quantities and prices which
shall bear the original signature of a representative of the Subcontractor authorized
to act for the Subcontractor. If requested by the College or its representatives or the
Architect, proposals from Suppliers or other supporting data required to substantiate
costs shall be furnished.

(a) Modification of the Contract as to price shall be proposed as follows:

(1) If the change involves only a credit, as to the College, the contract
price will be reduced by the amount it would have cost the
Contractor if the work omitted had not been eliminated; including
overhead and profit, however, the Contractor will be allowed to
retain a sum not in excess of three percent (3%) for handling.

(i1) If the change involves both a credit and a debit, both sums shall be
shown on the change proposal and the two sums balanced to
determine the adjusted total cost or credit. No allowance to the
Contractor shall be made or allowed for loss of anticipated profits
on account of any changes in the work.

(iii))  Unless otherwise specified, the allowable mark-up for combined

overhead and profit for work performed by the Contractor with his
own forces will be 15% based upon the monetary value of the
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(iv)

V)

(vi)

(vii)

(viii)

(ix)

work.

For work performed by a Subcontractor with his own forces, the
percentages for combined overhead and profit for a Subcontractor
will be 15% based upon the monetary value of the work. On work
partly or solely performed by a Subcontractor, the Contractor will
be allowed five percent (5%) of the total cost of the Subcontractor's
labor, materials overhead and profit, including taxes and insurance
on labor required by statute.

For labor costs, unless otherwise specified, the Contractor will be
reimbursed for his normal usual rates to include direct hourly rates
and his expenditures for Worker's Compensation Insurance, Social
Security Taxes and Unemployment Compensation Taxes covering
persons actually engaged in the work and the actual increased cost
of bonds.

The cost of foremen and superintendents may be added only when
the Associate Vice President of Facilities determines it was
necessary for the Contractor to hire additional supervisory
personnel or makes the Contractor’s employment for time
additional to that required by the basic contract.

The Contractor shall be allowed the actual cost for rental of
machine power tools or special equipment, including fuel and
lubricants which are necessary to execute the work required on the
change, but no percentages shall be added to this cost. The rental
rate is to be agreed upon by the College and the Contractor; the rate
shall relate generally to the latest as filed by the Associated
Equipment Distributors.

The allowable percentages of cost for overhead and profit are
deemed to include any and all such costs, but not limited to, job
supervision and field office expense required by the Contract;
expenses for timekeepers; clerks and watchmen; cost of
correspondence of any kind; insurance not specifically mentioned
herein; all expenses in connection with the maintenance and
operation of the field office; use of small tools; and cost of small
trucks generally used for transporting either workmen, materials,
tools or equipment to job location; and incidental job burdens. No
percentage allowances will be made for maintenance or operation
of Contractor's regularly established principal office, branch office
or similar facilities.

Under no circumstances will overhead or profit be permitted as
items of a claim when such overhead or profit are for periods
during which a "Stop Work" order is in effect due to an act, error or
omission for which the Contractor is responsible.
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3)

x) No profit or overhead which includes rental of equipment and the
salaries of supervisory personnel will be allowed the Contractor for
stoppage of work when written notice of such stoppage, or
impending stoppage, is not given reasonably in advance to prevent
such stoppage.

Request for Time Extension: If the Contractor contends that any Change Order,
potential Change Order, Change Directive, proposal for a Change Order or other
order issued under Section 3.04 will or may cause an increase in the time required
for performance, or damages, additional overhead, or costs to the Contractor or his
Subcontractor or Supplier at any tier, the Contractor must include the specific
additional time, if any, and compensation claimed to be due in the Contractor’s
change order proposal.

In the event that the Contractor seeks an adjustment in contract time as a result of
delays, suspensions or for any other reasons, he shall submit a written request for
time extension to the Associate Vice President of Facilities within 15 days of the
Contractor’s knowledge of the event or the resolution of the event, whichever is
later. Failure to timely submit the request shall constitute a waiver of claim as to all
matters related thereto. The written request for time extension shall be in addition to
any notice(s) of delay as may be required in other Sections of these General
Conditions.

The Contractor is entitled to no additional costs or extensions of the completion time
or damages for which he has failed to file a timely notice, or the request for time
extension itself, in the proper form and supported by complete and proper
documentation, as required by this Section 3.04 and Sections 7.02 and 7.03 and all
other applicable provisions of the Contract.

The request for time extension shall include:
(a) A justification as to the circumstances and cause of the work, delay
or other event that is the basis for the request for additional time.
The Contractor shall also provide specific reference to the section

of these General Conditions for which his request is based;

(b) A reasonably detailed description of the effect of the event on the
adjusted as-planned/as-built critical path;

(© A specific proposed number of days to be added/deducted to the
contract time based on the information provided above;

(d) Copy of his timely notice of delay, if any; and

(e) Any other documentation required to support the request for time
extension.
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“4)

)

(D

The burden is on the Contractor to substantiate the merits of any request for
time extension. Upon receipt of a written request for time extension, the
Associate Vice President of Facilities may require any supplemental
information reasonably required to ascertain the facts and to make a
determination. The mere existence of a change order or other event does
not entitle the Contractor to an extension of time, compensation for delay,
or damages or costs associated with delay. The Contractor’s entitlement
thereto shall be subject to the requirements of Sections 7.02 and 7.03. A
change order granting a time extension may provide (a) that the contract
completion date will be extended only for specific critical activities, (b) that
the remaining contract completion date(s) for all other portions of the work
will not be altered, and/or (¢) for an equitable adjustment of liquidated
damages under the new required completion dates.

If the College and the Contractor fail to agree upon a lump sum price or the
application of unit prices to determine the cost of any proposed change, the work
shall be done on the basis of a Force Account as hereinafter stated under Section
8.02, Force Account Work. Under these conditions, the College shall have the right
to issue a Change Directive for the work to be performed and the Contractor shall
promptly proceed as directed under the provisions of Section 8.02.

(a) If the Contractor and the Associate Vice President of Facilities cannot agree
as to the scope or price for any proposed change, then the Contractor shall
request a Final Decision by the Associate Vice President of Facilities. Any
disagreement with this Final Decision may be appealed by the Contractor
under the Disputes Clause.

(b) If the Contractor and the Associate Vice President of Facilities cannot agree
as to the extent the Contract time shall be modified, then the Contractor
shall request a Final Decision by the Associate Vice President of Facilities.
Any disagreement with this Final Decision may be appealed by the
Contractor under the Disputes Clause of this Contract.

If the Contractor believes that a written or oral order, direction, instruction,
interpretation or determination issued by a College representative or agent, or some
other material change in the terms or conditions stipulated under the Contract
(defined here to be a Potential Change Order), causes an increase in the Contractor’s
cost of, or time required for, the performance of any part of the work under this
Contract, the Contractor must take the following action:

(a) The Contractor must, while continuing the Work, provide written
notice to the Associate Vice President of Facilities, and
simultaneously send a copy to the Purchasing Agent, that such
written or oral order, direction, instruction, interpretation or
determination or other material change in the terms or conditions
stipulated under the Contract is regarded by the Contractor as a
Potential Change Order, within 14 days of the written or oral order,
and
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(b) The Contractor must then follow the procedure for modification of
the contract time and or price as is described in Section 3.04D.

2) Should the College agree to modify the Contract it will issue a Change Order. If in
the judgment of the Associate Vice President of Facilities, the Potential Change
Order does not increase or decrease the Contractor’s cost of, or time required for,
performance of any part of the work or is not in fact a material change in the terms
and conditions stipulated under the Contract he may direct the Contractor to proceed
with the work, in writing, with no adjustment in compensation or contract time. If
the Contractor and the Associate Vice President of Facilities cannot resolve to
mutual satisfaction whether a Potential Change Order shall result in an adjustment in
the Contractor’s cost or time for performance, then the Contractor can only seek
recourse under the Disputes Section of this Contract. Failure by the Contractor to
provide written notice within the stated time period explicitly stating that the
Contractor has encountered a Potential Change Order will result in the Contractor
forfeiting any rights to seek compensation or additional time arising from the
Potential Change Order.

3) Upon receipt of a written order of the Associate Vice President of Facilities under
this Section 3.04E, the Contractor shall comply with the order promptly, within the
requirements of the completion schedule, whether or not the Contractor agrees with
the terms of the order. Failure to comply with the order in a timely manner shall
constitute a breach of contract and grounds for termination for default or any other
remedy available to the College.

F. The Architect, with the concurrence of the Project Manager, shall have authority to make
minor changes in the work not involving extra cost or additional time, and not inconsistent with the purposes
of the project. Otherwise, except in any emergency endangering life or property, no extra work or changes to
the work shall be done unless authorized by the College in accordance with the Changes Clause of this
Contract prior to any such work or changes to the work being done.

3.05 Unauthorized Work

The Contractor shall not be paid or granted additional performance time for any work not authorized
in writing by the College.

SECTION 4 - CONTROL OF THE WORK
4.01  Authority of the Architect

A. Under the direction of the College, the Architect shall be the initial interpreter of the Plans
and Specifications. He will furnish with reasonable promptness such clarifications as he may deem necessary
for the proper execution of the work. Such clarifications are to be consistent with the intent of the Contract.
When in special instances he is authorized in writing by the Associate Vice President of Facilities to act, the
Architect has authority to stop work whenever such stoppage may be necessary to insure the proper execution
of the Contract.
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B. Except as otherwise provided in the Contract, all the Architect’s decisions are subject to
approval by the College.

C. In the event that the Contractor and Architect can not reach mutual agreement on a decision
by the Architect involving submittals, clarifications, etc., then the Contractor shall appeal the Architect’s
decision to the Associate Vice President of Facilities for determination.

4.02  Conformity with Contract Requirements
A. All work performed and all materials furnished shall be in conformity with the Contract.

B. In the event the Architect or College finds the materials or the finished product in which the
materials are used are not in complete conformity with the contract requirements, then the Associate Vice
President of Facilities shall make a determination whether the work shall be accepted. If accepted, a Change
Order will be issued to provide for an appropriate decrease in the contract price, if any.

C. In the event the Architect or College finds the materials or the finished product in which the
materials are used or the work performed are not in complete conformity with the Contract requirements, and
the Associate Vice President of Facilities determines that the work is not acceptable, the work or materials
shall be removed and replaced or otherwise corrected by and at the expense of the Contractor.

4.03 Adjacent Work

A. The College shall have the right, at any time, to contract for and/or perform other work on,
near, over or under the work covered by this Contract. In addition, other work may be performed under the
jurisdiction of another State agency. The Contractor shall cooperate fully with such other Contractors and
carefully fit his own work and schedule to such other work as may be directed by the College.

B, The Contractor agrees that in event of dispute as to cooperation or coordination with adjacent
Contractors the College will attempt to mediate any such dispute. All decisions made by the College will be
binding on all Contractors, their Subcontractors and Suppliers. The Contractor agrees to make no claims
against the College for any inconvenience, delay or loss experienced because of the presence and operations
of other Contractors.

4.04 Control by the Contractor

A. The Contractor shall constantly maintain efficient supervision of the work. The Contractor
shall furnish labor and services (1) which expeditiously, economically and properly complete its particular
scope of the work in the manner most consistent with the College’s interests and objectives, (2) in accordance
with the Contract, and (3) in accordance with the highest standards currently practiced by persons and entities
performing comparable labor and services on projects of similar size and complexity.

B. The Contractor shall carefully study and compare all drawings, specifications and other
instructions and check them against conditions existing or being constructed on the project. He shall at once
report, in writing, to the Associate Vice President of Facilities with a copy to the Project Manager and

Architect any error, inconsistency or omission which he may discover.

4.05 Cooperation with Utilities
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A. The Contractor warrants he has considered in his bid all of the permanent and temporary
utility appurtenances in their present or relocated positions and that no additional compensation or time will
be allowed for normal delays, inconvenience, or damage sustained by him due to any interference from the
said utility appurtenances, the operation of moving them, or the making of new connections thereto.

B. The Contractor shall have responsibility for providing timely written notice in advance to the
College Project Manager and all affected utility companies prior to performing any work on or near utilities
and shall cooperate with them in achieving the desired results. In no case shall this notice be provided less
than seven days prior to starting this work. All damage or interruption to utility facilities caused by the
Contractor's operations shall be the responsibility of the Contractor. In such cases, the Contractor shall
promptly notify the Associate Vice President of Facilities and shall immediately take necessary action at its
own cost to repair, replace or reimburse for the damaged utility to the complete satisfaction of the utility
company.

C. At points where the Contractor's operations are on College property or adjacent to properties
which have on them railway, telegraph, telephone, cable, fiber optics, water, sewer, power, or other utilities or
are adjacent to other property, damage to which might result in expense, loss or inconvenience, work shall not
be commenced until all arrangements necessary for the protection thereof have been made by the Contractor.

D. The Contractor shall cooperate with the owners of any underground or overhead utility lines
in their removal and rearrangement operations in order that the project progresses in a reasonable manner, that
duplication or rearrangement work may be reduced to a minimum and that utility services rendered by those
parties will not be unnecessarily interrupted.

E. In the event of interruption to utility services as a result of accidental breakage or as a result
of being exposed or unsupported, the Contractor shall promptly notify the Associate Vice President of
Facilities and shall cooperate with said authority in the restoration of service.

F. No work shall be undertaken around fire hydrants until provisions for continued service have
been approved by the College. The Contractor is responsible for seeking and obtaining the necessary
approvals.

G. Certain utilities are owned and operated directly by the College. In such cases, the
Contractor shall cooperate with the College in accordance with the above requirements.

4.06 Authority and Duties of College Inspectors

A. College Inspector(s) (“Inspector”) shall be authorized to inspect all work done and all
material furnished. Such inspection may extend to all or any part of the work, and to the preparation,
fabrication or manufacture of the materials to be used. The Inspector is not authorized to revoke, alter, modify
or waive any requirements of the Contract, nor is he authorized to approve or accept any portion of the
project. He is authorized, but not required, to call to the attention of the Contractor any failure of the work or
materials to conform to the Contract. He is authorized to recommend to the Associate Vice President of
Facilities to reject materials or temporarily suspend the work, at no additional cost to the College, until any
questions at issue can be referred to the Architect and College and decided by the Associate Vice President of
Facilities. Inspectors shall perform their duties at such times and in such manner as will not unnecessarily
impede progress on the Contract. In the case where the College does not assign an Inspector to the project,
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the Project Manager shall assume all responsibilities of the Inspector.

B. The Inspector shall in no case act as foreman or perform other duties for the College or
Contractor, nor interfere with the management of the work by the latter.

C. Any advice which the Inspector may give the Contractor shall not be construed as binding the
College in any way, or releasing the Contractor from fulfilling all of the terms of the Contract. The duty of the
Inspector on the project is to observe the progress of the work and to report to the College any deviations
from the requirements of the Contract.

D. Where there is disagreement between the Contractor and the Inspector, the Inspector will
immediately direct the Architect's and Associate Vice President of Facilities attention to the issues of
disagreement. The Associate Vice President of Facilities will make a determination as to the conformance of
the work. If such work is determined to be in nonconformance, the Associate Vice President of Facilities will
prepare and deliver in writing to the Contractor, by mail or otherwise, a written order directing the Contractor
to correct the work or to suspend the work and explaining the reason for such direction. As soon as the
Inspector is advised of the delivery of a shutdown order, the Inspector shall immediately leave the site of the
work. Any work performed during the Inspector's absence will not be accepted or paid for and the Contractor
may be required to have such work removed and disposed of at the Contractor's expense.

4.07 Inspection of the Work and Tests

A. All work, including the fabrication and source of supply, is subject to inspection by the
Architect and the various College representatives, and those agencies required by law to inspect specific
items.

B. The Contractor shall provide at its own cost accommodations for access and inspection as
required by the College.
C. If the Contract, the College's instructions, laws, ordinances, or any public authority requires

any work to be specially tested or approved, the Contractor shall give the College and the Architect timely
notice of its readiness for inspection, and if the inspection is by another authority, the date fixed for such
inspection. Inspections by the College shall be made promptly and where practicable at the source of supply.
Any work covered without approval of the Architect or other agency with authority to perform inspections
must, if required by the Architect or the College, be uncovered for examination at the Contractor's expense.
The Contractor is responsible for arranging and obtaining all necessary inspections and approvals.

The Contractor shall arrange and coordinate all inspections required and shall give the
College and the Architect timely notice of its readiness so the College or the Architect may observe such
inspection, testing or approval. The Contractor shall bear all costs of such inspections, tests or approvals.

D. If the Associate Vice President of Facilities determines that any work requires special
inspection, testing, or approval which the Contract does not include, the Architect will, upon written
authorization from the College, instruct the Contractor to order such special inspection, testing or approval,
and the Contractor shall give notice as provided in C above. If such special inspection or testing reveals a
failure of the work to comply with the requirements of the Contract, the Contractor shall bear all costs thereof,
including compensation for the Architect’s additional services made necessary by such failure and any other
costs incurred by the College.
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E. Required certificates of inspection, testing, approval or occupancy shall be obtained and paid
for by the Contractor and promptly delivered by him to the Architect. Required inspections and certificates
shall include, but not be limited to an electrical certificate from an independent (non-governmental) electrical
inspection agency approved by the State Fire Marshal. This certificate must be submitted to the College prior
to or with the Contractor’s invoice for final payment. Also, the Contractor must make application for the
inspection, coordinate same, and pay the required inspection fees. The independent electrical inspection
agencies are not considered local authorities.

F. The College may charge the Contractor any additional cost of inspection when work is not
ready at the time specified by the Contractor, or when prior rejection makes reinspection necessary.

G. Inspections by the College or the Architect are for the sole benefit of the College. Inspections
by the College or the Architect, or the presence or absence of a College Inspector or the Architect at any
inspection, or the failure of the College Inspector or Architect to report any deviation by the Contractor from
contract requirements shall not: (1) relieve the Contractor of responsibility for adequate quality control
measures, compliance with contract requirements, or damage to or loss of material: (2) constitute or imply
acceptance of any work: or (3) affect the continuing rights of the College to hold Contractor responsible for
failure to meet contract requirements.

4.08 Removal of Defective Work

A. All work and materials which do not conform to the requirements of the Contract will be
considered unacceptable except as provided in Section 4.02B.

B. Any unacceptable or defective work, whether the result of poor workmanship, use of
defective materials, damage through carelessness, or any other cause, found to exist shall be removed without
undue delay by the Contractor and replaced by the Contractor with work and materials which shall conform to
the Contract or shall be remedied otherwise in an acceptable manner authorized by the Associate Vice
President of Facilities. The cost and time to perform any work required to correct or remedy unacceptable or
defective work will be the responsibility of the Contractor. The acceptance of the work set forth herein by the
College shall not relieve the Contractor of the responsibility of subsequent correction of such unacceptable or
defective work.

C. Upon failure on the part of the Contractor to comply promptly with any order of the Associate
Vice President of Facilities, made under the provisions of this Section, the Associate Vice President of
Facilities shall have authority to take any action he deems appropriate including, but not limited to causing
defective or unacceptable work to be remedied or removed and replaced and unauthorized work to be
removed and to cause the costs to be deducted from the contract price via a unilateral Change Order.

4.09 Maintenance of Work During Construction

A. The Contractor shall maintain the work during construction and until acceptance. This
maintenance shall be continuous and effective, prosecuted with adequate equipment and forces to the end that
all parts of the work be kept in satisfactory condition at all times and protected from damage of any kind from

external sources.

B. Particular attention shall be given to drainage, both permanent and temporary. The Contractor
shall use all reasonable precautionary measures to avoid damage or loss that might result from accumulations
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and concentrations of drainage water, and material carried by such waters and such drainage shall be diverted
or dispensed when necessary to prevent damage to excavation, embankments, surfaces, structures or property.
Suitable measures shall be taken by the Contractor to prevent the erosion of soil in all construction areas
where the existing ground cover has been removed. Such measures shall be in compliance with the
requirements of any governmental entity having jurisdiction.

C. All cost of maintenance work during construction and before final acceptance shall be
included in the base bid and the Contractor will not be paid any additional amount for such work.

D. In the event that the Contractor's work is halted by the College or other agency with
jurisdiction for failure to comply with any provisions of the Contract, the Contractor shall maintain the entire
project as provided herein, and provide such ingress and egress for local residents or tenants adjacent to the
project site, for tenants of the project site, and for the general public as may be necessary during the period of
suspended work or until the Contractor has been declared in default.

E. On projects where traffic flow is maintained, the Contractor shall be responsible for repair
and restoration of all traffic damage to the work, either partially or totally completed, until such time as the
work is accepted by the College.

4.10 Failure to Maintain Entire Project

Failure on the part of the Contractor, at any time, to comply with the provisions of Section 4.09 shall
result in the Associate Vice President of Facilities or Project Manager notifying the Contractor in writing to
comply with the required maintenance provisions. In the event that the Contractor fails to remedy
unsatisfactory maintenance within 24 hours after receipt of such notice, the College may immediately proceed
with adequate forces and equipment to maintain the project, and the entire cost of this maintenance will be
deducted from monies due the Contractor. In addition, the Contractor will be held responsible for all costs to
repair deterioration or damage to any portion of the work found to be the result of the Contractor’s failure to
properly maintain the project.

4.11  College's Right to Do Work

If the Contractor should neglect to prosecute the work properly or diligently, fail to correct any
deficiency, or fail to perform any provision of this Contract, the College may after three days' written notice
from the Associate Vice President of Facilities to the Contractor, correct such deficiencies and deduct the cost
thereof from the monies then or thereafter due the Contractor. In cases where life safety may be at risk, the
College may take immediate actions to reduce such risk.

SECTION 5 - MATERIALS
5.01 General

A. Definition and Appropriate Use: Materials include all manufactured products and processed
and unprocessed natural substances required for completion of the Contract. In accepting the Contract, the
Contractor warrants he is thoroughly familiar with the materials required and their limitation as to use, and
requirements for connection, setting, maintenance and operation. Whenever an article, material or equipment
is specified and a fastening, furring, connection (including utility connections), access hole, flashing closure
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piece, blocking, bed or accessory is normally considered essential to its installation in good quality
construction, such shall be included as if fully specified. Nothing in the Contract shall be interpreted as
authorizing any work in any manner contrary to applicable laws, codes, and/or regulations.

B. Quality: All materials shall meet all quality requirements of the Contract. If not specified, all
materials shall be of the best quality of the respective kinds. In order to expedite the inspection and testing of
materials, the Contractor shall notify in writing the Associate Vice President of Facilities with a copy to the
Architect of the sources from which he proposes to obtain all materials requiring approval, testing, inspection,
or certification prior to incorporation into the work as soon as possible after receipt of notification of award of
the Contract. The Contractor shall, if requested, either before or after installation, furnish satisfactory
evidence as to the kind and quality of materials. The Contractor shall pay for any tests or inspections called
for in the specifications and such tests as may be deemed necessary for "substitutions" and “approved equals”
as set forth in Section 5.03 and 5.04 of these General Conditions.

C. Approval: All materials are subject to the Architect's approval as to conformity with the
specifications, quality, design, color, etc. No work for which approval is necessary shall be used until written
approval is given by the Architect. Approval of a subcontractor or supplier as such does not constitute
approval of a material which is other than that included in the specifications.

D. New Materials: Unless otherwise specified, all materials shall be new. Used or old materials
must not be used as substitutes for new, regardless of condition or repair, unless approved in advance in
writing by the Associate Vice President of Facilities.

E. Samples: The Contractor shall furnish for approval all samples as required by the Contract.
The materials used in the project shall be the same as the approved samples. All samples shall be retained on
the project site until final approval of the project.

F. Standard Specifications: When no specification is cited and the quality, processing,
composition or method of installation of an item is only generally referred to, then:

(1) For items not otherwise specified below, the latest edition of the applicable
American Society for Testing Materials specification is the applicable specification.

2) For items generally considered as plumbing and those items requiring plumbing
connections, the applicable portions of the latest edition of the BOCA Code are the
applicable specification.

3) For items generally considered as heating, refrigerating, air conditioning or
ventilation, the applicable portions of the latest edition of the A.S.H.R.A.E.
Handbook published by the American Society of Heating, Refrigerating and Air
Conditioning Engineers, Inc. are the applicable specification.

4) For items generally considered as site work, i.e., lawns, planting, etc., the applicable
portions of the Maryland S.H.A. Standards and Specifications are the applicable
specification.

5) For items generally considered as electrical, the applicable provisions of the latest

edition of the BOCA Code and National Electric Code are the applicable
specification.
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(6) For items generally considered as fire protection, the applicable portion of the latest
edition of the State Fire Prevention Code and the National Fire Protection
Association Code is the applicable specification.

5.02  Storage and Handling of Materials

A. Materials shall be stored so as to assure the preservation of their quality and acceptability for
the work. Stored materials, even though approved before storage, may again be inspected prior to their use in
the work. Stored materials shall be located so as to facilitate their prompt inspection. Approved portions of the
project site may be used for storage purposes and for the placing of the Contractor's plant and equipment;
such storage areas must be restored to their original condition by the Contractor at his expense.

B. All mechanical and/or electrical equipment delivered to the job site shall be stored on
pedestals, above ground and under roof or other approved covering. All enclosures for equipment shall be
weatherproof. Any motors, which are not totally enclosed, and dry type transformers that are involved in the
work, shall be stored in a heated area with a minimum temperature of fifty degrees Fahrenheit (50° F). All
valves shall be stored under roof on wood pedestals, above ground. All insulation shall be stored under roof or
in trailers, adequately protected from the weather. The Contractor shall follow all written instructions and
recommendations of the manufacturer and all requirements of the Architect on oiling, protection and
maintenance of equipment during storage. It shall be the Contractor's complete responsibility for the storage
and care of the equipment and materials. Material not properly stored prior to installation shall not be
considered for payment.

C. Materials shall be handled in such a manner as to preserve their quality and acceptability for
the project.
D. The Contractor shall confine his tools and equipment and the storage of materials to the area

delineated in the contract as the location for storage of materials. If no location is provided in the Contract,
the Contractor shall request a location for storage of tools and equipment from the Associate Vice President of
Facilities.

E. Explosives.

(1) Explosives shall not be stored upon any property belonging to the College.

2) Should the Contractor desire to use explosives on any project he shall first receive
written approval of the Associate Vice President of Facilities and obtain all permits
required by law, at the Contractor’s expense.

3) The Contractor shall assume all responsibility for injury to persons or property
damage which may result from the use or transportation of explosives, as well as
complying with any and all ordinances, regulation and restriction in relation to the
use of explosives.

F. Paints.
(1) Oil base paints and flammable liquids shall not be stored in large quantities on the

project. Containers shall be limited to a five gallon size. Any liquid with a flash
point of less than one hundred Fahrenheit (100° F) shall be contained in safety cans,
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UL approved. Liquid with a higher flash point shall be stored in rigid cans.

(2) Oily rags, waste, etc. must be removed from the work site at the close of each
working day.
G. Contractor shall not load or permit any part of a structure to be loaded with a weight that will

endanger the safety of the structure or any part thereof.
5.03  Substitutions

A. Should the Contractor desire to: a) substitute another material for one or more specified by
name or b) substitute a product or material different in any way from that specified, then he shall apply, in
writing to the Associate Vice President of Facilities and to the Architect, for such permission and state the
credit or extra cost involved by the use of such material and the impact on the contract time, if any. The
Contractor shall also provide complete technical information on the proposed substitution to allow the
Architect and College to adequately evaluate the substitution. The Associate Vice President of Facilities will
not consider any substitution unless such substitution affects a benefit to the College. The Associate Vice
President of Facilities retains the right to accept any substitution and to establish any credit or extra cost.

B. The Contractor shall not submit for approval materials, other than those specified, without a
clear, express, written statement that such a substitution is proposed. Approval in any form or by any means
of a "substitute material" when the Contractor has not designated such material as a "substitute" shall not be
binding on the College nor release Contractor from any obligations of his contract, unless the Associate Vice
President of Facilities approves such "substitution" in writing.

C. Any additional architectural or other costs and fees incurred by the College required to
consider or evaluate a substitution will be deducted from the contract amount due the Contractor.

D. When the specifications specifically limit a product or material to one or several
manufacturers, any submittal proposed by the Contractor utilizing a manufacturer not listed shall be
considered a substitution and must be submitted per Section 5.03(A) above.

5.04 Approved Equals

A. The terms "Or Equal," "Equal," "Approved Equal" are used as synonyms throughout the
specifications. They are implied in reference to all named manufacturers in the specifications unless otherwise
stated. Only materials fully equal in all details will be considered. The College is the final judge as to
equality. The College does not represent or warrant under any circumstances, including by use of the words
"or equal," that there exists an equal to any item specified.

B. It is the Contractor’s responsibility to provide sufficient information on proposed “Equal”
products to facilitate the review of the product as an acceptable equal. Failure by the Contractor to provide
sufficient information to evaluate all pertinent details of a proposed “Equal” will result in the proposed
material being rejected as an equal. The Contractor may submit the product as a substitution. Ifthe Associate
Vice President of Facilities accepts the product as a substitution, an appropriate price reduction will be made.

5.05 Consistency of Products
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When several products or manufacturers are named in the specifications for the same purpose or use,
then the Contractor may select any of those so named. However, whenever a product is used in multiple
instances, all of the units required for, and used in, the product must be the same in material and manufacture.

5.06 Buy American Steel

Only steel products made in the United States shall be used or supplied in the performance of this
Contract or any subcontract thereunder. Steel products include products rolled, formed, shaped, drawn,
extruded, forged, cast, fabricated or otherwise similarly processed from steel made in the United States. This
requirement shall not apply if the College shall have determined that the cost of such steel products is
unreasonable or inconsistent with the public interest. The provisions of this Section shall not apply where they
are in conflict with any Federal or State grant, law, or regulation affecting this Contract.

SECTION 6 - LEGAL RELATIONS AND RESPONSIBILITIES
6.01 Legal Obligations

A. Maryland Law Prevails, Jurisdiction, and Waiver of Jury Trial: The place of performance of
this Contract shall be in St. Mary’s City, Maryland. This Contract shall be construed, interpreted, and
enforced according to the laws of the State of Maryland. The Contractor consents that all claims and disputes
following a final decision of the Procurement Authority can only be brought to court in the State of Maryland
only in either the District Court of St. Mary's County, Maryland or the Circuit Court for St. Mary's County,
Maryland. The parties by contract waive their right to a jury trial.

B. Precedence of Contract Documents: (1) In the event of a conflict between any of the Contract
Documents, the documents shall prevail in the following order unless a provision of the Agreement expressly
provides to the contrary:

(a) The Agreement

(b) Instructions to Bidders
(©) The General Conditions
(d) The Specifications

(e) The Plans

(2) The Associate Vice President of Facilities has the right to decide the order of
priority of Contract Documents not specifically addressed above.

3) Notwithstanding the precedence above, if any Contract Document contains a more
detailed and stringent provision as to the Contractor’s responsibilities than another

Contract Document, the more detailed and stringent provision will control.

4 Whenever the Contract is determined to be ambiguous, it shall be construed or
interpreted in the College’s favor.
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C. Non-Discrimination: The Contractor agrees: a) not to discriminate in any manner against an
employee or applicant for employment because of race, color, religion, creed, age, sex, sexual orientation,
marital status, national origin, ancestry, or physical or mental handicap unrelated in nature and extent so as
reasonably to preclude the performance of such employment; b) to include a provision similar to that
contained in Section (a) above in any subcontract except a subcontract for standard commercial supplies or
raw materials; and c) to post and to cause Subcontractors to post in conspicuous places available to employees
and applicants for employment, notices setting forth the substance of this clause.

D. Pre-Existing Regulations: In accordance with the provisions of Section 11-206 of the State
Finance and Procurement Article, Annotated Code of Maryland, the regulations set forth in Title 21 of the
Code of Maryland Regulations (COMAR Title 21) which are applicable to St. Mary's College of Maryland,
and all other regulations and policies of St. Mary's College of Maryland in effect on the date of execution of
this Contract or as later amended, are applicable to this Contract.

E. Indemnification:

(1) To the fullest extent permitted by law, the Contractor shall indemnify and hold
harmless the College and the Architect and their agents and employees from and
against all claims, damages, losses and expenses, including but not limited to
attorney’s fees, arising out of or resulting from the performance of the work,
provided that any such claim, damage or loss or expense (1) is attributable to actual
or threatened bodily injury, sickness, disease or death, or to actual or threatened
injury to or destruction of tangible property including the loss of use resulting
therefrom, and including but not limited to purely economic loss, and (2) is caused
in whole or in part by any failure by the Contractor or its Subcontractors or
Suppliers at any tier to perform any requirement of the Contractor by any negligent
act or omission on the part of the Contractor, its Subcontractors or Suppliers at any
tier, or anyone directly or indirectly employed by any of them or anyone for whose
acts any of them may be liable, regardless of whether or not it is caused in part by a
party indemnified hereunder. Such obligation shall not be construed to negate,
abridge, or otherwise reduce any other right or obligation of indemnity which would
otherwise exist as to any party or person described in this Section.

2) In any and all claims against the College or the Architect or any of their agents or
employees by any employee of the Contractor, any Subcontractor or supplier at any
tier, anyone directly or indirectly employed by any of them, or anyone for whose
acts any of them are liable, the indemnification obligation under this Section shall
not be limited in any way by any limitation on the amount or type of damages,
compensation or benefits payable by or for the Contractor or any Subcontractor or
supplier under workers’ or workmen’s compensation acts, disability benefit acts or
other employee benefit acts.

3) The College has no obligation to provide legal counsel or defense to the Contractor
or its Subcontractors in the event that a suit, claim or action of any character is
brought by any person not party to this Contract against the Contractor or its
Subcontractors as a result of or relating to the Contractors obligations under this
Contract. The College has no obligation for the payment of any judgments or
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the settlement of any claims against the Contractor or its Subcontractors as a
result of or relating to the Contractor’s obligations under this contract. The
Contractor shall immediately notify the Purchasing Agent by phone with a
follow-up in writing within two days of any claim or suit made or filed
against the Contractor or its Subcontractors regarding any matter resulting
from or relating to the Contractor’s obligations under the Contract. The
Contractor will cooperate, assist, and consult with the College in the defense
or investigation of any claim, suit, or action made or filed against the College
as aresult of or relating to the Contractor’s performance under this Contract.

F. Assignment: The Contractor shall not sell, transfer, sublease, or otherwise assign its
obligation under this Contract or any portion thereof, or any of its rights, title, or interest therein, without the
prior written consent of the College.

G. Novation: Recognition of a Successor in Interest Novation. When in the best interest of the
College, a successor in interest may be recognized in a novation agreement in which the transferor and the
transferee shall agree that:

(1) The transferee assumes all of the transferor’s obligations;
2) The transferor waives all rights under the Contract as against the College; and
3) Unless the transferor guarantees performance of the Contract by the transferee, the

transferee shall, if required, furnish a satisfactory performance bond.

H. Compliance with Laws: The Contractor hereby represents and warrants that: a) itis qualified
to do business in the State of Maryland and that it will take such action as from time to time, may be
necessary to remain so qualified; b) it is not in arrears with respect to the payment of any monies due and
owing the State of Maryland or any department or unit thereof, including but not limited to the payment of
taxes and employee benefits, and that it shall not become so in arrears during the term of this Contract; c) the
Contractor shall keep fully informed of all Federal, State, and Local laws, ordinances, and College regulations
as well as orders and decrees of bodies or tribunals having any jurisdiction or authority, which in any manner
affect those engaged or employed on the work, or which in any way affect the conduct of the work. The
Contractor shall at all times observe and comply with all such laws, ordinances, regulations, orders and
decrees; he shall protect and indemnify the College and its representatives against any such claim or liability
arising from or based on the violation of any law, ordinance, regulation, order, or decree, whether by himself
or his employees or Subcontractors; d) the Contractor must comply with the provisions of the Workmen's
Compensation Act and Federal, State and City laws relating to hours and conditions of labor and e) it shall
procure, at its expense, all licenses, permits, insurance and governmental approvals, if any, necessary to the
performance of its obligations under this Contract.

L Notification of Non-Compliance: If the Contractor observes that the drawings and
specifications are at variance with any law, he shall promptly notify in writing, the Architect and the
Associate Vice President of Facilities, and any necessary changes shall be adjusted as provided in the
Contract for changes in the work. If the Contractor performs any work knowing it to be contrary to such laws,
ordinances, rules and regulations, and without such notice to the Architect and the College, he shall bear all
costs arising therefrom.
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J. College Policies, Rules, and Regulations: The Contractor agrees to abide by all applicable
College policies, rules and regulations as may be amended from time to time while working on the campus.

K. Contingent Fees:

(1) The Contractor, Architect, or Engineer warrants that it has not employed or retained
any person, partnership, corporation or other entity, other than a bona fide employee,
bona fide agent, bona fide salesperson, or commercial selling agency working for
the Contractor, Architect, or Engineer, to solicit or secure this agreement, and that it
has not paid or agreed to pay any person, partnership, corporation or other entity,
other than a bona fide employee, bona fide salesperson, or commercial selling
agency, any fee or other consideration contingent on the making of this agreement.
Further, except as provided in Section (a) of this Section, unless a person is a bona
fide employee, bona fide salesperson, or commercial selling agency working for the
Contractor, the person may not offer or agree to solicit or secure a procurement
contract under this subtitle if the person’s fee is contingent on, or results from, the
making of the procurement contract.

(a) A regulated lobbyist, who is described in Section 15-701 (a) (1), (2), or (3)
of'the State Government Article, may not offer or agree to solicit or secure a
procurement contract under this subtitle if the lobbyist’s fee is contingent
on, or results from, the making of the procurement contract. Except as
provided in Section (b) of this Section, a Contractor may not offer to pay a
fee or other consideration that is contingent on the making of a procurement
contract under this article.

(b) This Section does not apply to a payment to a bona fide employee, bona
fide salesperson, or commercial selling agency working for the Contractor.

(2) An employee of a unit of Maryland State Government may not solicit or secure or
offer to solicit or secure a procurement contract under this article between the unit
and any other person for which the employee is paid or is to be paid a fee or other
consideration that is contingent on the making of the procurement contract.

L. Non-Availability of Funding: If funds are not appropriated or otherwise made available for
continued performance for any fiscal period of this Contract succeeding the first fiscal period, this Contract
shall be canceled automatically as of the beginning of the new fiscal year for which funds were not
appropriated or otherwise made available; provided, however, that this will not affect either the College’s
rights or the Contractor’s rights under any termination clause in this Contract. The effect of termination of the
Contract hereunder will be to discharge both the Contractor and the College from future performance of the
Contract, but not from their rights and obligations existing at the time of termination. The Contractor shall be
reimbursed for the reasonable value of any nonrecurring costs incurred but not amortized in the price of the
Contract. The College shall notify the Contractor as soon as it has knowledge that funds may not be available
for the continuation of this Contract for each succeeding fiscal period beyond the first.

M. Liability for Loss of Data: In the event of loss of any data or records necessary for the
performance of the Contract where such loss is due to the error or negligence of the Contractor, the Contractor
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shall be responsible, irrespective of the cost to the Contractor, for recreating such lost data or records.

N. Cost and Price Certification: By submitting cost or price information, the Contractor certifies
to the best of its knowledge that the information submitted is accurate, complete, and current as of two
months of the submission of the cost or price information. The price under this Contract and any change
order or modification hereunder, including profit or fee, shall be adjusted to exclude any significant price
increases occurring because the Contractor furnished cost or price information which, as of two months of the
submission of the cost or price information referenced above, was inaccurate, incomplete, or not current.

0. Taxes: The Contractor shall be responsible for all applicable Federal, State and local taxes
and all payroll related taxes.

P. [Paragraph Deleted]

Q. Drug and Alcohol Free Workplace: The Contractor warrants that the Contractor shall comply
with COMAR 21.11.08 Drug and Alcohol Free Workplace and require his Subcontractors to do the same, and
that the Contractor and his Subcontractors shall remain in compliance throughout the term of the Contract.

R. Century Compliance Warranty: The Contractor warrants that the products provided or
systems developed under this Contract are century compliant. “Century Compliant” means that the product:

(1) Is able to process date data accurately - including date data century recognition,
calculations that accommodate same century and multi-century formulas and date
values (including leap year factors), and date data interface values that reflect the
century - when used either in a stand-alone configuration or in combination with
other century compliant products used by the College.

2) Will not abnormally terminate its function or provide or cause invalid or incorrect
results due to incompatibility with the calendar year.
3) In addition to any other warranties applicable to this Contractor any remedies

otherwise available to the College, the Contractor agrees to promptly repair or
replace any product furnished under this Contract that is not century compliant,
provided the College gives notice within a reasonable time following discovery of
such failure.

S. The College is not responsible for the actions, orders or interpretations of Federal, county,
municipal, or other local officials or representatives respecting the application to the work of Federal, State, or
local laws, ordinances, regulations or codes. Contractor shall not be entitled to additional compensation for
unanticipated costs of complying with any such actions, orders or interpretations.

T. The College shall not be precluded or estopped by any measurement, estimate, change order,
contract modification, certificate of payment, or payment from showing the true amount and character of the
work furnished by the Contractor or from showing that any measurement, estimate, change order, contract
modification, certificate of payment, or payment is untrue or was incorrectly made, or from showing that the
work does not in fact conform to the Contract. The College may recover from the Contractor or his sureties,
or both, such damages, loss, or additional expense incurred as a result of any such error in measurement,
estimate, change order, contract modification, certificate of payment, or payment as a result of such failure to
conform to the Contract. The College’s rights in this respect shall not be waived or barred by any inspection,
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acceptance or approval of the work, or by payment therefore, or by granting an extension of time, or by taking
possession, or by execution of a change order based on the erroneous measurement, estimate or change order,
contract modification, certificate of payment, or payment.

(1) The activities of the Architect and College personnel respecting this Contract,
including inspection of the work, review of submittals, monitoring of progress, and
so forth are for the benefit of the College only and are not for the benefit of the
Contractor. The College’s failure to bring to the attention of the Contractor
deficiencies in the work or the Contractor’s performance will not constitute waiver
or excuse of the Contractor’s failure to comply strictly with contract requirements.

2) The waiver by the Procurement Authority or Associate Vice President of Facilities
of any breach of contract by the Contractor shall not operate as a waiver of any other
or subsequent breach.

3) The rights and remedies of the College and the obligations of the Contractor under
various provisions of the Contract and under provisions of applicable law are
cumulative and not exclusive.

4) For any claim or cause of action accruing to the College as a result of or arising out
of this Contract, the College may collect damages of any kind, including, but not
limited to, consequential damages and damages for purely economic loss.

U. State Property Not Subject to Lien: Neither the Contractor nor any Subcontractor or Supplier
at any tier may have or acquire any lien against the State of Maryland and/or St. Mary’s College property.

V. St. Mary’s Not Subject to Limitations: The College is not bound by laches or any statue of
limitation or repose, and Contractor may not assert laches, limitations, or a statute of repose as a defense
against any claim or action brought by the College or the State.

W. Notices: All notices to the College, unless specifically stated otherwise, shall be in writing
and given by the Contractor to:
Associate Vice President of Facilities
St. Mary’s College of Maryland
St. Mary’s City, MD 20686

6.02  Certifications Required By Law

A. Cost and Price Certification. If the parties are negotiating for a change order which is
expected to exceed $100,000, the Contractor shall truthfully execute a Cost and Price Information Certificate
on a form provided him by the College; said certificate will provide, in relevant part, that the Contractor's
price and cost information is accurate, complete and current as of a mutually determined date prior to the
change order.

B. Corporate Registration and Tax Payment Certification. At the time the parties execute the
Contract, if not sooner, the Contractor, if it is a corporation, shall truthfully execute a certification on the
Contract/Bid Affidavit provided by the College certifying that it is a properly registered corporation and that
it has and will pay all appropriate taxes prior to final settlement.
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6.03 Permits and Licenses

A. When required by law, regulation, or the Contract, the College or its authorized representative
will file with the appropriate local authority, drawings and specifications and any pertinent data reasonably
proper for their information. The Contractor will be required to pay all necessary fees to local authorities for
inspection or for the privilege or right to execute the work as called for in the Contract and he shall include
the cost of said fees in his base bid. The College shall not be responsible for the actions or interpretations of
county, municipal, or other local agencies or officials respecting the application of Federal, State, or local
laws, rules, ordinances, regulations, codes, or policies to the work.

B. The Contractor must be licensed as required by Laws of the State of Maryland as required by
Title 17, Subtitle 6 or Title 8 of the Business Regulation Article, Annotated Code of Maryland.

6.04 Patented Devices, Materials and Processes

A. The Contractor assumes the responsibilities that any materials, equipment, processes, or other
items required under the Contract furnished by the Contractor (including CPM software furnished to the
College under Section 7.04) are subject to any patent, copyright, trademark, trade secret or other property
rights of another. The Contractor shall pay for all royalties and license fees and shall obtain all necessary
licenses or permits to permit use of any such item by the College. Contractor shall defend all suits or claims
of infringement of any patent, copyright, trademark, trade secret or other property rights of another and shall
save the College harmless from loss or expense on account thereof.

B. When an item specified by the College or furnished by the Contractor infringes or is alleged
to infringe any patent, copyright, trademark, trade secret or other property right of another, the Contractor
will, at his option, and at no additional cost to the College, (1) procure for the College the right to use the
item; (2) replace the item with an approved, non-infringing equal; or (3) modify the item so it becomes non-
infringing and performs substantially the same as the original item.

6.05 Land, Air and Water Pollution, and Erosion Control

A. The Contractor shall incorporate all permanent erosion control features into the work at the
earliest practicable time and shall maintain them in proper condition during the course of the Contract.
Temporary pollution control measures will be used to correct conditions that develop during construction that
were not foreseen during design, that are needed prior to installation of permanent pollution control features,
or that are needed temporarily to control erosion that develops during normal construction practices, but are
not associated with permanent control features on the project.

B. The Contractor's attention is directed to the fact that temporary pollution control may include
measures outside the project site where such work is necessary as a direct result of project construction. The
College Project Manager shall be kept advised of all such off-site control measures taken by the Contractor.
This shall not relieve the Contractor of the basic responsibilities for such work.

C. In case of failure on the part of the Contractor to control erosion, pollution and/or siltation,
the College reserves the right to employ outside assistance or to use its own forces to provide the necessary
corrective measures. All expenses incurred by the College in the performance of such duties for the
Contractor shall be withheld from monies becoming due to the Contractor and may be deducted from the
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contract price.

D. The Contractor must submit evidence to the Associate Vice President of Facilities that the
governing Federal, State and local Air Pollution criteria will be, and were met. This evidence and related
documents will be retained by the College for on-site examination.

E. If the performance of all or any part of the work is suspended, delayed, or interrupted due to
an order of a court of competent jurisdiction as a result of environmental litigation, as defined below, or by
the order of any State or Federal agency or official enforcing applicable laws, such suspension, delay, or
interruption shall be considered as if ordered by the Associate Vice President of Facilities. If'it is determined
that the suspension, delay, or interruption is due wholly or in part to acts or omissions of the Contractor in
breach or violation of the terms of this Contract or acts of the Contractor not required by this Contract,
Contractor shall be responsible for all additional costs and delays resulting from such acts or omissions.

F. The term "environmental litigation," as used herein, means a lawsuit alleging that the work
will have an adverse effect on the environment or that the College has not duly considered, either
substantively or procedurally, the effect of the work on the environment.

6.06 Insurance Requirements
A. Insurance During Construction:

(1 The Contractor and his Subcontractors shall purchase and maintain comprehensive
third-party legal liability insurance and other such insurance as is appropriate for the
work to be performed on the project. Further, the Contractor shall be responsible for
the maintenance of this insurance whether the work is performed directly by the
Contractor, by any Subcontractor, by any person employed by the Contractor or any
Subcontractor, or by anyone for whose acts the Contractor may be liable. This
insurance shall include protection for:

(a) Claims arising from Worker's Compensation statutes or similar employee
benefit acts, or third-party legal liability claims arising from bodily injury,
sickness and disease, or death of Contractor's employees. The minimum
limits of such coverage shall be as required by law.

(b) Third-party legal liability claims against the Contractor arising from the
operations of the Contractor, Subcontractors and Suppliers with such
protection extended to provide comprehensive coverage, including personal
injury, completed operations, explosion and collapse hazard, and
underground hazard. The minimum-combined limit for personal injury and
property damage liability shall be $1,000,000 per occurrence and $2,000,000
in the aggregate, unless higher limits are stated elsewhere in the Contract.

(© Third-party legal liability claims arising from bodily injury and/or damage
to property of others from the ownership, maintenance or use of any motor
vehicle, both on-site and off-site. The minimum combined limit for personal
injury and property damage liability shall be: $1,000,000 per occurrence
and $2,000,000 in the aggregate.
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2) The Contractor shall purchase and maintain property insurance (Builder's Risk)
covering the project, including improvements to real property and goods and
materials on the site to be incorporated into the project. Such property insurance
shall be for the full insurable value of the property covered and shall be written on
an "All Risk" basis covering physical loss and damage including theft, vandalism
and malicious mischief, collapse, water damage, and such other perils as may be
applicable to the project. Such insurance shall include the interest of the owner, the
General Contractor and all Subcontractors as their interests may appear.

3) If any of the work under this contract is subcontracted, the Contractor shall require
the subcontractors, or anyone directly or indirectly employed by any of them, to
procure and maintain the same insurance coverage in the same amounts specified
above.

B. General: All insurance required shall be purchased and maintained with a company or
companies lawfully authorized to do business in the State of Maryland. All required insurance policies shall
be endorsed to provide thirty (30) days prior written notice by certified mail, of any material change,
cancellation, or non-renewal to:

Purchasing Agent
St. Mary's College of Maryland
St. Mary's City, Md. 20686

Prior to commencement of the work, proof of the required insurance and endorsements shall be made by
submission to the College, of certificates of insurance and endorsements satisfactory to the College. All
required insurance shall be maintained until the College has fully accepted the work required under the
Contract. Failure to obtain or to maintain the required insurance or to submit the required proof of insurance
shall be grounds for termination of the Contract for default.

6.07  Separate Contracts

A. The College reserves the right to let other contracts in connection with this work or work
adjacent to the project. The Contractor shall afford other contractors reasonable opportunity for the
introduction and storage of their materials and the execution of their work, and shall properly connect and
coordinate his work with theirs. The Contractor is not entitled to any overhead, profit, or other compensation
for work done for the College by other contractors.

B. If any part of the Contractor's work depends on proper execution or results of work of any
other contractor, the Contractor shall inspect and promptly report to the Architect and the Project Manager
any defects in such work that render it unsuitable for such proper execution and results. His failure to so
inspect and report shall constitute an acceptance of the other Contractor's work as fit and proper for the
reception of his work, except as to the defects which may develop in the other contractor's work after the
execution of his work.

C. To insure the proper execution of his subsequent work, the Contractor shall measure work

already in place and shall at once report to the Architect any discrepancy between the executed work and the
drawings.

34



6.08 Relationship of Contractor to Public Officials and Employees

A. In carrying out any of the provisions of the Contract, or in exercising any power or authority
granted to them by or within the scope of the Contract, there shall be no individual liability upon the
Procurement Authority, or other authorized representatives of the College, it being understood that in all such
matters they act solely as agents and representatives of the College.

B. The College may terminate the right of the Contractor to proceed under this Contract if it is
found by the College that gratuities (in the form of entertainment, gifts, or otherwise) were offered or given
by the Contractor, or any agent or representative of the Contractor, to any officer or employee of the College
with a view toward securing a contract or securing favorable treatment with respect to the awarding or
amending, or the making of any determinations with respect to the performing of such contract.

C. In the event this Contract is terminated as provided in Section B hereof, the College shall be
entitled (1) to pursue the same remedies against the Contractor as it could pursue in the event of a breach of
the Contract by the Contractor, and (2) in addition to any other damages to which it may be entitled by law, to
exemplary damages in an amount (as determined by the Procurement Authority) which shall be not less than
three nor more than ten times the costs incurred by the Contractor in providing any such gratuities to any such
officer or employee.

D. The rights and remedies of the College provided in this clause shall not be exclusive and are
in addition to any other rights and remedies provided by law or under this contract.

E. Non-Hiring of Employees: No employee of the College whose duties as such employee
include matters relating to or affecting the subject matter of this Contract shall, while such employee, or
within six months after termination of employment with the College, become or be an employee of the party
or parties hereby contracting with the College.

6.09 Assignment of Antitrust Claims

The Contractor sells, transfers and assigns to St. Mary's College of Maryland, a unit of the State of
Maryland, all rights, title and interest of, and in and to any causes of action arising at any time before the date
of this assignment or during the performance of this Contract under the antitrust laws of the United States,
including Section 1 of the Sherman Act, and the antitrust law of Maryland relating to the purchase by the
Contractor or St. Mary’s College or the State of Maryland of any products from any supplier or source
whatever that is incorporated in the structure built under the terms of this agreement. The Contractor hereby
certifies that the above causes of action are lawfully owned and that no previous assignment of same has been
made nor has the same heretofore been attached or pledged in any manner whatsoever.

6.10  Federal Participation
When the United States Government pays all or any portion of the cost of a project, the work may be
subject to the inspection of the appropriate Federal Agency. In such case, the Contractor shall comply with the

Federal inspection which will be in addition to other inspection requirements of the Contract. Such Federal
inspection shall in no sense make the Federal Government a party to this Contract.
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6.11 Claims and Disputes

A. This Contract is subject to the judicature of the Procurement Review Committee of the
College. Claims or other matters in question between the Contractor and the College arising out of or relating
to this agreement or breach thereof, which cannot be resolved by mutual agreement by the Contractor and the
Associate Vice President of Facilities shall be resolved in accordance with this clause.

B. If the Contractor and the Associate Vice President of Facilities cannot reach mutual
agreement on the resolution of a claim the Contractor shall request, in writing from the Associate Vice
President of Facilities, a Final Decision. The Associate Vice President of Facilities” Final Decision shall be
the final decision of the College under the Contract unless the Contractor files a timely written notice of
dispute in accordance with this Section. A Final Decision of the Associate Vice President of Facilities shall
be prima facie evidence of the correctness of the decision. On any appeal from a decision of the Associate
Vice President of Facilities, the Contractor will have the burden of proof and the burden of going forward
with the evidence of all issues, including the propriety of a termination for default.

C. Unless a lesser period is provided by applicable statute, regulation, or this Contract, the
Contractor must file a written Notice of Dispute with the Purchasing Agent within thirty (30) days after the
rendering of a Final Decision by the Associate Vice President of Facilities. If the Associate Vice President of
Facilities does not issue a Final Decision within 180 days of the Contractor’s first written request, then the
Contractor will have thirty (30) days from the expiration of the 180 day period to file the Notice of Dispute
with the Purchasing Agent.

D. Contemporaneously with or within thirty (30) days of the filing of a Notice of Dispute, the
Contractor must submit to the Procurement Authority via the Purchasing Agent its written dispute which must
contain the following information:

€))] An explanation of the dispute, including reference to all contract provisions upon
which it is based;

2) The amount disputed;
3) The facts upon which the dispute is based;

4 All pertinent data and correspondence that the Contractor relies upon to substantiate
the dispute;

5) A copy of the Associate Vice President of Facilities Final Decision; and

(6) Certification by a senior official, officer, or general partner of the Contractor that, to
the best of the person's knowledge and belief, the dispute is made in good faith,
supporting data are accurate and complete, and the amount requested accurately
reflects the contract adjustment for which the person believes the College is liable.

E. The Procurement Review Committee shall render a written decision on all disputes within
ninety (90) days of receipt of the Contractor's complete written dispute, unless the PRC determines that a
longer period is necessary to resolve the dispute. The PRC's decision shall be deemed the final action of the
College. This Contract is not subject to the Maryland State Board of Contract Appeals.
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F. Pending resolution of a dispute, the Contractor shall proceed diligently with the performance
of the Contract in accordance with the Associate Vice President of Facilities’ decision.

G. As used in this Section, “Subcontractor” includes Subcontractor and Suppliers of the
Contractor at any tier. The College shall have no liability to the Contractor for any claim of a Subcontractor
against the Contractor if the Contractor has no liability therefor to the Subcontractor or if the Contractor has a
valid defense against the claim of the Subcontractor. Any agreement between the Contractor and the
Subcontractor making liability on the part of the Contractor to the Subcontractor contingent upon a
determination of liability on the part of the College to the Contractor shall not make the College liable to the
Contractor for the claim of the Subcontractor if the Contractor would not otherwise be liable therefor. The
purpose of this provision is to adopt the Severin doctrine, without exception, as a matter of contract between
the College and the Contractor.

SECTION 7 - PROSECUTION AND PROGRESS OF THE WORK
7.01 Notice to Proceed

A. After the Contract has been executed, the Associate Vice President of Facilities will issue to
the Contractor a "Notice to Proceed" and this notice will stipulate the date on or before which the Contractor
is expected to begin work. The specified contract time shall begin on the day work (other than the erection of
the inspector's office, construction stakeout, and mobilization) actually starts or on the day stipulated in the
"Notice to Proceed," whichever is earlier. Any preliminary work started, or materials ordered, before receipt
of the "Notice to Proceed," shall be at the risk of the Contractor, however, in no case shall the Contractor
perform any work without the insurance required by this Contract.

B. Except as provided in Section C below, if the College fails to issue a Notice to Proceed within
90 days following execution of the Contract, the Contractor will have as its sole remedy the option of (a)
declaring the Contract void without any liability or obligation on the part of the College or (b) accepting an
extended period, at no additional cost to the College for issuance of a Notice to Proceed.

C. If the failure of the College to issue a Notice to Proceed within 90 days following completion
of award is caused, wholly or in part, by breach or default of the Contractor or other fault of the Contractor or
his Subcontractors or Suppliers at any tier, the Contractor shall be entitled to no reliefunder Section B above
based on delay in issuance of the Notice to Proceed. In such a case, the Contractor shall be bound to perform
the Contract within the time allowed following actual issuance of the Notice to Proceed, at no additional cost
to the College.

7.02  Contract Time
A. All time limits in the Contract are of the essence of the Contract. The deadline for the
completion of the work will be that deadline as defined in the written Agreement. No deadline may be

extended except by written Change Order issued pursuant to the Changes Clause, Section 3.04.

B. Contractor and the College agree that the time stated in the Contract for the completion of the
work is a reasonable time, considering the climatic range and the usual business conditions prevailing in the
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locality of the project. The contract time shall be the full time allowed or required for completion of every
task involved in completion of the work, including lead-time for ordering and fabrication of equipment and
materials.

C. This project is subject to limited funding and tight budgeting. The College’s budgeting,
including budgeting for expenses of operation after completion and for payment to the Architect and others
working on the project, is based on the Contract extending for the full time allowed by the Contract for
completion. The College is not obligated (a) to accept an early completion schedule from the Contractor, or
(b) to accept the project prior to the completion date stated in the Contract. The College will not be liable for
any claims based on the Contractor’s assertion of an intention to finish early.

D. Requests for time extensions must be filed and supported as provided in Section 3.04 and
other applicable provisions of the Contract. Failure of the Contractor to request a time extension as required
by Section 3.04 and this Section 7.02, or provide proper notice as required by Sections 7.03H, shall constitute
a waiver of Contractor’s right to an extension of the required completion date and any damages for delay to
which he might be entitled.

E. Except as may be expressly agreed otherwise by the Associate Vice President of Facilities in
writing, no action or inaction by the College or its representatives shall constitute a grant of an extension of
the completion date or the waiver of a delay or other default by the Contractor or agreement of the College to
pay for alleged delays or acceleration of construction, including: (1) a request for a revised schedule, a
recovery schedule, or an anticipated completion date from Contractor; (2) allowance, approval or acceptance
of any schedule; (3) failure to terminate for default at an earlier date; or (4) demand that the Contractor finish
the project by the required completion date or by any subsequent date promised by the Contractor.

F. An equitable adjustment in contract time or price for delay shall be subject to the
requirements and conditions set forth in Section 3.04, 7.03 and 7.04.

7.03  Delays

A. The term “delay” shall mean any act, omission, occurrence, event, or other factor which
necessarily results in the extension of the time reasonably required for completion of the Contract. This
Section covers every such act, omission, occurrence, event, or other factor, whether called delay, disruption,
interference, impedance, hindrance, suspension, constructive suspension, extension or otherwise.

B. In the event that a delay is excusable as provided in Section 7.03D below, or is otherwise not
the responsibility of the Contractor, the Contractor must take all reasonable action to avoid and/or mitigate the
effects of the delay, including but not limited to:

(D Rescheduling or resequencing the work,
2) Accepting other work, and/or

3) Reassigning personnel.

Such action by the Contractor excludes any action that causes an increase in the Contractor’s cost to perform
the work unless such costs are authorized or directed by the College in accordance with Section 3.04.
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C. In the event that a delay is the responsibility of the Contractor, the Contractor must take
action to accelerate construction, work overtime, add additional shifts or manpower, work on weekends, or to
do anything else reasonably necessary in order to finish on time, at no additional cost to the College. The
Contractor does not have the unilateral right to complete the work late and pay liquidated or other damages.

D. Excusable Delays: The Contractor shall be entitled to an extension of the contract time for

delay if all of the conditions listed below in (1) through (6) are met:

(1)

2

3)

4)

)

(6)

The delay in the completion arises from either:

(a) unforeseeable causes beyond the control and without the fault or negligence
of the Contractor, including but not restricted to, acts of God, acts of the
public enemy, acts of the College in either its sovereign or contractual
capacity, acts of another Contractor in the performance of a contract with
the College, fires, floods, epidemics, quarantine restrictions, strikes, freight
embargoes, unusually severe weather, or delays of Subcontractors or
Suppliers arising from unforeseeable causes beyond the control and without
the fault or negligence of both the Contractor and the Subcontractors or
Suppliers, or

(b) A suspension of the work as provided in Section 7.03E; and

The Contractor provides the Associate Vice President of Facilities proper notice per
Section 7.03H;

The delay impacts the critical path identified on the Contractor’s schedule per
Section 7.04H;

The Contractor is reasonably unable to mitigate the impact of the delay as required
by Section 7.03B;

The Contractor properly requests an extension of time in accordance with Sections
3.04 and 7.02; and

The Associate Vice President of Facilities, having ascertained the facts based on
information provided by the Contractor as required in the General Conditions and
any other information he may obtain, extends the time for completing the work
when, in his judgment, the findings of fact justify such an extension, through a
change order. The determination by the Associate Vice President of Facilities shall
be final and conclusive on the parties, subject only to appeal as provided in the
"Disputes" clause of this Contract.

E. Suspension of the Work:

(1

The Associate Vice President of Facilities or the Vice President of Business and
Finance may order the Contractor in writing to suspend, delay, or interrupt all or any
part of the work for a period of time as it may determine to be appropriate for the
convenience of the College.
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2

3)

If the performance of all or any part of the work is for an unreasonable period of
time, suspended, delayed, or interrupted by an act of the College in the
administration of the Contract, or by its failure to act within the time specified in this
Contract (or if no time is specified, within a reasonable time), an adjustment shall be
made for any increase in the direct jobsite cost of performance of this Contract (in
accordance with Sections 3.04) necessarily caused by an unreasonable suspension,
delay, or interruption and the Contract modified in writing accordingly. However,
no adjustment shall be made under this clause for any suspension, delay, or
interruption to the extent (1) that performance would have been so suspended,
delayed, or interrupted by any other cause, including the fault or negligence of the
Contractor; or (2) for which an equitable adjustment is provided for or excluded
under any other provision of this Contract.

No claim under this clause shall be allowed: (1) unless the Contractor provides
proper notice and meets all other procedural requirements of these General
Conditions, (2) for any costs incurred more than 10 days before the Contractor shall
have notified the Associate Vice President of Facilities in writing of the act or
failure to act involved (but this requirement shall not apply as to a claim resulting
from a suspension order provided under Section 7.03E(1) above), (3) unless the
Contractor is entitled to an extension of the Contract time per section 7.03D, and (4)
unless the claim, in an amount stated, is asserted in writing within 30 days after the
termination of a suspension, delay, or interruption.

Damages for Delay:

(1)

2)

)

Whenever the College shall be liable to the Contractor for an equitable adjustment
for delay, the amount of the equitable adjustment shall be determined in accordance
with Section 3.04 and this Section 7.03.

Only the following items may be recoverable by the Contractor as compensation or
damages for delay: (a) direct costs, consisting of (i) actual additional salaried and
non-salaried on-site labor expenses; (ii) actual additional costs of materials; (iii)
actual additional equipment costs, based solely on actual ownership costs of owned
equipment or actual reasonable costs of rented or leased equipment; (iv) actual
additional extended field office expenses, excluding those which are to be included
in overhead; (v) actual additional reasonable costs of Subcontractors and Suppliers
at any tier for which the Contractor is liable, subject to Section 3.04; (b) actual
additional costs, proven by clear and convincing evidence, resulting from labor or
other inefficiencies; and (c) an additional percentage, determined in accordance with
Section 3.04 of the total of items (a)(i) through (v) above, for overhead and profit.

No other compensation or damages are recoverable by the Contractor for
compensable delays or extensions of the completion time except as expressly stated
in this Section 7.03F. In particular, the College will not be liable for the following
(by way of example and not of limitation) whether claimed by the Contractor or by a
Subcontractor or supplier at any tier: (a) profit in excess of that provided herein; (b)
loss of profit; (c) home office or other overhead in excess of that provided herein;
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unless:

G.
time is granted.

H.

“4)

(d) overhead calculated by use of the Eichleay formula or similar formulae; (e)
consequential damages of any kind, including loss of additional bonding capacity,
loss of bidding opportunities, and insolvency; (f) indirect costs or expenses of any
nature except those expressly provided for herein; and (g) attorney’s, accountant’s or
consultant’s fees, costs of claims preparation and presentation, and fees and costs of
litigation.

There shall be deducted from the compensation payable to the Contractor under this
section for delay any and all costs, expenses, and overhead recovered or recoverable
by the Contractor under change orders issued to the Contractor or otherwise
recovered or recoverable by the Contractor.

Delays set forth in Section 7.03D (1) (a) shall be non-compensable even if an extension of

The Contractor shall be entitled to no time extensions, compensation or damages for delay

(1
2

)

the Contractor satisfies all requirements stipulated in these General Conditions; and
the Contractor notifies the Associate Vice President of Facilities in writing, within
five (5) calendar days of the act, omission, occurrence, event or other factor alleged
to have caused the delay of:

(a) the alleged delay and its anticipated duration, and

(b) the act, omission, occurrence, event or other factor allegedly causing the delay.
Knowledge on the part of the College of the act, omission, occurrence, event, or

other factor, or of the delay allegedly resulting therefrom, shall not excuse
Contractor’s failure to give the College the notice required by this Section 7.03H.

Weather:

(1

2

Definition of rain days and drying days should be as follows unless otherwise agreed
by the Associate Vice President of Facilities.

(a) Rainfall sufficient to result in a workday being potentially lost due to rain
(rain day) shall be defined as liquid precipitation greater than .10 inch.

(b) It shall be considered normal for the workday immediately following a rain
day of precipitation greater than 1.00 inch to potentially be lost due to wet
ground conditions (drying day). The Associate Vice President of Facilities
may allow additional drying days if deemed reasonable, in his discretion.

Unusually severe weather - rain.

To qualify as unusually severe weather due to rain, the number of actual weekdays lost due to
rain days and drying days must be greater than that calculated for the month in question using the following
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procedure:

(a) Using the last ten (10) years of weather data from the weather station at
Patuxent Naval Air Station, Contractor shall compute the average number
of weekdays lost due to rain days and drying days for the month in question
and one standard deviation from the average.

(b) Contractor shall then add the average number of weekdays lost to the value
of one standard deviation. The sum (the average plus one standard
deviation) shall be considered normal for the month in question.

() Actual weather impact shall be calculated by first determining the actual
lost rain weekdays during each month in question. If any of the following
conditions existed on a given weekday, the day will be deducted from the
total actual rain days or drying days for the month to determine the net
number of weekdays lost to rain:

(1) rainfall occurred on a non-work weekday such as a holiday;

(i1) rainfall occurred at a time when no weather-dependent work was in
progress or occurred during planned or unplanned shutdowns due
to other (non-weather) circumstances such as equipment failure,
strikes, delays, etc.; or

(ii1) Contractor was still working or able to work on all weather
dependent activities to the extent that production was or could have
been within actual normal levels established on the project.

(d) Time adjustments for rain. If the net number of weekdays lost to rain is less
than the normal number in question (average rain days and drying days plus
one standard deviation), no time adjustment will be made. If the net
number of weekdays lost to rain is more than the normal number for the
month in question, an excusable and noncompensable time extension will
be granted. No adjustments will be made for the time between the starting
time stated in the Notice to Proceed and the first day of the following month
or for the last partial month.

3) Other weather conditions. Time extensions for delays due to unusual weather
conditions other than rain (such as snow; extreme cold or heat; high winds, etc.) will
be considered only to the extent Contractor can prove (a) conditions were unusually

severe, and (b) they caused actual delay to the adjusted as-planned/as-built critical
path.

7.04  Schedules

A. Preliminary Progress Schedule:

42



(1)

2

3)

4)

Unless the Contract expressly state otherwise, the Contractor is to furnish a
preliminary progress schedule.

Within 14 days of the execution of the Contract, the Contractor must submit a
preliminary progress schedule outlining activities for the first 90 days of
construction. A skeleton diagram for each significant construction activity for the
remainder of the work shall be included on the preliminary schedule. This
preliminary progress schedule must be approved prior to the first requisition being
processed. Include each significant construction activity. Each activity in the
preliminary progress schedule shall be coordinated with all other activities. Each
construction activity shall be in proper sequence.

The Contractor shall include with submission of the preliminary progress schedule, a
tabulation by date of submission of submittals required during the first 90 days of
construction. All submittals required to maintain orderly progress of the work, and
those required early because of long lead time for manufacture or fabrication shall
be clearly identified.

The preliminary progress schedule shall be distributed to all parties that need to
know about construction activities that are scheduled early, including the Architect
and the Project Manager.

Completion Schedule:

(1)

2)

Within 45 days after contract execution and at such other times as required herein,
the Contractor shall submit a schedule indicating the time allocated by the
Contractor for the performance of each portion of the work, and the submittal
information required by Section 7.04C When CPM scheduling is required, the
schedule shall also include the dollar value of each work item (dollar loading)
properly and reasonably sequenced, and the Contractor’s labor requirements (labor
loading) for achieving each task shown on the schedule. The schedule shall show
completion of the work within the contract time.

(a) The Contractor shall also submit, with the schedule required under (1)
above, the following whenever CPM scheduling is required:

(1) A written narrative explaining the bases of the Contractor’s
determinations of durations and prices for major work activities and
describing the Contractor’s approach for meeting the interim and
final completion dates;

(i1) A listing of the major items of construction equipment planned for
use on the project (including type, number of units, unit capacities,
and a schedule showing the proposed time each piece of equipment
will be on the job, keyed to the activities on which the equipment
will be used);
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(ii1) Identification of activities which may be expedited by use of
overtime or additional shifts;

(iv) Identification of sequencing and other restraints such as manpower,
material, and equipment; and

v) A listing of the proposed work days, holidays and any special non-
work days being used for the computer reports (schedules and
updates).

(b) If required by the Associate Vice President of Facilities, such explanation
shall include (at no additional cost to the College) estimated quantities and
production rates, hours per shift which are proposed, unit prices of
materials, and prices of installed equipment.

C. Submittal Schedule:

(1) The Contractor’s schedule shall include as separate work activities, all necessary
activities relating to submittals, including but not limited to the work or materials
covered by the submittal, the Subcontractor involved, the submittal required, the
activity or event number as shown in the CPM schedule (if required), and all
necessary dates for submittal, review and response, resubmittal (if necessary), and
final approval by the Architect and/or the College.

2) In the event that the Contractor intends to submit “substitute” or “equal’ products, he
must include sufficient time for the Architect and College to fully evaluate the
submittal. Any delays to the project resulting from the Architect’s and College’s
review of substituted or equal” products will be the responsibility of the Contractor.

D. The Contractor shall submit with each application for payment a revised schedule and
accompanying written report accurately updated to reflect all: (1) revisions to the schedule; (2) changes made
or planned in the construction sequence; (3) actual construction activities to date including (i) commencement
and completion dates for activities started or completed during the reporting period, (ii) current progress of
activities started in prior reporting periods including completion dates for activities completed during the
reporting period; (4) delays and their effects on the critical path (whether or not a CPM schedule is required);
(5) extensions of time granted by the College; (6) the Contractor’s planned schedule for completing remaining
activities; and (7) when CPM schedules are required, adjustments to the dollar loading and labor loading
associated with items (1) through (6) above. This required schedule update shall be furnished monthly
whether or not the Contractor submits an application for payment in that month.

E. All of the Contractor’s schedules, including monthly schedule updates and recovery
schedules under Section 7.04G, shall be reviewed by the Architect and the College and shall be approved or
disapproved by the Associate Vice President of Facilities. Approval by the College of any schedule submitted
under this Section 7.04 shall constitute approval of the schedule only for general conformity with contract
requirements and shall not constitute approval, acceptance, or admission of the reasonableness, accuracy,
achievability, or feasibility of the schedule or of the Contractor’s ability to meet the schedule, or waiver or
excuse of default or delay by the Contractor, extension of the time for completion, waiver or modification of
contract requirements, admission of fault or responsibility for delay on the part of the College or the
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Architect, or acceptance or admission on the part of the College of any liability or responsibility for the
schedule or for acceleration or for other costs or delay damages of the Contractor which are inferable from the
Contractor’s schedule or update.

F. The Contractor agrees that accurate schedules and updates are critical to completion of the
project efficiently and economically; to the College’s ability to judge the impact of alleged delays, differing
site conditions, change orders and other events; in order to deal fairly with the Contractor. If the Contractor
fails to submit reasonable and accurate preliminary progress schedules, completion schedules or revisions,
including recovery schedules under Section 7.04G, as required by the Contract, then (1) the College is not
obligated to pay the Contractor for work completed until proper, accurate schedules, and updates are
furnished as required; and (2) the College is not liable for and the Contractor is not entitled to damages,
compensation, or time extensions for delays starting, occurring or continuing during the period when an
accurate and reasonable schedule or update was due but not furnished by the Contractor.

G. Whenever the project shall be behind schedule or alleged by either party to be behind
schedule, the Associate Vice President of Facilities may require the Contractor to furnish, at no additional
cost to the College, a revised schedule (hereinafter called a “recovery schedule) showing how the Contractor
will finish the project by the contract completion date. This recovery schedule shall include all of the
information required under Sections B and D above, subject to the requirements of Section 7.04 I, if CPM
schedules are required.

H. The Contractor’s construction schedule shall begin with the date of issuance of Notice to
Proceed and conclude with the required date of final completion of the project as stated in the contract. Float
or slack time available in the schedule at any time shall not be for the exclusive use or benefit of either the
Contractor or the College but is jointly owned. Delay for which the College is responsible in any portion of
the work shall not automatically mean that the extension of the completion date is warranted or due the
Contractor. The Contractor agrees that a delay in any given activity at any given time may not necessarily
affect critical activities and may not necessarily cause noncritical activities to become critical. The effect of
any given delay may be only to absorb float and may not necessarily delay critical activities. Subject to
Sections 7.02 and 7.03, extensions of time for delays for which the College is responsible will be granted only
to the extent that affected activities exceed the total float along their paths on the current adjusted as-
planned/as-built schedule.

L CPM Scheduling

@) Unless the contract expressly permits the Contractor to use a schedule other than a
CPM schedule, the schedules to be furnished by the Contractor under this Section
7.04 shall be CPM schedules. The Contractor’s CPM schedule must be submitted
with 45 days after the Contract is executed. Following rejection by the College or
conditional approval subject to correction, Contractor shall make the necessary
corrections, and resubmit proper schedules within 14 calendar days. Contractor may
use only CPM schedule software approved by the College.

2) (a) Scheduling of construction is the responsibility of the Contractor. CPM
scheduling is required to assure adequate planning and execution of the
work and to assist the College, the Architect, and the Contractor in
evaluating the progress of the work and the impact on the schedule of
events which could affect the completion date.
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(b)

(©)

(d)

(©)

¢

Logic or network diagrams shall show the order and interdependence of
activities and the sequence in which the work is to be accomplished as
planned by the Contractor. These diagrams must show how the start of a
given activity is dependent on preceding activities and how its completion
restricts the start of following activities.

Detailed logic or network activities shall include, in addition to construction
activities, the submittal and approval of samples of materials and shop
drawings, the procurement of critical materials and equipment and their
installation and testing. All activities of the College and the Architect that
affect progress and Contract required dates for completion of all or part of
the work will be shown.

The selection and number of activities shall be subject to College approval.
Logic or network diagrams need not be time scaled but shall be drafted to
show continuous flow from left to right with no arrows from right to left.
The following information shall be shown on the diagrams for each activity:
preceding and following event number, description of the activity, cost
loading, labor loading, and activity duration in calendar days. Schedules
shall be plotted so they can be displayed on a wall eight feet high. A
summary schedule plotted on a single sheet, shall be provided also.

The mathematical analysis of the network shall include a tabulation of each
activity. The following information will be furnished, at a minimum, for
each activity:

)] I, J numbers if Arrow Diagraming Method (ADM) is used

(i1) Activity and Precedence relationships if Precedence Diagraming
Method (PDM) is used

(iii))  Activity Description

@iv) Estimated duration of activity (in calendar days)

) Percent of activity completed

(vi) Earliest start date (by calendar date)

(vii)  Earliest finish date (by calendar date)

(viii)  Actual start date (by calendar date)

(ix) Actual finish date (by calendar date)

x) Latest start date (by calendar date)

(xi) Latest finish date (by calendar date)

(xii)  Float or slack (by calendar date)

(xiii) A monetary value of each activity

(xiv)  Subcontractor responsible for each activity

(xv)  Labor requirements for each activity

Work elements should be broken down into activities of durations of from 1

to 21 days. No activity should ever represent more work than can be
accomplished in 21 calendar days.
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(2

(h)

(1)

@

(k)

M

The analysis shall list the activities in sorts or groups as follows:

(1) By the preceding event number from lowest to highest and then in
order of the following event number;
(i1) By the amount of float, then in order of preceding event number;

(i)  In order of latest allowable start dates, then in order of preceding
event numbers; and

(iv) In order of latest allowable finish dates, then in order of preceding
event numbers.

In addition to the requirements of Section 7.04D, updates shall show the
activities or portions of activities completed during the reporting period and
their total value as basis for the Contractor’s periodic request for payment.
Payments made to the Contractor will be based on the total value of such
activities completed or partially completed after verification by the College
and the Architect, and this updated schedule analysis shall be used as a basis
for partial payment. The update will state the percentage of the work
actually completed and scheduled as of the report date and the progress
along the critical path in terms of days ahead or behind the allowable dates.
If the project is behind schedule, progress along other paths with negative
float shall also be reported. The Contractor also shall submit a narrative
report with the updated analysis which shall include, but not be limited to, a
description of the problem areas, current and anticipated, delaying factors
and their impact, and an explanation of corrective actions taken or
proposed.

Sheet size of diagrams shall be 30 x 42 inches. Each updated copy shall
show a date of the latest revision, and the date of the latest updating.

All schedules, including the initial schedule, recovery schedules, and
monthly updates, shall be submitted in three (3) paper copies and, if
requested, one (1) copy on diskette.

The Contractor shall be prepared to effect schedule revisions in the network
in response to changes to the Contract under the terms thereof, at the
direction of the College. In the event that change orders are experienced,
they shall be reflected as new activities in the network, or as changes in
logic and/or time framing of existing activities. They shall be introduced at
the next updating after receipt of a change order, and shall be subject to the
approval of the College. Change order logic shall affect only those
intermediate activities and performance dates directly concerned.
Adjustments required in completion dates for those intermediate dates, or
for the Contract as a whole, will be considered only to the extent that there
is not sufficient remaining float to absorb the additional time which may be
authorized for completion of individual activities.

When the first schedule is furnished, the Contractor shall also furnish to the
College for the College’s permanent use and retention, the CPM scheduling
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software used by the Contractor for scheduling the project and one copy of
an operating and user’s manual for using the software.

3) (a) CPM schedules and updates, including recovery schedules, shall include the
following: (a) lists of activities showing early and late start and finish dates;
(b) a brief time-impact comparison in graph form (preferably on one page)
comparing the critical path as-built to date and as-planned for the remainder
of'the work (as shown on the Contractor’s last schedule or update) with the
critical path as-built and as-planned as of the time of the schedule or update
currently being submitted; and (c) all other information normally provided
in a reasonable CPM schedule or update.

(b) Logic or network diagrams must be furnished (1) with the first schedule
submitted under this Section 7.04 I; (2) with recovery schedules submitted
under Section 7.04G; (3) if requested by the College with each monthly
update submitted under Section 7.04D; and (4) whenever the Contractor
changes the sequence of work, whether diagrams are requested by the
College or not.

7.05  Progress Meetings

The Contractor shall meet with the College and the Architect (unless the Architect’s absence
is excused by the College) at least monthly to discuss the progress of the job and to discuss in detail the
contractor’s updating of the schedule, the necessity for revisions or corrections in the schedule or updates, and
all other issues or matters relating to the scheduling of the project and the Contractor’s obligations under the
project respecting scheduling. The Project Manager may require progress meetings to be held more
frequently than monthly at no additional costs. Minutes of progress meetings will be prepared and circulated
by the Architect.

7.06 Project Signs

A. The Contractor may provide one project sign for each major entrance to the project. The
Contractor shall be responsible for installation, at a location directed by the College, and maintenance of the

signs(s).

B. Posts for sign(s) shall be supplied by the Contractor and made of 4x4 inch construction-grade
lumber, pressure preservative treated, 10 feet long. The sign(s) shall be bolted to the posts using at least two
1/2 inch bolts per post. Washers shall be used between the bolts and the sign faces and the posts and nuts. The
posts shall be set into the ground to a depth of three feet, six inches with the bottom of the signs two feet six
inches above the ground.

C. The Contractor shall be responsible for removing the sign(s) after final acceptance of the
work and shall dispose of the sign(s) off campus as directed by the College's authorized representative. The
Contractor shall also restore site to its original condition.

7.07  Public Convenience and Safety

The Contractor at all times shall conduct the work in such a manner as to create the least practicable
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obstruction to all forms of traffic. The convenience of the general public, tenants, and of the residents along
and/or adjacent to the improvement shall be respected. Material stored upon the project shall be placed so as
to cause a minimum of obstruction to the public. Sprinkling shall be performed at the direction of the College.
The Contractor shall, unless otherwise specified, provide and maintain in passable condition such temporary
access, roads and bridges as may be necessary to accommodate traffic diverted from the project under
construction, or using the project under construction and shall provide and maintain in a safe condition
temporary approaches to, and crossings of, the project. Existing facilities planned to be removed, but which
might be of service to the public during construction are not to be disturbed until other and adequate provi-
sions are made. Fire hydrants on or adjacent to the project shall be kept accessible to fire apparatus at all
times, and no material or obstruction shall be placed within 15 feet of any such hydrant. Work closed down
for the winter or at any other times shall be left entirely accessible at all points to fire apparatus. All footways,
gutters, sewer inlets and portions of the project under construction shall not be obstructed more than is
absolutely necessary.

7.08 Barricades and Warning Signs

A. The Contractor shall provide, erect and maintain all necessary barricades, suitable and
sufficient lights, danger signals, signs and other control devices, and shall take all necessary precautions for
the protection of the work and safety of the public. All highways and other facilities closed to traffic shall be
protected by effective barricades, and obstructions shall be illuminated during hours of darkness with electric
lights. State Highway Administration Standards will be followed as applicable.

B. The Contractor shall erect warning signs in advance of any place on the project where
operations may interfere with the use of the facility by vehicular or pedestrian traffic, and at all other points
where the new work crosses or coincides with an existing roadway or traffic lane(s). Such warning signs shall
be constructed and erected in accordance with the FHW A Manual on Uniform Traffic Control Devices, or as
directed.

C. In cases where the Contractor's sequence of operations results in grade differentials which
would be hazardous to vehicular or pedestrian traffic, the Contractor will, at the direction of the College and
at no additional cost to the College provide suitable substantial guardrail to the extent determined by the
College.

7.09  Preservation, Protection and Restoration of Property

A. (D) The Contractor shall continuously maintain adequate protection of all his work from
damage and shall protect the College property from injury or loss arising in
connection with this Contract. He shall repair and indemnify against any such
damage, injury or loss, except such as may be directly due to errors in the Contract
or caused by agents or employees of the College. He shall adequately protect
adjacent property as provided by law and the Contract.

2) Repair - Where used in the Contract, repair shall be taken to mean to restore after
injury, deterioration, or wear; to mend, to renovate by such means as appropriate and
to supply such materials and labor as necessary to render the item to be repaired
sound, solid, true, plumb, square, even, smooth and fully serviceable. Upon
completion of such repair it must be, unless otherwise stated, rendered to such
conditions as to present a first class finished work, or in instances where the repaired
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item serves as a base for additional finish, the repaired work must be such as to
permit a first-class finish, to be applied without extra cost to the College. When the
word "repair" is used in connection with machinery or mechanical equipment it shall
mean, in addition to the above, rendering the equipment completely serviceable and
efficient ready for normal use for which it was intended originally.

3) Cutting and Patching of Work:

(a) The Contractor shall be responsible for all cutting, fitting or patching that
may be required to complete the work or to make its several parts fit
together properly.

(b) The Contractor shall not damage or endanger any portion of the work or the
work of the owner or any separate contractors by cutting, patching or
otherwise altering any work, or by excavation. The Contractor shall not cut
or otherwise alter the work of the owner or any separate contractor except
with the written consent of the owner and of such separate contractor. The
Contractor shall not unreasonably withhold from the owner or any separate
contractor his consent to cutting or otherwise altering the work.

(©) The Contractor shall continuously maintain adequate protection of all his
work from damage and shall protect the College property from injury or
loss arising in connection with this Contract. The Contractor shall make
any and all repairs for damages to adjacent property caused as a result of
work on this Contract and he must restore conditions to their previously
existing state to the satisfaction of the College.

B. The Contractor shall box and protect to the drip line, all trees which are liable to injury to
either their limbs, trunk or roots, by the moving, storing and working up of materials. He shall use no tree for
any attachment or anchorage. Protection shall also include avoiding over compaction of the root zone,
trenching or infiltration of substances hazardous to the health of the tree.

C. The Contractor shall erect and properly maintain at all times, as required by the conditions
and progress of the work, all necessary safeguards for the protection of workmen and the public and shall post
danger signs warning against the hazards created by such features of construction as protruding nails, hod
hoists, well holes, elevator hatchways, scaffolding, window openings, stairways and falling materials.

D. In any emergency affecting the safety of life, or of the work, or of the adjoining property, the
Contractor, without special instruction or authorization is hereby permitted to act, at his discretion, to prevent
such threatened loss or injury. If he is specifically instructed by the Associate Vice President of Facilities or
the Vice President of Business and Finance to do work in an emergency, the Contractor shall do the work and
will be paid compensation as outlined in Section 3.04.

7.10  College's Right to Terminate For Its Convenience
A. The performance of work under this Contract may be terminated by the College in
accordance with this clause in whole, or from time to time in part, whenever the Procurement Authority shall

determine that such termination is in the best interest of the College. Any such termination shall be effected
by delivery to the Contractor of a Notice of Termination specifying the extent to which performance of work
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under the Contract is terminated, and the date upon which such termination becomes effective.

B. After receipt of a Notice of Termination, and except as otherwise directed by the Procurement
Authority, the Contractor shall:

(1)

2

3)

4)

)

(6)

(7

Stop work under the Contract on the date and to the extent specified in the Notice of
Termination;

Place no further orders or subcontracts for materials, services or facilities except as
may be necessary for completion of the portion of the work under the Contract as is
not terminated;

Terminate all orders and subcontracts to the extent that they relate to the
performance of work terminated by the Notice of Termination;

Assign to the College in the manner, at the times, and to the extent directed by the
Procurement Authority, all of the right, title, and interest of the Contractor under the
orders and subcontracts so terminated, in which case the College shall have the
right, in its discretion, to settle or pay any or all claims arising out of the termination
of such orders and subcontracts;

Settle all outstanding liabilities and all claims arising out of the termination of orders
and subcontracts, with the approval or ratification of the Procurement Authority to
the extent that it may require, which approval or ratification shall be final for all the
purposes of this clause;

Transfer title and deliver to the College in the manner, at the times, and to the
extent, if any, directed by the Procurement Authority, the following:

(a) the fabricated or unfabricated parts, works in process, completed work,
supplies, and other material produced as a part of, or acquired in connection
with the performance of the work terminated by the Notice of Termination,
and

(b) the completed or partially completed plans, drawings, information, and
other property which, if the Contract had been completed, would have been
required to be furnished to the College;

When directed by the Procurement Authority, the Contractor shall use his best
efforts to sell, in the manner, at the times, to the extent, and at the price or prices
directed or authorized by the Procurement Authority, any property of the types
referred to in (6) above; provided, however, that the Contractor (a) shall not be
required to extend credit to any purchaser, and (b) may acquire any such property
under the conditions prescribed by and at a price or prices approved by the
Procurement Authority. The proceeds of any such transfer or disposition shall be
applied in reduction of any payments to be made by the College to the Contractor
under this Contract or shall otherwise be credited to the price or cost of the work
covered by this Contract or paid in such other manner as the Procurement Authority
may direct;

51



(8) Complete performance of such part of the work as may not have been terminated by
the Notice of Termination; and

) Take such action as may be necessary or as the Procurement Authority may direct,
for the protection and preservation of the property related to this Contract which is
in the possession of the Contractor and in which the College has or may acquire an
interest. The Contractor may submit to the Procurement Authority a list, certified as
to quantity and quality, of any or all items of termination inventory not previously
disposed of, exclusive of items the disposition of which has been directed or
authorized by the Procurement Authority, and may request the College to remove
such items or enter into a storage agreement covering them. Not later than 15 days
thereafter, the College shall accept title to such items and remove them or enter into
a storage agreement covering the same; provided that the list submitted shall be
subject to verification by the Procurement Authority upon removal of the items, or if
the items are stored, within 45 days from the date of submission of the list, and any
necessary adjustment to correct the list as submitted shall be made prior to final
settlement.

C. After receipt of a Notice of Termination, the Contractor shall submit to the Procurement
Authority his termination claim, in the form and with certification prescribed by the Procurement Authority.
Such claim shall be submitted promptly but in no event later than 90 days from the effective date of
termination, unless one or more extensions in writing are granted by the Procurement Authority, upon request
of the Contractor made in writing within such 90 day period or authorized extension thereof. However, if the
Procurement Authority determines that the facts justify such action, the Contractor may receive and act upon
any such termination claim at any time after such 90 day period or any extension thereof. Upon failure of the
Contractor to submit his termination claim within the time allowed, the Procurement Authority may
determine, on the basis of information available to it, the amount, if any, due to the Contractor by reason of
the termination and shall thereupon pay to the Contractor the amount so determined.

D. Subject to the provisions of Section 7.10C, the Contractor and the Procurement Authority
may agree upon the whole or any part of the amount or amounts to be paid to the Contractor by reason of the
total or partial termination of work pursuant to this clause, which amount or amounts may include a
reasonable allowance for profit on work done; provided that such agreed amount or amounts, exclusive of
settlement costs, shall not exceed the total Contract price of work as reduced by the amount of payments
otherwise made and as further reduced by the contract price of work not terminated. The Contract shall be
amended accordingly, and the Contractor shall be paid the agreed amount. Nothing in Section 7.10 of this
clause, prescribing the amount to be paid to the Contractor in the event of failure of the Contractor and the
Procurement Authority to agree upon the whole amount to be paid to the Contractor by reason of the
termination of work pursuant to this clause, shall be deemed to limit, restrict, or otherwise determine or affect
the amount or amounts which may be agreed upon to be paid to the Contractor pursuant to this Section 7.10D.

E. In the event of the failure of the Contractor and the Procurement Authority to agree, as
provided in Section 7.10D, upon the whole amount to be paid to the Contractor by reason of the termination
of work pursuant to this clause, the Procurement Authority may pay to the Contractor the amounts determined
by the Procurement Authority as follows, but without duplication of any amounts agreed upon in accordance
with Section 7.10D.

(1) With respect to all Contract work performed prior to the effective date of the Notice
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of Termination, the total (without duplication of any items) of:
(a) The cost of such work;

(b) The cost of settling and paying claims arising out of the termination of work
under subcontracts or orders as provided in Section 7.10B (5) above,
exclusive of the amounts paid or payable on account of supplies or materials
delivered or services furnished by the Subcontractor before the effective
date of the Notice of Termination of work under this Contract, which
amounts shall be included in the cost on account of which payment is made
under (a) above; and

©) A sum, as profit on (a) above, determined by the Procurement Authority, to
be fair and reasonable; provided, however, that if it appears that the
Contractor would have sustained a loss on the entire Contract had it been
completed, no profit shall be included or allowed under this subdivision (¢)
and an appropriate adjustment shall be made reducing the amount of the
settlement to reflect the indicated rate of loss; and

2) The reasonable cost of the preservation and protection of property incurred pursuant
to Section 7.09, and any other reasonable cost incidental to termination of work
under this Contract, including expense incidental to the determination of the amount
due to the Contractor as the result of the termination of work under this Contract.

The total sum to be paid to the Contractor under (1) above shall not exceed the total
Contract price as reduced by the amount of payments otherwise made and as further
reduced by the Contract price of work not terminated. Except for normal spoilage,
and except to the extent that the College shall have otherwise expressly assumed the
risk of loss, there shall be excluded from the amounts payable to the Contractor
under (1) above, the fair value, as determined by the Procurement Authority, of
property which is destroyed, lost, stolen, or damaged so as to become undeliverable
to the College, or to a buyer pursuant to Section 7.10 B (7) and (2).

F. Costs claimed, agreed to, or determined pursuant to Section 7.10C, D, E, and I hereof shall be
in accordance with COMAR 21.09 as in effect on the date of this Contract.

G. The Contractor shall have the right of appeal, under the clause of this Contract entitled
"Disputes," from any determination made by the Procurement Authority under Section 7.10C, E, or [ hereof,
except that if the Contractor has failed to submit his claim within the time provided in Section 7.10C or I
hereof, and has failed to request extension of such time he shall have no such right of appeal. In any case
where the Procurement Authority has made a determination of the amount due under Sections 7.10C, E, or I,
hereof, the College shall pay to the Contractor the following: (1) if there is no right of appeal hereunder or if
no timely appeal has been taken, the amount so determined by the Procurement Authority, or (2) if an appeal
has been taken, the amount finally determined on such appeal.

H. In arriving at the amount due the Contractor under this clause there shall be deducted (1) all
unliquidated advances or other payments on account theretofore made to the Contractor, applicable to the
terminated portion of this Contract, (2) any claim which the College may have against the Contractor in
connection with this Contract, and (3) the agreed price for, or the proceeds of sale of any materials, supplies,
or other things acquired by the Contractor or sold, pursuant to the provisions of this clause, and not otherwise
recovered by or credited to the College.
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L If the termination hereunder be partial, the Contractor may file with the Associate Vice
President of Facilities a claim for an equitable adjustment of the price or prices specified in the Contract
relating to the continued portion of the Contract (the portion not terminated by the Notice of Termination),
and such equitable adjustment as may be agreed upon shall be made in such price or prices. Any claim by the
Contractor for an equitable adjustment under this clause shall be asserted within ninety (90) days from the
effective date of the termination notice, unless an extension is granted in writing by the Procurement
Authority.

J. The College may from time to time, under such terms and conditions as it may prescribe,
make partial payments and payments on account against costs incurred by the Contractor in connection with
the terminated portion of this Contract whenever in the opinion of the Procurement Authority the aggregate of
such payments shall be within the amount to which the Contractor shall be entitled hereunder. If the total of
such payments is in excess of the amount finally agreed or determined to be due under this clause, such
excess shall be payable by the Contractor to the College upon demand, together with interest computed at the
legal rate for period from the date such excess payment is received by the Contractor to the date on which the
excess is repaid to the College; provided, however, that no interest shall be charged with respect to any such
excess payment attributable to a reduction in the Contractor's claim by reason of retention or other disposition
of termination inventory until ten days after the date of such retention or disposition, or such later date as
determined by the Procurement Authority by reason of the circumstances.

K. Unless otherwise provided for in this Contract, or by applicable statute, the Contractor shall,
from the effective date of termination until the expiration of three years after final settlement under this
Contract, preserve and make available to the College at all reasonable times at the office of the Contractor but
without direct charge to the College all his books, records, documents and other evidence bearing on the costs
and expenses of the Contractor under this Contract and relating to the work terminated hereunder or, to the
extent approved by the Procurement Authority, photographs, microphotographs or other authentic
reproductions thereof.

7.11 Termination for Default - General

A. If the Contractor fails to fulfill its obligations in whole or part under this Contract properly
and on time, or otherwise violates any provision of the Contract, the College may terminate the Contract in
whole or in part by written notice to the Contractor. The notice shall specify the acts or omissions relied upon
as cause for termination. All finished or unfinished work provided by the Contractor shall, at the College’s
option, become College property. The College shall pay the Contractor fair and equitable compensation for
satisfactory performance prior to receipt of notice of termination, less the amount of damages caused by
Contractor’s breach. If the damages are more than the compensation payable to the Contractor, the
Contractor will remain liable after termination and the College can affirmatively collect damages.

B. The College may terminate for default under Sections 7.11 and 7.12 at any time when the
Contractor is in default or breach of any material obligation of the Contract, including after substantial
completion, such as for failure in a timely manner to complete a punch list, to perform warranty work, or to
perform any other substantial requirement of the Contract.

7.12  Termination for Default - Damages For Delay - Liquidated Damages

A. If the Contractor refuses or fails to prosecute the work, or any separable part thereof, with
such diligence as shall insure its completion within the time specified in this Contract, as may have been
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modified by executed change orders, or fails to complete said work within this time, the Procurement
Authority may, by written notice to the Contractor, terminate his right to proceed (Termination for Default)
with the work in full or in part or the part of the work as to which there has been delay. In this event the
College may take over the work and prosecute the same to completion, by contract or otherwise, and may take
possession of and utilize in completing the work the materials including materials stored off-site, appliances,
and plant as may be on the site of the work and necessary therefore. Whether or not the Contractor's right to
proceed with the work is terminated, he and his sureties shall be liable for any damage to the College resulting
from his refusal or failure to complete the work within the specified time.

B. The Contractor's right to proceed may not be so terminated nor the Contractor charged with
resulting damages if the delay in the completion of the work is determined to be an excusable delay in

accordance with Section 7.03D.

C. Liquidated Damages:

(1) For each day that the work shall be uncompleted after the contract completion date,
as may be extended through a Change Order, the Contractor shall be liable for
liquidated damages in the amount specified in the contract. Prior to and after
expiration of the contract completion time, the College may withhold an amount
equal to liquidated damages whenever the progress of construction is such that, due
to the fault or responsibility of the Contractor, the Contractor, in the judgment of the
Associate Vice President of Facilities, is behind schedule so as not reasonably to be
able to complete the Contract on time. Due account shall be taken of excusable
delays, any extensions of time reasonably due the Contractor for completion of
additional work under change orders, and for delays for which the College is
responsible, provided that the Contractor has properly requested, in writing, time
extensions therefor. After submission of a bid, the Contractor may not contest the
reasonableness of the amount of liquidated damages stated in the contract.

) Liquidated damages will be assessed from the date specified as the contract
completion date, as may be adjusted by an executed Change Order, per the
following:

(a) If fixed and agreed liquidated damages are provided in the Contract and if
the College so terminates the Contractor's right to proceed, the resulting
damage shall consist of such liquidated damages until a reasonable time as
may be required for final completion of the work together with any
increased costs occasioned the College in completing the work.

(b) If fixed and agreed liquidated damages are provided in the Contract and if
the College does not so terminate the Contractor's right to proceed, the
resulting damage shall consist of these liquidated damages until the work is
completed or accepted.

(©) The College shall deduct and retain out of the contract amount due to the
Contractor hereunder the amount of liquidated damages, and if the amounts
due the Contractor are less than the amount of such damages, the Contractor
shall be liable to the College for the difference.
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D. If, after notice of termination for default of the Contractor's right to proceed under the
provisions of this clause, it is determined for any reason that the Contractor was not in default under the
provisions of Section 7.11 and/or 7.12, or that the delay was excusable under the provisions of Section 7.03,
the rights and obligations of the parties shall be the same as if the notice of termination had been issued
pursuant to a termination for convenience of the College.

E. The rights and remedies of the College provided in this Section are in addition to any other
rights and remedies provided by law or under this Contract.

F. As used in this Section, the term "Subcontractors or Suppliers" means Subcontractors or
Suppliers at any tier.

G. If the Contract includes several completion dates for different portions of the work, then the
provisions of this Section shall apply to each completion date.
7.13  Partial Acceptance

A. If during the construction of work the College, in its sole discretion, desires to occupy any
portion of the project, the College shall have the right to occupy and use those portions of the project which in
the written opinion of the Associate Vice President of Facilities can be used for their intended purpose;
provided that (1) the conditions of occupancy and use are established by the Associate Vice President of
Facilities and (2) the responsibilities of the Contractor and the College for maintenance, heat, light, utilities,
and insurance are mutually agreed to in writing by the Contractor and the Associate Vice President of
Facilities. If no agreement can be reached, the College may move into the facility and the matter of the
responsibility of the Contractor and College for maintenance of heat, lights, utilities, and insurance may be
decided by the Procurement Review Committee pursuant to Section 6.11. The Contractor has the duty to
advise the College of any reasons which may make partial occupancy unsafe.

B. Partial occupancy shall in no way relieve the Contractor of his responsibilities under the
Contract.
C. When the College occupies the project in portions or accepts the work in portions, if the

beneficial use of any accepted portion or of the project as a whole depends on substantial completion or
beneficial use of any other portion, then: (1) warranties on the accepted portions do not begin to run until
substantial completion of all portions on which beneficial use of the whole project depends, and (2)
substantial completion of the whole project shall not be deemed to be achieved until substantial completion of
all portions on which beneficial use of the whole depends.

7.14  Substantial Completion and Final Inspection

A. When the work is substantially completed, the Contractor shall notify the College and the
Architect that the work will be ready for final inspection by the Architect and College and test on a definite
date. Sufficient notice shall be given to permit the Architect and the Associate Vice President of Facilities to

schedule the final inspection.

B. Final inspection shall not be scheduled until after the Contractor has obtained all permits or
approvals from outside agencies (Fire Marshall, electrical, etc.) as required for use and occupancy.

C. On the basis of the inspection, if the Architect and the College determine that the work is
substantially complete and the project can be occupied or used for its intended purpose, the Associate Vice
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President of Facilities shall establish the date of substantial completion in writing and shall state the
responsibilities of the College and the Contractor for maintenance, heat, utilities, and insurance and shall fix
the time for which the guarantee will begin.

D. The Associate Vice President of Facilities shall fix the time within which the Contractor shall
complete any remaining items of work which will be indicated on a punch list prepared by the Architect
and/or the College. If the Contractor fails to complete the remaining items so listed in the time stipulated by
the College, the College shall have the undisputed right to complete the work and deduct any cost incurred
from any monies retained under the Contract. The Contractor may be required to complete multiple punch
lists until the Contract is performed in its entirety. Failure to complete punch list work in a timely manner
shall constitute grounds for termination of the Contract for default.

E. At all times during the period in which punch work is to be completed, the Contractor shall
keep up to date a copy of the punch list on site indicating completed work.
F. Acceptance of the work as substantially complete shall not excuse or waive any failure of the

Contractor to complete the Contract as required by the Contract.

G. The work shall not be considered substantially complete until (1) all electrical, mechanical,
and life safety systems shall be completed and successfully inspected for conformity to all requirements of the
Contract and all applicable codes and standards, (2) all training, demonstrations, and owner’s manuals, as
required by the Contract, are satisfactorily provided, (3) As-Builts are delivered and (4) all other requirements
for substantial completion are met.

7.15  Cleaning-up

The Contractor shall at all times keep the construction area, including storage areas used by it, free
from accumulations of waste material or rubbish and prior to completion of the work remove any rubbish
from the premises and all tools, scaffolding, equipment, and materials not the property of the College. Upon
completion of the construction, the Contractor shall leave the work and premises in a clean, neat and
workmanlike condition satisfactory to the Associate Vice President of Facilities.

At the end of each work day the Contractor shall remove from areas outside his controlled
construction area, at his expense, all trash and debris resulting from work on this Contract. At all times
rubbish, trash, dirt and debris generated from this Contract shall be kept clear of vehicle and pedestrian
circulation throughout the site.

Prior to final acceptance all areas shall be thoroughly cleaned by sweeping and or washing. Any
defacement or stains shall be removed at no additional cost to the College. All construction equipment,
excess materials, tools, rubbish and debris shall be removed from the site.

7.16  Guarantees

A. The Contractor guarantees the following for a two year period (unless a greater period is

specified in the Contract) commencing on the date of substantial completion of the project as a whole except

as provided in Sections 7.13 and/or 7.14:

(D) That the work contains no faulty or imperfect material or equipment or any
imperfect, careless, or unskilled workmanship;
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2) That all mechanical and electrical equipment, machines, devices, etc. shall be
adequate for the use to which they are intended, and shall operate with ordinary care
and attention in a satisfactory and efficient manner;

3) That he will expeditiously re-execute, correct, repair, or remove and replace with
proper work, without cost to the College, any work found not to be as guaranteed by
this section. The Contractor shall also make good all damages caused to other work
or materials in the process of complying with this section;

4) That the entire work shall be water-tight and leak-proof in every particular; and

5) That method of installation or workmanship by the Contractor will not result in a
lessening of manufacturers warrantee for installed item.

B. During the guarantee period, the Contractor is bound to replace work in addition to being
liable for failure to perform the Contract in accordance with its terms. Nothing herein releases or limits the
Contractor’s liability for latent defects or for any substantial failure to perform the work in accordance with
the Contract, even if such defects or failures are discovered after the expiration of the warranty period
provided by this section.

7.17  Notice to College Of Labor Disputes

A. Whenever the Contractor has knowledge that any actual or potential labor dispute is delaying
or threatens to delay the timely performance of this Contract, the Contractor shall immediately give notice
thereof, including all relevant information with respect thereto, to the Associate Vice President of Facilities.

B. The Contractor agrees to insert the substance of this clause, including this Section B., in any
subcontract hereunder as to which a labor dispute may delay the timely performance of this Contract; except
that each such subcontract shall provide that in the event its timely performance is delayed or threatened by
delay by any actual or potential labor dispute, the Subcontractor shall immediately notify his next higher tier
Subcontractor, or the prime Contractor, as the case may be, of all relevant information with respect to such
dispute.

SECTION 8 - PAYMENTS

8.01 Invoicing

A. For this Section 8, the terms “invoice”, “pay requests”, and “application for payment” are
interchangeable.
B. To the extent of the then current contract amount as it has been modified by executed change

orders, if any, the Contractor may only invoice the College for:
(1) The value of work accomplished.

2) On account of materials or equipment delivered on the site which are suitably stored
and protected.

3) On account of materials or equipment stored at an approved off-site location agreed
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upon by the College; conditioned upon submission by the Contractor of bills of sale
or such other procedures satisfactory to the College to establish the College's title to
such materials or equipment or otherwise protect the College's interest including
applicable insurance, transportation to site, and freedom from liens and security
interests.

C. Prior to application for the first payment, the Contractor shall submit to the College and the
Architect a schedule of values of the various parts of the work, including quantities, aggregating the total sum
of the Contract... The form of this submission shall be as the Contractor and the College have agreed upon
and shall be supported by such evidence as to correctness as the College may direct. This schedule shall be
used as a basis for certificates of payments unless at a later date found to be in error.

D. Application for payment shall be submitted on a monthly basis.

E. In applying for payments the Contractor shall submit an invoice, based upon the schedule of
values (see C above) itemized in such form and supported by such evidence as the College may require. In
addition, no payments will be made to the Contractor without the proper submission of the following:

(1) In applying for all payments, excluding the first payment, the Contractor shall
submit, in addition to the above an affidavit that he has paid:
(a) All labor to date.
(b) All vendors and material suppliers to date for all items received.
(©) All Subcontractors to date, less the retained amount.

2) The Contractor shall also submit with each pay request, excluding the first pay
request, an affidavit signed by each of the Subcontractors that they have been paid,
less any retainages, for all pay requests to date.

2) The Contractor shall also submit with each pay request a certification that record
drawings (“As-Builts™) are current and up to date. Prior to the College’s approval of
the pay request the Contractor shall review the record drawings with the Architect
and obtain the Architect’s concurrence that the record drawings are satisfactorily
maintained and up to date.

4) The Contractor will also submit with each pay request updated schedule reports
which indicate the current progress and, as appropriate, revise the schedule for
remaining work. Schedules are to be updated per Section 7.02.

(5) Contractor will also submit with each pay request all MBE Progress reports as
specified in Section 10, if applicable.

F. Payments of College Obligations: The Contractor agrees to include on the face ofall invoices
billed to the College both the Contract Number and the Firm’s Federal ID number or Contractor’s Social
Security Number. The Contractor shall mail invoices with all supporting documents required herein to:
Accounts Payable, St. Mary’s College of Maryland, St. Mary’s City, MD 20686, and, simultaneously will
submit a complete copy to the Architect and Project Manager for approval.

G The Contractor will review the pay request with the Architect and the Project Manager and
obtain their written approval. After obtaining approval by the Architect and the Project Manager, the Project
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Manager will authorize Accounts Payable to process the invoice.

H. Payments made to the Contractor pursuant to this Contract shall be made no later than thirty
(30) days after the College has received and approved of a proper invoice from the Contractor. Charges for
late payment of invoices, other than as prescribed by Title 15, Subtitle 1, of the State Finance and
Procurement Article, Annotated Code of Maryland, or by the Public Service Commission of Maryland with
respect to regulated public utilities, as applicable, are prohibited.

L. In addition to any other available remedies if, in the opinion of the Associate Vice President
of Facilities, the Contractor fails to perform in a satisfactory and timely manner, the Associate Vice President
of Facilities may refuse to allow or limit approval of any invoice for payment, and may cause payments to the
Contractor to be reduced or withheld until such time as the Contractor meets performance standards as
established by the Associate Vice President of Facilities.

8.02 Force Account Work

A. When the Contractor is required to perform work on a Force Account basis, as directed
through issuance of a Change Directive, per Section 3.04, the basis for compensation shall be in accordance
with this Section. The compensation as set forth herein shall be received by the Contractor as payment in full
for the work done on a force account basis.

(1) Labor. For all labor and for foremen in direct charge of the specific operations, the
Contractor shall receive the actual wages and usual prorated benefits and indirect
costs, for each and every hour that said labor and foremen are actually engaged in
Force Account work.

2) Materials. For materials accepted by the Architect and Project Manager and used,
the Contractor shall receive the actual cost of such materials delivered on the work,
including transportation paid by him (exclusive of machinery rentals as hereinafter
set forth).

3) Equipment. For any machinery or special equipment (other than small tools, whether
rented or owned), the Contractor shall receive the rates agreed upon in writing
before such work is begun, or the Contractor shall receive those rates which may be
specified elsewhere in the Contract. For purpose of definition, equipment with a new
cost of $500 or less will be considered small tools.

4) Materials and Supplies Not Incorporated in the Work. For materials and supplies
expended in the performance of the work (excluding those required for rented
equipment) and approved by the Architect (and Project Manager), the Contractor
shall receive the actual cost of such materials and supplies used.

(5) Bond, Insurance, and Tax. For bond premiums, if an increase in the bonds is
required by the College, and insurance premiums for property damage and liability,
the Contractor and Associate Vice President of Facilities shall determine an
equitable percent to be applied.

(6) Subcontractors. For work done solely by a Subcontractor, the Subcontractor's cost
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(7

®)

shall be determined as stipulated in Section 8.02 A (1) through (5). The allowable
percentages for combined overhead and profit for the Subcontractor shall be a
reasonable amount not to exceed 15% of the Subcontractor’s cost. . The Contractor
shall be entitled to an allowance of five percent (5%) of the Subcontractor's total
cost of doing the work.

Superintendence. No additional allowance shall be made for general
superintendence, the use of small tools, or other costs for which no specific
allowance is herein provided. The cost of foremen may be considered only when
the modification makes necessary the hiring of additional supervisory personnel or
makes necessary their employment for time additional to that required by the
Contract.

Contractor's Overhead and Profit. The Contractor will be paid for completed work
performed by his own forces, a percentage thereof to cover his overhead and profit
which shall be a reasonable amount not to exceed 15% of the Contractor’s cost.

B. Daily Accounting: At the end of each day, the Contractor shall submit to the Project

Manager his records of the cost of work performed that day as ordered on a force account basis.

C. Final Accounting: Upon completion of the Force Account work, or sooner as may be
requested by the Project Manager, the Contractor shall furnish the records supporting his actual costs in
performance of the Force Account work. The Contractor shall include the following:

(1

2

3)
4)
)
(6)

(7

Name, classification, date, daily hours, total hours, rate, and extension for such
laborer, foreman,;

Designation, dates, daily hours, total hours, rental rate, and extension for each unit
of machinery and equipment;

Quantities of materials, prices, and extensions;
Costs of transportation of materials; and

Cost of property damage, liability and Workmen's compensation insurance
premiums, unemployment insurance contributions, and social security tax.

Items under Sections (3) and (4) shall be accompanied by original receipted invoices
for materials used and transportation charges. If, however, the materials used in the
force account work are not specifically purchased for such work but are taken from
the Contractor's stock, then in lieu of the original invoices, the statements shall
contain or be accompanied by an affidavit of the Contractor which shall certify that
such materials were taken from his stock, that the quantity claimed was actually
used and that the price and transportation of the material as claimed represent actual
cost.

Force Account work performed by Subcontractors shall be in accordance with
Sections (1) through (6) above.

D. Upon review and approval by the Associate Vice President of Facilities of the information
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provided in Section 8.02C above, the College will issue a Change Order.
8.03 Cash Allowances

Whenever an allowance is mentioned in the specifications, then the Contractor shall include in his
contract sum the entire amount of such specified allowances. The Contractor’s expenditure of these
allowances is at the Associate Vice President of Facilities direction. However, the allowance expenditure is
limited to items properly inferable from the title and description of the allowance. Unexpended balances are to
revert to the College via the change in work procedure (Section 3.04). The cost of installation of materials
purchased with these specified allowances and other expenses, and Contractor's profit are not included in the
allowance. The Contractor shall install all material purchased under allowances and shall include in the
contract bid a sufficient amount, in addition to the allowance to cover the installation, other costs and profit.

8.04 Payments Withheld

A. The College may withhold or, on account of subsequently discovered evidence, nullify or
reduce the whole or part of any certificate or payment to such extent as may be necessary to protect the
College from loss on account of any of the following:

(1) Defective work not remedied

(2) Claims filed or reasonable evidence indicating probable filing of claims against the
College for which the Contractor may be liable to the College

3) Failure of the Contractor to make payments properly to Subcontractors or Suppliers
for material or labor

4) A reasonable doubt that the Contract can be completed for the balance then unpaid
%) Damage to another Contractor caused by the Contractor

(6) Liquidated damages or other damages or compensation due to the College for claims
of the College against the Contractor

(7 Failure to maintain As-Builts

(8) Retainage
9) Failure to update progress schedules

(10)  Estimated or actual cost of completing unfinished punch list or warranty work.

B. When the above grounds are removed, payment shall be made for amounts withheld because
of them.
C. Retainage: The College will withhold ten (10) percent retainage from all payments until final

payment. Reduction of the retainage percentage may be allowed at the discretion of the Associate Vice
President of Facilities. Retainage is in addition to any deductions, charges, back charges, or liquidated
damages as may be imposed by the Associate Vice President of Facilities in accordance with Section 8.04 A.
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8.05 Acceptance and Final Payment

A. (1) Upon final completion of the work, the Contractor shall prepare final payment forms
and submit them.

2) The College will promptly proceed to make any necessary final surveys, to complete
any necessary computations of quantities, and to complete other activities necessary
to determine the Contractor’s right to final payment. The Associate Vice President
of Facilities will then reply to the Contractor’s request for final payment, informing
the Contractor of the amount of final payment considered to be due the Contractor.
Such reply shall inform the Contractor of all deductions, damages, costs, back
charges, and other charges assessed against the Contractor by the College and the
reasons therefor.

3) Final payment shall not be made until all contract work, including punch list, is
complete to the satisfaction of the College. In no case shall final payment to the
Contractor be made without the Contractor providing the following:

(a) Such evidence as will establish the College's title to materials and give
reasonable assurance that causes for liens by labor and other do not exist;

(b) All permits, certificates, etc. from inspecting agencies as required by the
Contract;

(©) All other guarantees as called for by the Contract;

(d) All required equipment, operation, training, maintenance and other
equipment manuals and parts lists; and

(e) Complete set of all drawings indicating as-built conditions to the College
with a copy to the Architect.

B. Notwithstanding Section 8.05A(1) above, prior to or in the absence of a request from
Contractor for final payment, the Associate Vice President of Facilities may determine under Section
8.05A(2) the amount of the final payment it considers to be due the Contractor. In such case, the Associate
Vice President of Facilities shall notify the Contractor in writing of his determination.

C. If the Contractor disagrees with the Associate Vice President of Facilities reply regarding
final payment due after the Associate Vice President of Facilities issues his reply, the Contractor has up to
thirty (30) days to provide notice of such disagreement. If following notice the Contractor and Associate Vice
President of Facilities cannot agree on the final payment due, the Contractor shall request a Final Decision in
accordance with Section 6.11. At its option, the College may withhold final payment pending completion of
the Dispute process. Ifthe Contractor fails to file a notice with the Associate Vice President of Facilities that
the Contractor disagrees with the Associate Vice President of Facilities’ computation of the final payment due
within the thirty (30) day period, the Associate Vice President of Facilities may initiate final payment.

D. Acceptance by the Contractor of any payment identified by the College as being final

payment shall operate as an accord and satisfaction and a general release of all claims of the Contractor
against the College arising out of or connected with the Contract, except as may be expressly agreed
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otherwise in writing between the Contractor and the Procurement Authority.

E. No claims by the Contractor may be asserted for the first time after application is made by the
Contractor for final payment or after final payment is made by the College.

F. All prior partial estimates and payments shall be subject to correction at the time of
Acceptance and Final Payment and if the Contractor has been previously overpaid, the amount of such
overpayment shall be set forth in the Final Payment forms and the Contractor hereby agrees that he will
reimburse the College for such overpayment within forty-five (45) days of receipt of such advice, and his
surety will not be granted release from obligations under the terms of the Contract until reimbursement has
been made in full.

8.06 Retention of Records - Audits By the College

A. The Contractor and his Subcontractors and Suppliers at any tier shall retain and maintain all
records and documents relating to this Contract for three years after final payment by the College hereunder
or any applicable statue of limitations whichever is longer, and shall make them available for inspection and
audit by authorized representatives of the College including the Associate Vice President of Facilities, at all
reasonable times.

B. If Contractor or his Subcontractors or Suppliers at any tier fail to retain for the period of time
required by this section original documents used, made, or relating to the preparation or calculation of
Contractor’s bid to the College or of bids, quotes, estimates of Subcontractors or Suppliers at any tier,
Contractor shall be entitled to no damages, compensation, or equitable adjustments (including time
extensions) for any claims based on calculations, assumptions, understandings or beliefs allegedly made at the
time of preparation of such bids, quotes, or estimates.

C. In the event a claim is initiated under Section 6.11, the Contractor and his Subcontractors or
Suppliers at any tier shall retain such books, papers, records and any other documents until expiration of the
aforesaid three-year period or until final, unappealable resolution of the claim or dispute, whichever is later.
SECTION 9 - EMPLOYEES, SUBCONTRACTORS AND WORK CONDITIONS
9.01 Employees and Workmanship

A. Qualification of Employees: Only personnel thoroughly trained and skilled in the task

assigned them may be employed on any portion of the work. Any employee found to be unskilled or untrained
in his work shall be removed from the work.

B. Licensed Employees: When Municipal, County, State or Federal laws require that certain
personnel (electricians, plumbers, etc.) be licensed, then all such personnel employed on the work shall be so
licensed.

C. Quantity of Labor: The Contractor shall employ on the work, at all times, sufficient personnel
to complete the work within the time stated in the Contract.

D. Work Areas: The Contractor shall confine the operations of his employees to the limits as
provided by law, ordinance, permits or directions of the College. Generally, the work area will be as indicated
in the construction documents.
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E.

G.
competent Superintendent who is able to communicate with the College and its representatives and any
necessary assistants, all of whom shall be approved by the College prior to commencement of the work. The
Contractor shall submit in writing to the College the name of the person it intends to employ as
superintendent for the execution of this Contract with a statement of the proposed superintendent's
qualifications. This data will be reviewed by the College and an approval or rejection given in writing.
Persons who have previously proved unsatisfactory on work executed for the College or the State of
Maryland, or who are without proper qualifications, will not be approved. Should it be necessary to change
the superintendent, this procedure will be repeated. A single Superintendent will be permitted to superintend
two or more projects only when approved by the Associate Vice President of Facilities in writing. The
Superintendent shall represent the Contractor. All directions given to the Superintendent shall be as binding

Methods and Quality:

(1

2

3)

Whenever the method of the work or manner of procedure is not specifically stated
in the Contract, then it is intended that the highest standard of practice shall be
followed. Unless the Contract expressly require stricter standards, recommendations
of the manufacturers of approved materials shall be considered as a part of these
specifications and all materials shall be applied, installed, connected, erected, used,
cleaned and conditioned as so called for thereby. If any manufacturer’s
recommendations are defective, faulty, inaccurate or negligently made, the
Contractor shall be responsible for any loss resulting therefrom, including liability
for loss incurred by the College.

All materials shall be accurately assembled, set, etc., and when so required in good
construction, shall be true to line, even, square, plumb, level and regularly spaced,
coursed, etc. Under no circumstances, either in new or old work shall any material
be applied over another which has not been thoroughly cleaned, sanded, or
otherwise treated so as not to impair the finish, adhesion, or efficiency of the next
applied item.

All methods, procedure and results are subject to the Architect's and Associate Vice
President of Facilities’ approval as to finished result to be obtained. However, this is
not to be interpreted as placing upon the Architect or Associate Vice President of
Facilities any responsibility for the work management which is solely the
responsibility of the Contractor.

Scheduling and Coordination:

(1)

2

The Contractor shall so schedule and coordinate the work as to ensure expeditious,
efficient and uninterrupted progress and to hold to an absolute minimum the cutting
and patching of new work. All cutting, patching and digging necessary to the
execution of the work should be included in the schedule.

The Contractor shall so schedule the construction performed by each group or trade
that each installation or portion of the construction shall member with and join with
every other new or old work as required for a complete installation, all according to
accepted best construction practice.

Superintendent. The Contractor shall keep on the work, at all times during its progress, a
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as if given to the Contractor. Should the Associate Vice President of Facilities request removal of the
Superintendent, he shall be immediately removed from the work and a new Superintendent shall immediately
be obtained by the Contractor and approved as described above.

H. The Contractor shall at all times enforce strict discipline and good order among his
employees and Subcontractors and shall not employ or permit to remain on the work any unfit person. He
shall enforce all instructions relative to use of water, heat, power, no smoking, and control and use of fires as
required by law, the College, and the State. Employees must not be allowed to loiter on the premises before
or after working hours. The Contractor’s employees shall not fraternize with individuals at or around the
project site not having an official responsibility in connection with this project. The Associate Vice President
of Facilities shall have the right to require the Contractor to remove any individual from his workforce or the
workforce of his Subcontractors who fails to conduct himself/herself in a professional manner.

L. The Contractor shall designate a responsible member of his organization, on the work site,
whose duty it shall be, in addition to his other duties, to prevent accidents and to enforce the standards of
Section 9.05. The name and position of the person so designated shall be reported to the Associate Vice
President of Facilities with a copy to the Architect, by the Contractor at the commencement of the work.

9.02 Non-discrimination in Employment Policies

A. The contents of Section 13-219 of the State Finance & Procurement Article of the Annotated
Code of Maryland, is adopted by the College, and is called to the attention of the Contractor and
Subcontractors as follows:

(1) A contract subject to this Article may not be awarded to any Contractor unless the
Contract contains provisions obligating the Contractor not to discriminate in any
manner against any employee or applicant for employment because of sex, race,
creed, color, national origin or age and obligating the Contractor to include a similar
clause in all subcontracts, except subcontracts for standard commercial supplies or
raw materials. In addition, the Contractor and Subcontractor agree to post in
conspicuous places, available to employees and applicants for employment, notices
setting forth the provisions of the nondiscrimination clause.

2) Failure to include such a contract provision renders any contract void ab initio, but
any party shall be entitled to the reasonable value of services performed and
materials supplied. However, the College may elect to compel the performance of
any contract under this section not containing the nondiscrimination provisions, but
recovery against the proper party shall be limited to the reasonable value of services
performed and materials supplied.

3) Where the Contractor willfully fails to comply with the nondiscrimination
provisions the College may, where the Contract is still executory in part, compel
continued performances of the Contract, but it shall be liable only for the reasonable
value of services performed and materials supplied from the date that the breach of
contract was discovered or should have been discovered, and any sums previously
paid by the College under the Contract, shall be set off against the sums to become
due as the Contract is performed.
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4) If the Subcontractor willfully fails to comply with the nondiscrimination provisions,
the Contractor may void the contract note and shall be liable only for the reasonable
value of the services performed and materials supplied.

B. It is understood that the provisions of the Civil Rights Act of 1964 as amended are hereby
included in this Contract to the end that no person in the United States shall, on the ground of race, color, sex,
religion or natural origin, be excluded from participation in, be denied the benefits of, or otherwise subjected
to discrimination under this Agreement.

C. If requested, each Contractor with the College will submit to the Purchasing Agent of the
College information as to the composition of the Contractor's work force. This information will be furnished
in a form to be prescribed by the College.

D. The Contractor and all Subcontractors will develop and maintain an Affirmative Action Plan
directed at increasing the utilization of women and members of minority groups on College projects.

9.03 Subcontracts

A. The Contractor shall, as soon as practicable and before the execution of the Contract, notify
the Architect and the College in writing, of the names of subcontractors proposed for the principal parts of the
work and for such others as the Associate Vice President of Facilities may direct and shall not employ any
that the Architect or the College may reasonably object to as incompetent or unfit.

B. The Contractor agrees that he is as fully responsible to the College for the acts and omissions
of his Subcontractors and of persons either directly employed by them, as he is for the acts and omissions of
persons directly employed by him.

C. Nothing contained in the Contract shall create any contractual relation between any
Subcontractor and the College, and nothing in the Contract is intended to make the Subcontractor a
beneficiary of the Contract between the College and the Contractor.

9.04  Relation of Contractor to Subcontractor and Suppliers

A. The Contractor agrees to bind every Subcontractor and Supplier and will see that every
Subcontractor agrees to be bound by the terms of the Agreement, the General Conditions, the Drawings and
Specifications as far as applicable to his work and any documents incorporated by the Agreement, unless
specifically noted to the contrary in a subcontract approved in writing as adequate by the College.

B. The Contractor agrees to include the following provisions in all subcontracts and supply
contracts applicable to the work:

)] Subcontractor and Supplier agrees to be bound to the Contractor by the terms of the
Contract and any other documents incorporated thereto, and to assume toward him
all obligations and responsibilities that he, by those documents, assumes toward the
College;

2) The Subcontractor and Supplier agree to submit to the Contractor applications for
payment in such reasonable time as to enable the Contractor to apply for payment
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3)

4)

under Section 8 of these General Conditions;

The Subcontractor and Supplier agrees to make all claims for extras, for extensions
of time, and for damages for delays or otherwise, to the Contractor in the manner
provided in the General Conditions for like claims by the Contractor upon the
College, except that the time for making claims by the Subcontractor or Supplier to
the General Contractor for extra cost is five days; and

The Subcontractor and Supplier agrees, upon completion of his work, to promptly
pay all labor, material suppliers, vendors, subcontractors and others, to permit
simultaneous final payment by the Contractor.

C. The Contractor shall not be relieved of any obligation to the College under the Contract by
any action, inaction, delay, default, breach, omission, or neglect, on the part of Contractor’s Subcontractors
and Suppliers at any tier or by any effect in their materials, whether the Subcontractors, Suppliers, or
materials were selected or specified by the College or by the Contractor.

D. The Contractor also agrees:

(1

2

3)

“4)

)

(6)

(7

To pay the Subcontractors, upon the payment of certificates, if issued under the
schedule of values described in Section 8 of these General Conditions, the amount
allowed to the Contractor on account of the Subcontractor's work to the extent of the
Subcontractor's or Supplier's interest therein;

To pay the Subcontractor or Supplier, upon the payment by the College , so that all
at times the Subcontractor or Supplier total payments shall be as large in proportion
to the value of the work done by him as the total amount certified to the Contractor
is to the value of the work done by him;

To pay the Subcontractor or Supplier promptly to such extent as may be provided by
the Contract or the subcontract between the Contractor and Subcontractor or
Supplier, if either of these provides for earlier or larger payments than the above;

To pay the Subcontractor on demand for his work or materials as far as executed and
fixed in place, less the retained percentage, at the time the certificate should be
issued, whether or not payment is made wholly or in part by the College, unless the
College’s failure to issue payment is due to the fault or unsatisfactory work or
material of the Subcontractor or Supplier;

To pay the Subcontractor an equitable share of any fire or other insurance money
received by the Contractor to which the Subcontractor is rightly due;

To make no demand for liquidated damages or penalty for delay in any sum in
excess of such amount as may be specifically named in the subcontract; and

To give the Subcontractor an opportunity to be present and to submit evidence in
any matter involving his rights.

E. Every Subcontractor, supplier, or other entity at any tier furnishing any work, labor, services,
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materials or supplies to or for use in the project, by virtue of furnishing same shall be bound to and does
accept and agree to all terms and provisions of the Contract between Contractor and the College.

F. The Contractor agrees that no claim for services rendered or materials furnished by the
Contractor to the Subcontractor shall be valid unless written notice thereof is given by the Contractor to the
Subcontractor during the first ten days of the calendar month following that in which the claim originated.

G. The Contractor and the Subcontractor agree that nothing in this section shall create any
obligation on the part of the College to pay to or to see to the payment of any sums to any Subcontractor.

9.05 Construction Safety and Health Standards

A. It is a condition of the Contract, and shall be made a condition of each subcontract entered
into pursuant to this Contract, that the Contractor and any Subcontractor shall not require any laborer or
mechanic employed in performance of the Contract to work in surroundings or under working conditions
which are unsanitary, hazardous, or dangerous to his health or safety, as determined under construction safety
and health standards, and laws and regulations of the locality in which the work is done, the State, and the
Federal government.

B. The Contractor shall provide and maintain work environments and procedures which will:
(1) Safeguard the public, workers on the site, and College students and personnel,
property, materials, supplies, and equipment exposed to Contractor operations and

activities;

2) Avoid interruptions of College operations, utilities, and delays in project completion
dates;

3) Control costs in the performance of this Contract; and

4) Maintain the work to the highest standards of quality.
C. For these purposes, the Contractor shall:
(1) Provide appropriate safety barricades, signs, and signal lights;
2) Comply with the provisions of the Maryland Occupational Safety and Health Act;

3) Comply with the standards issued by the Secretary of Labor at 29 CFR Part 1926
and 29 CFR Part 1910; and

@) Comply with all requirements of the Contract and any additional safety measures the
Associate Vice President of Facilities may determine to be reasonably necessary.

Approved this day of for form and legal sufficiency.

Assistant Attorney General
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